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Introduction

The American River Basin (ARB) Integrated Regional Water Management (IRWM) planning region,
approved by the California Department of Water Resources (DWR) during the 2009 Regional Acceptance
Process (RAP), covers a geographic area of more than 1,200 square miles with a population of more than
1.5 million inhabitants (see Figure 1). At the heart of the region are the lower American and Cosumnes
Rivers. The lower American River is the only nationally-designated wild and scenic river running
through a major metropolitan area in the United States, and the Cosumnes River is the only river on the
western slope of the Sierra Nevada without a large rim dam. Being at the intersection of a large urban
population and the valuable natural resources within the region has presented many challenges to a
sustainable water supply, including:

m  Kkeeping supply paced with some of the fastest growth areas in the State;
®m substantial cones of depression in the underlying groundwater basins;

B regionally-extensive groundwater contaminant plumes resulting from defense-related activities;
and

® the need to balance environmental and water supply needs.

These challenges could have thrown the region into a crisis resulting in gridlocked water supplies and
environmental degradation. Instead, beginning in 1993, regional stakeholders from a broad spectrum of
interests came together to negotiate, for nearly seven years, a balanced solution for future water supply
and environmental protection. The result was the landmark April 2000 Water Forum Agreement (WFA),
which was signed by 40 stakeholder groups from a diverse representation of local government,
environment, and business interests from Sacramento, Placer and EI Dorado Counties. The WFA brought
forth a new era of regional planning and collaboration based on two co-equal objectives:

1. Provide a reliable water supply for planned development to the year 2030; and
2. Protect and preserve the Lower American River.

In 2001, the Regional Water Authority (RWA) was formed as a joint powers authority (JPA) to assist
local purveyors in the planning needed to implement the WFA. In 2004, RWA launched its initial effort
to begin developing an IRWM planning region centered primarily on the stakeholders and projects
involved in the Water Forum process. This resulted in the adoption in 2006 of the American River Basin
Integrated Regional Water Management Plan (ARB IRWMP). RWA began the process of
comprehensively updating its IRWM Plan using planning and stakeholder forums identified in its RAP
application in 2009. Through these forums, the breadth of the planning effort has expanded beyond just
the stakeholders involved in the Water Forum process to a much broader group of interests. The current
geographic and demographic composition of the ARB IRWM region presents great opportunity to benefit
local water supply for all users, expand habitat, improve flood protection, and ultimately provide benefits
to the Sacramento-San Joaquin Delta adjacent to the region, which is partially within and primarily
immediately downstream of the region.
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The fifteen projects included in this Proposition (Prop) 84 IRWM Implementation Grant Program
Proposal (Proposal) were identified through an inclusive stakeholder process (described in Attachment 1
of this Proposal). These projects contribute significantly to the Program Preferences included in the
Proposition 84 & Proposition 1E IRWM Guidelines (DWR, August 2010), and each are discussed further
in this attachment. The Regional Water Authority is submitting this Proposal on behalf of the ARB
IRWM Planning Region to request $16,222,222 to implement the projects described herein.

January 2011 Page 4



American River Basin

Attachment 3 — Work Plan

[Warysville ”
i i & Colfax
uba e P e
County _Canip Mayady €
e Sy 3 faf st Cei) 1) b e
(65 Reservoir = thetddo) S
|
Juttap
County
Coy,
hsg 3_._?.:.,
""--’-;,,
Coloma
| ey
150
Woodland 5
- El Duradey Couuiy
West Sacramento @
Davis, o
= ; Plymouth
fuly Colnty 16}
Amador City
104
< lone
Jg
Sulano County
, Camanche
[ J « Reservoir A
@ @ American River Basin
Rio |,/ == : Integrated Regional
Vista/~.__Isleton , Water Management Plan
/i f : Boundary
’ Lodi @ ; i ¥ .
Legend < — — Miles
D American River Basin .:: San Joaguin D Projection: CA SP 1| NADS2
J IRWMP Boundary County . Map Prepared: December, 2010
TS GIRWAL MAP_DOCS\Graphics\ARE IR';'\.:MF' :.Det_ml mxd

Figure 1: ARB IRWMP Region Boundaries

January 2011 Page 5



American River Basin
Attachment 3 — Work Plan

Goals and Objectives

The goal of this Proposal is to implement the current priority projects that best contribute to meeting the
ARB IRWM objectives. While RWA is currently leading an effort to comprehensively update the
American River Basin IRWM Plan to meet revised State standards, the objectives identified in the
IRWM Plan adopted in May 2006 all serve to meet the adopted IRWM’s mission “to preserve the
economic and environmental health and well being of the region through the development of a program
that focuses on watershed stewardship and comprehensive management of water resources in a reliable,
cost effective, and responsible manner.” The IRWM Plan Update will serve to update, expand, and
guantify the existing objectives. The current adopted objectives of the ARB IRWM Plan include:

Water Supply — Plan for and implement programs and projects that develop the highest level of
reliability in public drinking water suppliers and equitably distribute capital and operating costs.

Stormwater and Floodplain Management — Provide the highest practicable level of achieving flood
control and stormwater quality in the region.

Groundwater Management — Protect and enhance groundwater resources and groundwater quality
in accordance with adopted Groundwater Management Plans in the region.

Ecosystem Restoration — Coordinate with agencies developing plans that identify and implement
ecosystem restoration projects along sensitive wildlife habitat areas in the region and Bay-Delta.

Recycled Water — Move forward in the long term planning of recycled water use to improve water
use efficiency in the region, reduce TMDLs for certain constituents in receiving waters of treated
wastewater effluent.

Potable Water Quality — Continuously look for innovative solutions in providing the highest level of
protection in raw water sources used for potable drinking water supplies.

Other — Implement regional water management strategies that provide the highest level of
understanding and financial support for regional programs and projects to meet the ARB IRWM Plan
objectives.

Purpose and Need

The purpose of this Proposal is to continue implementation of the vision of Integrated Water Resources
Management initially visualized by the ARB Region through the development of the Water Forum
Agreement, and being promoted by the State to ensure sustainable water supplies for future generations.
The ARB Region has greatly expanded its outreach to stakeholders and has found that there is tremendous
need to implement projects across a broad spectrum of water interests that will benefit the natural and
human environments.

As described in Attachment 1 (Authorization and Eligibility Requirements) of this Proposal, the projects
described herein were identified through an open call for projects to representatives of more than 100
distinct stakeholder organizations throughout the region to ensure that the most current projects providing
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the greatest value to the region were identified and evaluated. This call for projects followed a series of
stakeholder meetings on the IRWM Plan and its planned update.

While the priority projects identified in this application address the aforementioned IRWM goals and
objectives in multiple ways, the combined suite of projects achieves significant progress toward meeting
these goals and objectives in water supply, stormwater and floodplain management, ecosystem
restoration, and recycled water use. Each of these is discussed further below.

Water Supply

The Proposal will greatly increase the capacity of the region to conjunctively manage its surface water
and groundwater resources. The region will add seven new production wells (Projects 1, 3, 4, 10, 14) in
the IRWM area, increasing groundwater production capacity by some 10,600 gallons per minute (gpm).
Each of these wells is to be operated as part of a conjunctive use program to protect against negative
impacts to the groundwater basin and to increase water supply reliability. Project 1 will also add direct
injection capacity for recharging the basin of some 1,800 gpm. The Proposal will also add a 4,200 gpm
booster pump (Project 9) in the region, which will allow the region to utilize the new and existing
groundwater wells to increase conjunctive operations in a part of the basin where less groundwater
capacity is available, further increasing water supply reliability. Finally, the Proposal will add a 4 million
gallon storage tank (Project 4) in south Sacramento, increasing water supply reliability and conjunctive
use capability, while resolving system pressure and storage issues in a disadvantaged community.

The proposed projects will also increase water supply reliability through a series of water efficiency
measures that will reduce demand. The region will accelerate the number of meter retrofits by 840
meters, about 20% more than planned for fiscal year 2011/12 (Project 6), resulting in an estimated water
savings of about 126 acre-feet per year (AFY). A second project (Project 7) implements a series of
California Urban Water Conservation Council best management practices (BMPs), including a direct
install high-efficiency water fixture program that includes WaterSense toilets, landscape audits, and
providing incentives for customer efficiency improvements. The direct-install portion of this project
targets primarily customers in disadvantaged communities, an area typically underserved by conservation
programs. Project 7 will result in an estimated average annual water savings of about 480 AFY over a 20-
year period. The leak detection and repair project in one of the City of Folsom’s known leakiest portions
of its distribution system (Project 11) will save up to 1,000,000 gallons per day or 1,100 AFY. Finally,
lining a portion of the Antelope Creek Canal in Placer County (Project 5) will result in up to 125 AFY
water savings while reducing sediment loading as part of a flood control project.

Stormwater and Floodplain Management

This ARB Prop 84 Proposal improves the region’s stormwater and floodplain management capabilities.
The flood control structure on Antelope Creek (Project 5) will reduce the peak flow of a 100-year storm
event by 530 cubic feet per second (cfs) near Vernon Street in downtown Roseville. This has significant
potential to reduce flood damages. Within the region, this is one of the highest priority flood control
projects that do not fall within the State Plan of Flood Control. Project 15 is an innovative project that
incorporates low impact development (LI1D) techniques for integrated floodplain management into an
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existing flood basin detention in EIk Grove. The project will take a single-purpose detention basin and
incorporate habitat, water quality, recreational, and groundwater recharge elements. The success of this
project could lead to significantly altering the way that the region looks at flood retention basin design to
incorporate more integrated benefits.

Ecosystem Restoration

This Proposal strongly recognizes the relationship between a healthy ecosystem and sustainable water
supply for all uses. Project 2 will remove a barrier on Secret Ravine (a tributary to Dry Creek) that blocks
passage of salmonids during low creek flows. Removing the barrier will help ensure an area that has been
designated by National Oceanic and Atmospheric Administration (NOAA\) as critical habitat for steelhead
trout remains open during low flow periods. Project 12 will restore a 3.3 acre site near the confluence of
the American and Sacramento rivers as floodplain habitat. While this habitat will benefit many birds and
other wildlife species, a primary benefit will be to increase the frequency of flooded habitat available for
fish species. Project 13 will result in 143 acres of additional floodplain, riparian forest habitat, juvenile
salmon rearing habitat, and potential giant garter snake foraging habitats on the lower Cosumnes River.

Recycled Water

This Proposal also recognizes the value of recycled water as an important resource to the region. Project
8 will supply up to 1,000 AFY of tertiary-treated recycled water to a cogeneration facility operated by
Sacramento Power Authority in south Sacramento. This will offset the current use of high quality potable
water used for cooling. This project represents an increase of some 20% of Sacramento Regional County
Sanitation District current recycled water program.

Project List

Included in this grant proposal are fifteen projects that were identified during the ARB IRWM planning
process for implementation. Once these projects are implemented, the result will be measurable progress
towards the Region’s overall water resource management objectives.

Table 1 summarizes the projects included in this Proposal with the inclusion of an abstract for each
project, the current status of each project in terms of percent completion of design (as of December 2010),
and the implementing agencies. Figure 2 displays the project locations and the regional boundaries. Note
that these are general project locations. More detail on project locations is provided in the detailed work
plan for each project later in this section.
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Project Project Name
No.

1 City of Roseville
ASR Program -
Phase 2

Table 1: ARB Prop 84 Round 1 Implementation Project List

Abstract

The City of Roseville Aquifer Storage and Recovery (ASR) Program is an element of the comprehensive, regional conjunctive use program for southern Placer County and
northern Sacramento County. Available water supplies from the City of Roseville’s water treatment plant will be injected into the underlying groundwater basin for extraction
during droughts or in emergency situations, thus maximizing the use of surface water entitlements and enhancing operational flexibility for water users of Folsom Lake, the lower
American River, and the connected groundwater basin.

In Phase 1 of the program, four wells and associated wellhead facilities were constructed. Phase 2, for which this proposal seeks funding, consists of constructing the above-
ground wellhead facilities for two wells - the Hayden Parkway Well and West Park #1 Well. The wells themselves have already been constructed. Each well will have an
injection capacity of 900 gpm and extraction capacity of 1,800 gpm. The wells will provide an annual average water supply yield of 480 acre-feet, and provide for reduced
dependence on surface water from the Bay-Delta watershed in dry years. Because the new wellhead facilities will be similar in size and nature to those already constructed, this
project will move through design and into construction quickly.

Implementing

Agency

City of
Roseville

Percent
Design
Complete
Planning
Phase — 0%

2 Secret Ravine Fish
Passage
Improvement
Project

Secret Ravine is a perennial stream within the Dry Creek Watershed in western Placer County. The stream supports spawning, juvenile rearing and emigration of Central Valley
fall run Chinook salmon (Oncorhynchus tshawytscha) as well as spawning, seasonal rearing and migration of Central Valley ESU steelhead (Oncorhynchus mykiss). Dry Creek
Watershed is part of the area designated by NOAA Fisheries as critical habitat for steelhead trout.

The Secret Ravine Fish Passage Improvement Project, which will be implemented by the City of Roseville in conjunction with Dry Creek Conservancy, will remove an
abandoned bridge and utility crossing that are obstructing the passage of salmonids during low-flow periods. The project also includes modification of the channel bed to
accommodate passage for all species of salmonids at all flows and installation of large woody debris structures to provide habitat and high flow refugia. In addition to improving
fish habitat, the channel alterations will protect the streambanks from erosion and relieve flooding in surrounding areas of development. The project also offers an educational
benefit, as trail improvements with interpretive signage will be implemented to encourage the public to visit and learn about salmon, steelhead and water quality issues.

This project is identified in Bulletin 250 (2005), a Fish Passage Improvement Program (FPIP) component of the CalFed Ecosystem Restoration Program.

City of
Roseville

90%

3 E.A. Fairbairn
Groundwater Well
Project

The E.A. Fairbairn Groundwater Well Project is identified in the 2011 Water Master Plan currently being prepared for the City of Sacramento. Significant growth has occurred
in the service area, necessitating the development of additional groundwater wells to meet increasing water demand. The 2 million gallon per day (mgd) (approximately 1,400
gpm), E.A. Fairbairn Groundwater Well will be constructed at the City’s existing E.A. Fairbairn Water Treatment Plant site; the plant treats surface water diverted from the
American River. Co-locating the groundwater well at the surface water treatment plant provides the opportunity to blend groundwater with surface water.

During an average year, the E.A. Fairbairn Groundwater Well will operate 65% of the time, producing 1,462 acre-feet per year (AFY). In dry years, the well operation will
increase to 100% of the time, producing 2,250 AFY. In wet years, the well will only be operated 15% of the time, producing 337 AFY of water supply. The well will offset
surface water diversions, thereby reducing the impact on the lower American River and the Bay-Delta watershed, and assisting the region in meeting the in-stream flow
commitments in the Water Forum Agreement.

City of
Sacramento

Planning
Phase — 0%
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Project Project Name Abstract Implementing Percent
N[} Agency Design
Complete
4 Shasta Park The Shasta Park Reservoir and Well Project is a water supply project that benefits disadvantaged communities (DACs) within the City of Sacramento, and consists of a 2 mgd City of Conceptual
Efgjeergfto" and Well | (1,400 gpm) groundwater well, a 4 million gallon (MG) reservoir and a booster pump station at Shasta Park. The City’s 2005 Water Distribution Master Plan identified Sacramento E()leos(lyg%

additional customer demands due to significant growth in the area and detailed the need for additional groundwater wells to meet those demands. Additionally, the master plan
documented the need for distribution system upgrades in order to correct deficiencies (specifically, low pressures and reduced emergency and fire suppression water supplies)
that affect the southeast portion of Sacramento, which includes indentified DACs.

During an average year, the Shasta Park Well will operate 65% of the time, producing 1,462 acre-feet per year (AFY). In dry years, the well operation will increase to 100% of
the time, producing 2,250 AFY. In wet years, the well will be operated 15% of the time, producing 337 AFY of supply. The well will offset surface water diversions, thereby
reducing the impact on the lower American River and the Bay-Delta watershed, and assisting the region in meeting the in-stream flow commitments in the Water Forum
Agreement. The project will also increase water pressures to 40 psi on average, improving service to customers and emergency response capacity in DACs. The Shasta Park
Reservoir and Well Project also contains an educational aspect. Since the project site is near a library and park, informational kiosks will be installed to inform passersby about
the City of Sacramento’s water system and the importance of sustainable water resource management.

5 Antelope _Cr_eek The Antelope Creek Water Efficiency and Flood Control Project is a collaborative, multi-objective project that addresses water supply, water quality, flood protection, ecosystem | Placer County Conceptual
Waterl Efficiency | restoration and public recreation objectives. The project will be completed in two phases, with only the first phase proposed to be funded by the Proposition 84 Implementation Flood Control (10%)
gr;gjeFC?od Control | Grant Program, as described below. The project is being jointly undertaken by Placer County Water Agency (PCWA) and Placer County Flood Control and Water Conservation {érl)dnggf\}z{ion Design

District. District &

Placer County
Proposed construction in the first phase includes installing energy dissipaters to capture sediment at canal release points and heightening the canal walls where the potential for Water Agency

overtopping exists, as well as gunite lining in the Antelope Canal. The gunite-lined portions of the canals will reduce water conveyance losses and will improve water quality
through reduced contact between the raw water and bare earth. This portion of the project is estimated to conserve up to 125 AFY of raw water.

An on-channel flood control weir will be installed along an open space-protected reach of Antelope Creek near Atlantic Street in the City of Roseville. Construction of the weir
will be combined with bank re-contouring to improve floodplain storage and connectivity. These stream enhancements will provide significant flood reduction benefits to
downtown Roseville (an area which has been subjected to repeated flood damage) while also enhancing riparian corridor ecosystems and improving groundwater recharge.
Interpretive signs will be installed along an existing multi-purpose public trail system to educate the public about the project. This portion of the project is estimated to reduce
peak flows at critical locations within downtown Roseville by as much as 530 cfs during a 100-year storm event.
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Abstract

Implementing
Agency

Percent
Design
Complete

6 Regional Water The Regional Water Meter Retrofit Acceleration Project will install 840 additional residential meters over one year in the service areas of three of the largest local public water Regional Water Standard
Meter Retrofit suppliers in the region: the City of Sacramento, Sacramento Suburban Water District (SSWD), and Sacramento County Water Agency (SCWA). The project, which is being Authority design
,Fb)\r(;cjeelcetratlon coordinated by the Regional Water Authority (RWA), will be implemented within each of the three service areas by the respective water supplier. Accelerating water meter de%(re(laggg d:

installation ahead of the 2025 deadline provides opportunities for considerable water savings. ready for
implement-

The greater Sacramento region has made significant progress towards metering its water service connections to meet the 2025 state mandate; over 50% of the areas connections ation

are now metered. However, with additional funding, the installations could be significantly accelerated, and correspondingly, water savings would be realized sooner. The

California Urban Water Conservation Council (CUWCC) estimated that the installation of water meters corresponds to 20% water savings, which for this project translates to 126

AFY.

The Regional Water Meter Retrofit Acceleration Project is essentially ready to proceed. The high level of current implementation and experience with these meter retrofits,

means the final design can be expedited. Because each of the implementing agencies currently selects a contractor to perform similar work on a fiscal year basis , the Regional

Water Meter Retrofit Acceleration Project can eliminate the schedule delays often associated with the bidding and award process.

7 Regional Indoor The Regional Indoor and Outdoor Water Efficiency Project was developed by water purveyors in the greater Sacramento region to increase the level of water conservation and Regional Water Formal
and Outdoor Water | ensure a long-term water supply for the region’s urban and agricultural users. The plan promotes water management strategies that support environmental needs in the lower Authority design not
Efficiency Project American River as well as the state’s goal of a 20% reduction in per-capita water use by 2020, and do so in a way that is beneficial to disadvantaged communities (DACS) in the :ggg;/rig;

region. implement-

ation

The Regional Indoor and Outdoor Water Efficiency Project consists of four components that will conserve an estimated 9,615 acre-feet over the life of the programs. The four

programs are: (1) interior water efficiency fixture retrofits, primarily targeted at disadvantaged communities (DACS); (2) exterior single family water use surveys and upgrades;

(3) exterior water use surveys and upgrades for large landscapes, including commercial, industrial and institutional (CIl1) and residential agriculture landscapes; and (4) the

preparation of water use budgets for accounts with dedicated landscape meters. The retrofits for disadvantaged households are included because DACs are often unable to afford

the upfront capital to participate in rebate-based conservation programs. The water use surveys, system upgrades and the landscape budgets were selected because landscape

water use is the largest component of water use in the region.

8 Sacramento The Sacramento Regional County Sanitation District/Sacramento Power Authority (SRCSD/SPA) Recycled Water Project seeks to match water quality with water use by making | Sacramento Conceptual
Regional County recycled water from the Sacramento Regional Wastewater Treatment Plant (SRWTP) Water Reclamation Facility (WRF) available to SPA’s Campbell Soup Cogeneration Plant | Regional (10%)
ggg:gar::ggtg)lgséwetr/ (Cogeneration Plant). The City of Sacramento currently supplies potable surface water to the Cogeneration Plant, which has a water demand of approximately 1 mgd, or g:#i?a%on Design
Authority Recycled approximately 1,000 AFY; primarily to meet non-potable water demands in the Cogeneration Plant’s cooling towers. The quality of the recycled water produced by SRCSD at District
Water Project its SRWTP WREF is a good fit to meet the non-potable water demands at the Cogeneration Plant.

The SRCSD/SPA Recycled Water Project includes the design and construction of the necessary treatment and transmission facilities for SRCSD to serve recycled water to the
Cogeneration Plant. The project includes approximately 5.5 miles of 12-inch diameter transmission pipeline, modifications to the piping system and associated appurtenances at
the Cogeneration Plant, and piping and infrastructure modifications at the SRWTP WRF. The transmission pipeline is expected to form the backbone infrastructure for future
opportunities to put additional recycled water to use.
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Abstract

Implementing
Agency

Percent
Design
Complete

9 North Antelope The North Antelope Booster Pump Station Project is an important element in expanding the capacity and flexibility of the regional conjunctive use program. The project will be | Sacramento Conceptual
Booster Pump implemented by Sacramento Suburban Water District for the benefit of neighboring San Juan Water District (SJWD) retail customers. As documented in SSWD’s 2009 Water Suburban Water (10%)
Station Project System Master Plan, SSWD has sufficient water supplies to meet its current and projected future demands. However, other districts, especially on the east side of the region, District Design

have limited access to groundwater to augment their own supply. This project, coupled with new and existing groundwater extraction capacity and existing transmission
pipelines, can expand the geographic area of the region using groundwater in dry years.

The booster pump station, with a design flow of 4,200 gallon per minute (gpm), will allow for the reversal of flow in the existing Antelope and Cooperative Transmission
Pipelines. Currently, surface water from SJWD Sidney Peterson Water Treatment Plant is transmitted to Citrus Heights Water District, Fair Oaks Water District, Orange Vale
Water Company, SSWD and SIWD through these pipelines. With the exception of SSWD, the SIWD customers all rely heavily on surface water for their supply. The North
Antelope Booster Pump Station Project will allow SSWD to transfer banked groundwater from its North Service Area to the other agencies connected to the transmission
pipelines, providing them with a secondary source of supply in dry years and times of emergency. By offsetting demand for surface water diversions in dry years, this project
reduces dependence on the Bay-Delta watershed and assists the region in meeting the in-stream flow commitments in the Water Forum Agreement.

10 Coyle Avenue & The Coyle Avenue and Roseview Pump Stations and Treatment Systems Project is another component of the SSWD and regional conjunctive use programs. This project Sacramento W_eII
Roseview Pump involves the construction of one 16-inch diameter well, pump station and treatment system at each of two sites within SSWD’s North Service Area. The proposed well sites, Suburban Water portlgn.-
Stations and namely Coyle Avenue Elementary School and Roseview Park, are both north of a region-wide groundwater cone of depression and regional contamination plumes. District 100%;
Treatment Systems Pump
Project station —

) The Coyle Avenue Pump Station and Treatment System will have a pumping capacity of 2,250 AFY (1,400 gpm), and the Roseview Pump Station and Treatment System will Conceptual
have a pumping capacity of 3,500 acre-feet per year (2,200 gpm). Wellhead treatment systems at each site will consist of chlorination for disinfection and, if necessary, direct- (10%)
filtration treatment for manganese removal. Design
Because of recent experience in production well installation, and detailed knowledge of the subsurface in this area, the project can be readily implemented. Additional
groundwater capacity will reduce dependence of surface water from the Bay-Delta watershed and assist the region in meeting the in-stream flow commitments in the Water
Forum Agreement.

11 Willqw Hill The City of Folsom proposes to implement the Willow Hill Pipeline Rehabilitation Project, a priority project from the City’s System Operation Review (SOR) Program. The City of Folsom Planning
Plpellr)e_ ) objective of the SOR Program is to optimize the City’s water distribution system by minimizing unaccounted water losses and maximizing conservation through water efficiency Phase — 0%
Efor}zké;htatlon improvements, thereby ensuring long-term sustainability of the City’s water supplies.

Folsom identified unaccounted system-wide water losses of over 17% (as compared to an industry standard of 10%). A water audit performed in 2008 indicated that the Willow
Hill System loses up to 1 mgd on average. The City will slip-line the 30-inch diameter, 3.5 mile long Willow Hill Pipeline, and/or replace sections of the pipe to reduce system
losses, conserving approximately 1,100 AFY.
The project provides the potential to sustain environmental flows in the lower American River during dry years by reducing the amount of water that needs to be diverted by
Folsom. It will also be a major element of Folsom’s efforts to support of the state’s goal of a 20% reduction in per-capita water use by 2020.
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Project Project Name Abstract Implementing Percent

N[} Agency Design

Complete

12 Lower American The Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement Project is a floodplain management project that offers significant environmental benefits. The Sacramento 100%
River Mile 0.5 project is located in the American River Parkway at River Mile 0.5R (RM 0.5R), one-half mile upstream of the confluence with the Sacramento River. This reach of the Area F:OOd
ﬁggﬁgf Riparian American River is designated Wild and Scenic. Control Agency
Enhancement : - . : I : : : : . : o .

Project The project will increase the frequency of flooded habitat available for fish in the American and Sacramento Rivers during the winter and spring and improve riparian habitat for
birds and other wildlife. The project involves lowering and re-grading of the river’s currently steep and eroding north bank to create fish and wildlife habitat. After the bank is
reshaped, instream woody material (IWM) and brush mattresses will be installed to reduce erosion potential and to provide additional fish habitat. Finally, a thick band of native
vegetation will be established near the river, and less dense and varied vegetation will be established over the rest of the site.

Prior to construction, elderberry shrubs, which occupy 2.5 acres of the 3.3 acres identified for floodplain habitat, will be transplanted into 10 acres of upland that is currently
covered in non-native weedy grasses, blackberry vines, and a few native trees.
The project was studied and proposed by the U.S. Army Corps of Engineers and the California Reclamation Board.

13 L(_)wer Cosumn_es The Lower Cosumnes River Floodplain Restoration Project is located within the Cosumnes River Preserve-Cougar Wetlands Unit in the upper Sacramento-San Joaquin Delta. Duqks_ Conceptual
River Floodplain The Cosumnes River Preserve is a collaborative partnership between federal, state, and private landowners to conserve, restore, and manage the upland, wetland, riparian, and Unlimited (10%)
Restoration Project riverine habitat associated with the lower Cosumnes River. The Cougar Wetlands Unit was historically an active floodplain of the Cosumnes River, but was leveled for Design

agricultural uses decades ago. The Lower Cosumnes River Floodplain Restoration Project provides a rare opportunity to restore historic floodplain connectivity to the lower
portion of a Central Valley river, assisting in endangered species recovery and rare habitat restoration.

This project includes engineered levee breaches, re-creation of historic sloughs and off-channel wetlands, and installation of fish screens on existing water intake structures.
These tasks will result in 143 acres of additional floodplain, riparian forest habitat, juvenile salmon rearing habitat, and potential giant garter snake foraging habitats. Additional
benefits offered by this project include reduced flooding in the lower Cosumnes and Mokelumne Rivers and enhanced groundwater recharge. Recreational opportunities will be
provided through construction of ADA accessible paths and hunting blinds.

14 OHWD / Rancho The OHWD/Rancho Murieta Groundwater Recharge Project is a regional conjunctive use project that will divert up to 4,000 AFY of surface water from the Cosumnes River Omochumne- Planning
Murieta water rights of the Rancho Murieta Community Service District (RMCSD) to groundwater recharge basins in the Omochumne-Hartnell Water District (OHWD). Through this | Hartnell Water | Phase — 0%
Sggﬁggggalit’%ject project, OHWD will increase groundwater levels in an aquifer utilized by land owners, and RMCSD will recover banked water, as needed, to address water supply shortages. géﬁgﬁ; fL/Iurieta

The recharge will contribute to recovery of ground water levels in a groundwater basin with a significant cone of depression, and to the ultimate reconnection of the groundwater Community
with the Cosumnes River. Services District
The OHWD/Rancho Murieta Groundwater Recharge Project consists of two primary elements. The recharge element includes a new intake facility on the Cosumnes River
upstream of Blodgett Dam, a 90-acre spreading basin and approximately 600 feet of pipeline to convey available water to the basin. The recovery element involves the
installation of a 500-600 gpm well and 5,000 foot pipeline to withdraw groundwater during periods of water shortage and convey it to Rancho Murieta’s distribution system.
Future improvements, expected to be constructed within the next 10 years will improve the efficiency of diversions through the installation of an inflatable weir on the existing
diversion dam.
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Project Project Name Abstract Implementing Percent
\[o} Agency Design
Complete
15 SIeepy_HoIIOV\{ The Sleepy Hollow Detention Basin Retrofit Project is a collaborative effort among the City of Elk Grove, Laguna Creek Watershed Council and Sheldon Community City of Elk Conceptual
Detenft_lon Basin Association. The purpose of the project is to transform an existing single-function detention basin, namely the 6.3-acre flood control basin serving the Sleepy Hollow Unit 2 Grove (10%)
Retrofit subdivision in the City of Elk Grove, into a multi-functional water resource feature. Design
The project will evaluate and then implement various enhancement alternatives to improve runoff water quality, provide habitat for birds and aquatic animals, enhance
recreational opportunities with trail systems for public use during non-flood periods, and provide groundwater recharge opportunities through the installation of Darcy Columns
(dry wells). Selection of the preferred option will favor alternatives that can be implemented using low impact development techniques (e.g. all grading must be achieved with the
existing footprint to have a net cut/fill of zero).
Successful implementation of the Sleepy Hollow Detention Basin Retrofit Project could act as a template for future development within the City of EIk Grove and other local
jurisdictions. Additionally, the project provides a great opportunity for science education for students at 5 schools within a 2-mile radius of the project site.
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Integrated Elements of Projects

This Proposal is highly integrated from a regional perspective (e.g., implementing elements of the Water
Forum Agreement and IRWM Plan) and, in many cases, at the project level. Beginning with the Water
Forum Agreement (WFA), water managers and planners in the Region have strived to efficiently utilize
the region’s precious water resources to ensure a future supply and protect and preserve the natural
environment. Through coordinated efforts, integrated regional water management planning has been, and
will continue to be, maximized through the use of overarching water management strategies spread
throughout the region.

Combining multiple water management strategies to achieve multiple objectives allows for a diversified
approach to problem solving. Specifically, the fifteen projects summarized above can be grouped into
three key categories that describe the regional linkages of the Proposal: Water Supply Reliability/
Conjunctive Use, Efficient Water Use and Reuse, and Floodplain and Environmental Restoration,
Protection and Improvement. These integrated categories are described in more detail below. Where
applicable, specific synergies or linkages at the project level are also described.

Water Supply Reliability / Conjunctive Use

Water purveyors in parts of Sacramento County and the adjoining portion of Placer County are faced with
the problem of supply disparity, where parts of the counties are currently served solely by surface water
and other parts are currently served solely by groundwater. This creates serious challenges for the
purveyors because some suffer from supply reductions in dry years, while others face problems from
groundwater contamination and stressed groundwater basins. Fortunately, the problem is not
insurmountable. With interagency coordination and integration, the problem can be solved with some
strategic infrastructure improvements and agency partnerships. The goal is to transform the individual
efforts of each agency into a regional conjunctive use plan to:

® Improve the flexibility of the local and regional water system as a whole;

®  Promote more use of surface water in wet years to allow recovery and banking of groundwater
for use in dry years. This conjunctive use framework is a critical element of the WFA, as this
allows for surface water diversion reductions to protect the lower American River environment
in dry years; and,

m Create opportunities for future state or federal partnerships to provide broader, system-wide
benefits. For example, local agencies provided water to the State/Federal Drought Water Bank
in 2009.

Included in this ARB Prop 84 grant proposal are seven wells, a pump station, a storage tank, and a
groundwater recharge basin that will greatly improve supply reliability through expanded conjunctive use
while being protective of the natural environment.

The City of Roseville ASR Program (Project 1) consists of installing wellhead equipment at the Hayden
Park Well and West Park Well #1 as part of the City’s overall ASR Program. The project will increase
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groundwater banking capacity, improve water supply reliability and emergency response, increase
conjunctive use within the ARB Region and protect existing groundwater resources.

The E.A. Fairbairn Groundwater Well Project (Project 3) and Shasta Park Reservoir and Well
Project (Project 4), both proposed by the City of Sacramento, will together construct two groundwater
wells (with associated wellhead facilities) to expand the City’s conjunctive use operations. The Fairbairn
Well will be a very cost effective way of increasing conjunctive use as it will be located at one of the
City’s water treatment plants where it can take advantage of property already owned by the City, and
existing water treatment and storage facilities on-site. The Shasta Park project will construct both a well
and a storage tank to maximize conjunctive use opportunities in an area that is distant from the City’s
existing surface water treatment plants. It will also resolve a low system pressure issue in a
disadvantaged portion of south Sacramento. These projects will improve water supply reliability and
reduce impacts to the Lower American River during dry years by increasing groundwater pumping and
reducing surface water diversions.

Sacramento Suburban Water District (SSWD) is proposing the North Antelope Booster Pump Station
Project and the Coyle Avenue and Roseview Pump Stations and Treatment Systems Project. The North
Antelope Booster Pump Station (Project 9) includes the construction of a booster pump station capable
of pumping groundwater from the SSWD North Service Area into the Antelope and Cooperative
Transmission Pipelines for conveyance to various retail customers. This project is highly synergistic as it
will provide for the reversal of flow in the Antelope and Cooperative Transmission Pipelines, thereby
allowing SSWD to transfer conserved and banked groundwater to the other agencies connected to the
pipeline. This project will expand conjunctive use opportunities in the SJWD service area, enabling the
retail surface water customers to use more groundwater during dry years and in times of emergency, and
greatly expanding regional opportunities for conjunctive use to areas that lack significant access to
groundwater. The Coyle Avenue and Roseview Pump Stations and Treatment Systems Project
(Project 10) involves the construction of one well, pump station and treatment system at each of two sites
within the SSWD the service area, increasing water supply reliability, improving quality by avoiding
known contaminant concerns, and helping protect the American River ecosystem by decreasing surface
water use in dry periods.

The last project that falls into the Water Supply Reliability/Conjunctive Use category is the
OHWAD/Rancho Murieta Groundwater Recharge Project (Project 14), a regional conjunctive use
project that will divert up to 4,000 acre-feet per year of available surface water from Rancho Murieta
Community Services District (RMCSD) to spreading basins in the Omochumne-Hartnell Water District
(OHWD) service area to allow recharge of the groundwater aquifer. This project is highly synergistic as it
will benefit RMCSD by allowing recovery of some of the stored water during dry years and in peak
demand periods as RMCSD lacks significant storage for its surface water diversion rights. RMCSD
would have access to groundwater without impacting a basin that has already seen significant drawdown
due to existing use. The availability of groundwater to RMCSD significantly addresses reliability
concerns resulting from limited surface storage in Rancho Murieta. The project benefits OHWD by
increasing groundwater levels in the aquifer that is utilized by land owners in the OHWD.
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Efficient Water Use and Reuse

Using and reusing water efficiently includes maximizing recycled water use, matching use with water
quality, and implementing measures that will conserve water and reduce water waste. Regional planners
understand the importance of recycled water and its role in conjunctive use, water reliability and positive
impacts on receiving water quality. Furthering their efforts to expand recycled water distribution
throughout the greater Region, planners have included key water use and reuse projects in this grant
proposal, one being a recycled water project and the other three being water conservation-related projects.
Successful implementation of these projects will result in:

® The production of a reliable year-round drought-proof source of water;

B Protection of existing surface water and groundwater supplies for other beneficial uses;
® Improvement of water use efficiency in the Region; and

® Help in meeting the State’s goal of reduction per capita water use by 20% by 2020.

The Regional Water Meter Retrofit Acceleration Project (Project 6) and the Regional Indoor and
Outdoor Water Efficiency Project (Project 7) will both be implemented through RWA and reduce water
and energy consumption in the Region by implementing California Urban Water Conservation Council
(CUWCC) Best Management Practices (BMPs). The SRCSD/SPA Recycled Water Project (Project 8)
consists of constructing the necessary treatment and transmission facilities to replace potable water use
with recycled water at the Campbell Soup Cogeneration Plant. The non-potable water needs of the
Cogeneration Plant, currently met by potable surface water supplied by the City of Sacramento, will be
replaced with recycled water to be produced by SRCSD. This will free-up surface water to meet potable
water needs and augment the region’s potable water supplies. The Willow Hill Pipeline Rehabilitation
Project (Project 11) is a major component of the City of Folsom’s water system and is a major focus on
the City’s overall System Operation Review (SOR) Program. The primary objective of the City’s SOR
Program, and the Willow Hill Pipeline Rehabilitation Project, is to optimize the City’s water distribution
system to maximize conservation and minimize system losses from unaccounted water.

Floodplain and Environmental Restoration, Protection and Enhancement

Maintaining a healthy environment is key to maintaining a healthy water supply and to protecting against
flooding. The American River Basin, located between some of the Central Valley’s most noted rivers, is
acutely aware of the importance the rivers play in the environment — from recreation to critical habitat.
Oftentimes, a floodplain or flood protection project can be linked with an environmental protection and
enhancement project, maximizing benefits. To this end, the five projects described below promote those
values in the greater ARB Region and fulfill the objectives of the ARB IRWM Plan.

The Antelope Creek Water Efficiency and Flood Control Improvement Project (Project 5) is a multi-
benefit project being proposed by the Placer County Flood Control and Water Conservation District and
Placer County Water Agency (PCWA). The benefits of this project are so varied that this project could,
in fact, fall under the Water Supply Reliability/ Conjunctive Use category, as well as the Efficient Water
Use and Reuse category. It will consist of concrete gunite lining along PCWA'’s Antelope Canal, as well
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as an on-channel flood control weir along Antelope Creek. The project will meet multiple planning
objectives by increasing flood protection, improving water supply and water quality, restoring local
ecosystems and expanding an existing public recreation corridor. This project has high internal synergy
as the reduced sedimentation from lining the canal will improve channel capacity to assist in the flood
control measures of the project. The idea for this project spawned from participation in the ARB IRWM
effort.

The Secret Ravine Fish Passage Improvement Project (Project 2) restores natural channel and
floodplain function and increases channel capacity, providing access to approximately 10 miles of
potential spawning and rearing habitat upstream of the project site during low-flow conditions. The
project will improve flood management by removing a flow restricting barrier and reconnecting the
channel to the floodplain and also increasing aquatic habitat available for salmonid spawning within the
Dry Creek Watershed. The Lower American River Mile 0.5 Aquatic and Riparian Enhancement
(Project 12) has been developed to increase the frequency of flooded habitat available for fish in the
American and Sacramento Rivers during spring and winter, and to provide improved habitat for birds and
other wildlife species. These enhancements will be achieved by lowering and re-grading the over-
steepened river bank at the site and improving the quality of the upland habitat on the adjacent elevated
floodplain. Similarly, the Lower Cosumnes River Floodplain Restoration Project (Project 13)
improves riparian forest habitat and juvenile salmon rearing habitat by restoring historic floodplain
hydrodynamics and riparian forest ecosystems. And finally, the Sleepy Hollow Detention Basin
Retrofit (Project 15) will modify an existing flood detention basin in the Laguna Creek Watershed using
low impact development techniques to create a multi-functional water resource feature, improving water
quality and providing habitat for birds and aquatic species.

In summary, the suite of 15 projects included in this Proposal promote conjunctive use, improve water
reliability, help protect urbanized areas from flooding, aid in environmental restoration and protection,
contribute to the recovery of special species and reduce regional conflicts over water. The ARB Region
strives to sustain an integrated approach by working together to promote efficiency in utilizing their water
resources. Building on the WFA foundation to promote cooperation and resolve water conflicts, the
region has established a proposal that culminates in a strategy truly achieving integrated regional water
management.

Regional Map

The fifteen projects included in this Proposal are located within the ARB Region, which encompasses
much of Sacramento County and the lower watershed portions of Placer and El Dorado Counties. The
boundaries of the ARB IRWMP Plan area are defined by the boundaries of the participants’ services
areas, and include Placer County Water Agency (PCWA), City of Lincoln (Lincoln) and Sacramento
County boundaries on the north, the lower watershed boundaries on the east, the Sacramento County
boundary on the south (to the west bank of the Sacramento River), and the Sacramento River/Sacramento
County line on the west. Most of the region overlies the North American, South American, or the
Cosumnes Groundwater Subbasin and/or receives water supply, directly or indirectly, from the American,
Sacramento, and/or Cosumnes Rivers. These common water supply sources, and related water supply

January 2011 Page 19



American River Basin
Attachment 3 — Work Plan

issues and physical features, link the participating agencies together and make the region appropriate for
integrated regional water planning and management.

The DACs in the ARB region were identified by evaluating geographic information system (GIS) files
prepared by the U.S. Census Bureau. The data show average income by census tract. DACs are those with
an annual median household income (MHI) below 80% of the statewide MHI. DACs identified and are
shown in Figure 3. Each DAC lies within the boundary of a water purveyor, city, or county that has been
involved in past regional planning efforts. Unlike some parts of the state, the DACs in the Region are not
isolated communities with particular water supply or quality concerns (for example, the Central Valley
community of Allensworth is isolated with few alternatives to its high-arsenic groundwater supply). The
water supply and water quality needs of DACs in the ARB region are generally served effectively by
water purveyor efforts to provide high quality water supplies to their entire service area and through the
ARB Region’s IRWM planning efforts.

While all the projects in this proposal will, in general, meet the needs of DACs in the ARB region, two
projects described herein will directly benefit areas identified as DACs. These projects are the Regional
Indoor and Outdoor Water Efficiency Project being implemented by the Regional Water Authority
and the City of Sacramento’s Shasta Park Reservoir and Well Project. Disadvantaged communities in
the greater Sacramento area have not typically participated in large numbers in traditional water
conservation rebate programs. Reasons for this include a greater proportion of rental properties, a limited
ability to finance their share of required repairs or improvements, and cultural barriers to participating
with governmental agencies. The Regional Indoor and Outdoor Water Efficiency Project proposes
developing and implementing water conservation programs that better serve the social and economic
realities of DACs, and includes a number of measures from which residents in DACs may benefit. Of
these measures, one major element of the project is specifically targeted to the needs of DACs. With the
requested grant funding, RWA and its members will provide complete interior water conservation
retrofits for approximately 1,100 households in the greater Sacramento area. A target of 75% (or 825) of
the retrofits will be completed in the identified DACs within the region. At no cost to the customer, the
makeover will include a standard survey of interior water use, and direct installation of indoor water
efficiency devices including a high efficiency toilet, a low flow showerhead, and faucet aerators. This
will further help the economy of the DACs as well as help to overcome the barriers to dealing with
governmental agencies.

The Shasta Park Reservoir and Well Project is a water supply project which benefits DACs within the
City of Sacramento. The City’s 2005 Water Distribution Master Plan identified additional customer
demands due to significant growth in the area and detailed the need for additional groundwater wells to
meet those demands. Additionally, the master plan documented the need for distribution system upgrades
in order to correct deficiencies (specifically, low pressures and reduced emergency and fire suppression
water supplies) that affect the southeast portion of Sacramento, a region known to include DACs. The
Shasta Park Reservoir and Well Project meets both of these needs through the installation of a 2 mgd
groundwater well, a 4 million gallon (MG) reservoir and a booster pump station at Shasta Park. The tank
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will provide for greater system pressures for residential customers as well as improved pressures for
firefighting operations in a disadvantaged area of south Sacramento.
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Completed Work

Each of the fifteen projects included in this Proposal has some work completed. This section describes
the work completed to date for each project, and the work that is expected to be completed prior to the
grant award date, assumed to be June 1, 2011.

Project 1 - City of Roseville ASR Program — Phase 2

The evaluations and studies required in order to implement Phase 2 of the City of Roseville ASR Program
have all been completed. The studies include the West Roseville Specific Plan — Feasibility Analysis
Report (City of Roseville, 2002), the West Roseville Specific Plan FEIR (EIP Associates, 2004), the Pilot
Scale Cycle Testing at Diamond Creek Well, Final Report (MWH, 2004), the Aquifer Storage & Recovery
Program Phase Il Demonstration Testing at the Diamond Creek Well Final Report (MWH, 2009), and
the Aquifer Storage & Recovery Program Phase Il Demonstration Testing at the Diamond Creek Well
Final Report (MWH, 2008). These studies are described in more detail in the following section entitled
Existing Data and Studies.

Although design for the above ground facilities for Phase 2 has not yet started, it will primarily consist of
revising and updating the plans and specifications prepared for Phase 1 of the City’s ASR Program.
Phase 1 has already been implemented during which four ASR wells and associated wellhead facilities
were designed and constructed. Additionally, the land required for Phase 2 was acquired by the City of
Roseville in 2007 and the below ground facilities (i.e., the wells) are complete.

Environmental documentation will be complete prior to June 1, 2011; the Draft ASR Program EIR will be
completed in February 2011, followed by a 45-day public review period. The City of Roseville will
provide a public notice of intent to adopt the Draft EIR, respond to comments received, and prepare and
certify the Final EIR by May 2011.

For the ASR Program, the City acquired a public water system supply permit amendment in 2007 in order
to include the Diamond Creek Well as an ASR well. In April 2011, the City will acquire a Waste
Discharge Requirement (WDR) permit from the RWQCB for injecting treated water into the aquifer.

Project 2 — Secret Ravine Fish Passage Improvement Project

The City of Roseville has completed all necessary studies for the Secret Ravine Fish Passage
Improvement Project and no other evaluations are expected to be completed. Swanson Hydrology &
Geomorphology was hired by the City to design the Secret Ravine Fish Passage Improvement Project.
The 90% design was completed in February 2009. A Biological Assessment and cultural resource studies
were completed, and the City filed a Notice of Exemption for Categorical Exemption under CEQA Code
15333-Small Restoration Projects. Other environmental documentation that has been completed includes:

B The State Office of Historical Preservation completed a historical significance survey for the
area May 2009 due to an Indian rock grinding location north of the site (hot in the project
footprint).

m US Fish and Wildlife Service: Section 7 Consultation was completed July 2009
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® National Marines Fisheries Service survey was completed July 2009 as part of U.S. Army
Corps of Engineers (USACE) Clean Water Act Section 404 permit requirements.

B Placer County Flood Control District Study was completed June 2009 to satisfy the City of
Roseville’s Floodplain Encroachment Permit requirements

The California Department of Fish and Game Streambed Alteration Agreement (1600 process) is in place
and applications for the U.S. Army Corps of Engineers Section 404 permit and the Regional Water
Quality Control Board Section 401 permit have been submitted by Dry Creek Conservancy and have been
tentatively approved.

Project 3 — E.A. Fairbairn Groundwater Well Project

Design will begin in February 2011. By June 1, 2011, the 30% design will be substantially complete. All
other work for this Project will begin after the grant award date; however, the City does not anticipate that
this well design will be significantly different than other wells constructed by the City in the past and,
therefore, design should be completed quickly.

Project 4 — Shasta Park Reservoir and Groundwater Project
The following studies have been completed for this project:

B 2005 Water Distribution System Master Plan (West Yost & Associates, October 2005)

m  Groundwater Well and Reservoir Sizing Study (City of Sacramento, February 2006)

®  Groundwater Well and Reservoir Location Study (City of Sacramento, November 2009)

The project is currently in the conceptual design stage. Additional design has not yet started on the
proposed project; however, the City of Sacramento does not anticipate that the well or reservoir design
will be significantly different than similar projects constructed by the City in the past. Environmental
documentation and permit acquisition will begin after the grant award date.

Project 5 — Antelope Creek Water Efficiency and Flood Control Improvement Project

The engineering feasibility study of both the flood control and water efficiency components of this project
have been completed and both components are ready to move directly into the permitting and additional
design phases. The following studies have been completed:

m PCWA Canal and Reservoir Feasibility Study Report (Davids Engineering, May 2005)

B The 2010 Update to Dry Creek Watershed Flood Control Plan Draft (Civil Engineering
Solutions and RBF Consulting, November 2010)

B Antelope Creek Water Efficiency and Flood Control Project Flood Damage Reduction
Analysis (RBF Consulting, December 2010)

Design and environmental documentation will continue after the grant award date.
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Project 6 — Regional Water Meter Acceleration Project

Land purchase is not required for implementation of this project, nor is the preparation of planning
documents as the research conducted to date by the CUWCC and the State of California have verified the
effectiveness of water meters in water conservation. Standard designs already exist because of the
ongoing nature of the meter retrofit programs in the region. Final Design will be completed after the
grant award date, and in June 2011, a Categorical Exemption will be filed as the project will not have any
significant adverse impacts on the environment. A Sacramento County Encroachment Permit is the only
permit required for the work; it is issued on an annual basis for agency operations and maintenance. The
permit will be obtained in January 2011.

Project 7 — Regional Indoor and Outdoor Water Efficiency Project

As the goal of this project is to reduce water consumption and to take steps towards compliance with
DWR’s 20% water reduction by the year 2020 policy, some planning and engineering documents have
already been prepared by the CUWCC, demonstrating the feasibility of the proposed conservation
measures included in this Project. The measures to be implemented as part of the Regional Indoor and
Outdoor Water Efficiency Project are documented in the CUWCC’s Memorandum of Understanding
(June 2010). Land purchase and environmental documentation will not be required for the project; all
other work that is required for implementation of this project will begin after the grant award date. No
permits are required for this project.

Project 8 - SRCSD/SPA Recycled Water Project

Work that will be completed prior to the grant award date for the SRSCD/SPA Recycled Water Project
includes the completion of the necessary assessments and evaluations to determine project viability. In
February 2007, SRCSD prepared the Water Recycling Opportunities Study (SRCSD, 2007) and in
October 2010, the Draft SMUD Cogeneration Technical Memorandum (SRCSD, 2010) was completed.
These documents are described in more detail in the following section called Existing Data and Studies.
No other studies will be required prior to design, which is anticipated to begin after the grant award date.
A Negative Declaration for the SRWTP WRF Phase Il Expansion Project was completed in September
2009; the SRWTP WRF Phase 11 Expansion Project allows for expansion of the treatment capacity up to
10 mgd. A separate negative declaration will be drafted for the pipeline portion of the project after the
grant award date. The SRCSD Treated Wastewater Change Petition WW-28, was completed in July
1996, providing approval under Section 1211 and 1700 of the California Water Code to change the place
of use and purpose of use of treated wastewater.

Project 9 — North Antelope Booster Pump Station

Planning documents have been prepared to demonstrate the viability of the project; these include a 2009
Water System Master Plan (Brown and Caldwell, 2009) and a technical memorandum that was completed
in 2009 entitled Folsom/Sacramento Suburban Water District Transfer Project — Preliminary Pump
Station Site Evaluation. The project is currently at the 10% design stage. The remaining design stages
and environmental documentation will begin after June 1, 2011.
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Project 10 — Coyle Avenue and Roseview Park Pump Stations and Treatment Systems Project

The land for the proposed project is not currently owned by the Sacramento Suburban Water District
(SSWD); however, SSWD has submitted an offer letter to the San Juan Unified School District (SJUSD)
for the Coyle Avenue site and Sunrise Recreations and Park District (SRPD) for the Roseview Park site.
SJUSD and SRPD are currently finalizing the offers from SSWD, and the finalization and transfer of the
properties is expected to occur before June 1, 2011.

The need for this project was first documented in the 2009 Water System Master Plan (Brown and
Caldwell) and then, in October 2008, a Well Site Evaluation and Acquisition Assistance Report
(Dominichelli and Associates, Inc., 2008) was completed. Subsequent to this report, SSWD drilled a test
well in early 2010 to verify the lithology and geology at the Coyle Avenue site. During this investigation,
geophysical surveys were performed, verifying the suitability of the site both in terms of geology and
groundwater quality as described in the January 2010 letter entitled Sacramento Suburban Water District:
Coyle Avenue Exploration Summary and Well Design Recommendations (Luhdorff and Scalmanini
Consulting Engineers, January 14, 2010). No other studies or evaluations will be completed prior to
implementation of the project.

The final design for the ASR wells has already been completed and the advertisement for bid was
released in December of 2010. The 10% design of the pump stations and treatment systems has been
completed, and subsequent design is currently underway. The 30% design will be completed in March of
2011, with the 60% design completed in April 2011 and the 90% design completed in May 2011. The
final design report for the pump stations and treatment systems will be completed by June of 2011 along
with a bid package for that portion of the project.

A Draft Initial Study/Negative Declaration (IS/ND) has been prepared and was published for public
comment in November 2010. A public meeting will be held in December 2010 to receive comments, and
the 1IS/ND will be finalized thereafter, by February 2011. The following permits have been obtained for
the Coyle Avenue and Roseview Pump Stations and Treatment Systems Project:

m A Department of Public Health Permit (DPH) Amendment, which amended SSWD’s original
permit to add the construction of the wells, pumping stations and treatment facilities, was
obtained in December 2010.

B A NPDES Permit Amendment, which will amend SSWD’s existing NPDES permit to allow for
well discharges to Sacramento County’s storm drain system, will be obtained by June 1, 2011.

® A Public Water Supply Amendment, which will amend SSWD’s existing DPH permit to allow
the District to provide water through its facilities, will be obtained by June 1, 2011.

The bid award for the construction of the ASR wells will be announced in early January of 2011. The
Notice to Proceed (NTP) will be released in March of 2011. Construction of one ASR well is anticipated
to begin in March of 2011 with the second ASR well shortly thereafter. Completion of both ASR wells is
anticipated in June 2011. Construction of the pump stations and treatment systems portion of the project
for the Coyle Avenue site and Roseview Park site will be after June 1, 2011,
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Project 11 -Willow Hill Pipeline Rehabilitation Project

The City of Folsom already owns the land required for this project, and the following studies have been
completed:

B AWWA Standard Water Balance and Audit Report (September 2009)
®  Two Year Water Loss Control Program Outline (March 2010)

m  City of Folsom Groundwater Assessment (February 2006)

No additional studies are required before implementing the Willow Hill Pipeline Rehabilitation Project.
10% design will be completed by April 2011, while the remaining pieces of design and permitting will
begin after the grant award date. A Public Water System Supply Permit, which covers the Willow Hill
System, was issued from DPH to the City of Folsom in 2005. A Public Water Supply Amendment will be
obtained, if required based on final design. This project is a rehabilitation project of existing
infrastructure and will not result in any increase of capacity; therefore, this project is categorically exempt
from environmental review under CEQA.

Project 12 — Lower American River Mile 0.5 Aquatic and Riparian Habitat Enhancement

Northwest Hydraulic Consultants (NHC) prepared a Basis of Design Report (BODR) for the Lower
American River Mile 0.5 Aquatic Riparian Enhancement Project in June 2009, building upon a number of
studies that were previously completed for the project as discussed in the Existing Data and Studies
section. 100% (Final) design for the project was completed on June 19, 2009, concurrently with the Basis
of Design Report. In order to comply with the California Environmental Quality Act (CEQA) and the
National Environmental Policy Act (NEPA), an Initial Study (IS) and Environmental Assessment (EA)
were prepared to evaluate the impacts of the project. Because there were no impacts that could not be
mitigated to levels of less-than-significance, a Negative Declaration was adopted as well as a Finding of
No Significant Impact (FONSI). The IS and EA were completed in December 2007 by U.S. Army Corps
of Engineers and a Notice of Determination and Project Approval was completed May 2008. All
necessary permits will be acquired after the grant award date.

Project 13 — Lower Cosumnes River Floodplain Restoration Project

Three studies were completed specific to the Lower Cosumnes Floodplain Restoration Project from 2002
to 2008, and the 10% conceptual engineering design was completed in January 2010. 30% design will be
completed substantially by June 1, 2011. Other portions of design will begin after the grant award date,
as will environmental documentation and permit acquisition.

Project 14 - OHWD/Rancho Murieta Groundwater Recharge Project

The proposed location of the project is currently owned by a private owner, but the Omochumne-Hartnell
Water District (OHWD) and the Rancho Murieta Community Service District have contacted the land
owner and received initial verbal approval to participate in the proposed project. The Central Sacramento
County Groundwater Management Plan (February, 2006) and the Murieta Community Services District
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Integrated Water Master Plan (November 2009) were planning studies that were completed that support
the project. Design and environmental documentation will begin after the grant award date.

Project 15 - Sleepy Hollow Detention Basin Retrofit

The Laguna Creek Watershed Management Plan was completed in May 2009, and 10% design of the
project was completed in August 2010. The 30% and 60% designs are expected to be completed in April
2011 and June 2011, respectively. The remaining portions of design and the environmental analysis for
CEQA compliance and permit acquisition will begin after the grant award date.

Existing Data and Studies

Many studies have been completed for the projects included in this Proposal. These studies support the
projects’ site locations, technical feasibility, and provide project background information. The studies
completed for each project are summarized in this section.

Project 1 - City of Roseville ASR Program - Phase 2

Many studies have been completed in order to determine and demonstrate the viability of the City’s ASR
Program. In February 2002, the West Roseville Specific Plan — Feasibility Analysis Report (City of
Roseville, pages 44-47) stated that there would be constraints to the water that would be available to serve
the proposed West Roseville Specific Plan area, a mixed-use development proposal, if no improvements
were made on the City of Roseville’s Water System. Numerous water supply alternatives were examined
to increase the City’s water supply, including the implementation of an ASR project. The implementation
of an ASR project was found to be able to increase the City’s water supply significantly and allow for the
development of the West Roseville Specific Plan area.

The West Roseville Specific Plan FEIR (EIP Associates, January 2004) was completed on January 9, 2004
and documented the impacts that the proposed West Roseville area would have on the City of Roseville’s
Water Supply system as well as the local groundwater. It was determined that the City’s water supply
system would be able to meet the long-term demand from the West Roseville area with the addition of an
ASR project and that no negative impacts would be observed on the local groundwater if the ASR project
was implemented to meet demands (see Volumes 3 and 4A).

Two cycles of testing were conducted at the Diamond Creek Well, as detailed in the Pilot Scale Cycle
Testing at Diamond Creek Well, Final Report (MWH, December 2004) and the Aquifer Storage &
Recovery Program Phase 1l Demonstration Testing at the Diamond Creek Well Final Report (MWH,
February 2009). The Pilot Scale Cycle Testing at Diamond Creek Well, Final Report documented how
cycle testing showed very favorable conditions with no apparent adverse impacts on groundwater levels
and overall improvements to groundwater quality. Page ES-1 of this report also concluded that the City
should continue with its plans with longer, demonstration scale ASR testing. The Aquifer Storage &
Recovery Program Phase 1l Demonstration Testing at the Diamond Creek Well Final Report reported
similar findings as the pilot scale test and recommended that the project should be implemented (pages
6.1-6.5).
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Project 2 — Secret Ravine Fish Passage Improvement Project
The following studies have been completed:

B Secret Ravine Adaptive Management Plan (Dry Creek Conservancy, December 2001) defined
a process to restore instream and riparian habitats to sustain native terrestrial and aquatic
species of Dry Creek Watershed and to help meet the Central Valley Project Improvement Act
goal to double the natural production of Chinook salmon and steelhead. The Plan identified the
need to work with the DWR’s Fish Passage Improvement Program for fish passage
improvements in Secret Ravine (see pages 24 - 27).

®  Dry Creek Watershed Coordinated Resource Management Plan (December 2003) identified
management goals and implementation strategies to meet the objectives defined by the Dry
Creek Watershed Council and identified Secret Ravine as containing some of the most suitable
habitat conditions in the watershed for spawning and rearing anadromous salmonids and this
restoration project to correct inadequate conditions for the upstream movement of adult salmon
(see pages 161 - 162).

m  Bulletin 250: Fish Passage Improvement Report (DWR, 2005) identified potential fish passage
projects for implementation by the California Bay-Delta agencies and local interests, including
the Secret Ravine Fish Passage Improvement Project (see pages 4-13 — 4-14).

®m Biological Assessment Secret Ravine Fish Passage Improvement Project (Swanson Hydrology
+ Geomorphology, March 2009) reviewed the project to determine what affects the proposed
project would have on Chinook salmon and steelhead.

m  Secret Ravine Fish Passage Improvement Project, Cultural Resource Assessment (February
2009) identified that no cultural resources of any type existed on the project site.

Project 3 — E.A. Fairbairn Groundwater Well Project

In October of 2005, the City of Sacramento prepared a Water Distribution Master Plan (West Yost &
Associates, 2005) which identified additional customer demands due to significant growth in the area.
The additional growth and demand requires the need for additional groundwater wells to meet customer
demands. The purpose of the 2005 Master Plan, and the 2011 Master Plan currently being developed, is
to carefully plan the new facilities to ensure they are constructed property to effectively and efficiently
serve the area in need and to be effectively integrated into the City’s existing water system. The City of
Sacramento’s Water Master Plan will be completed in November 2011.

Project 4 — Shasta Park Reservoir and Groundwater Project
The following studies have been completed for this project:
B 2005 Water Distribution System Master Plan (October 2005)
®  Groundwater Well and Reservoir Sizing Study (February 2006)

®  Groundwater Well and Reservoir Location Study (November 2009)
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The Water Distribution System Master Plan (West Yost & Associates, 2005) identified additional
customer demands due to significant growth in the area, and documented the need for additional
groundwater wells to meet those demands. The master plan also identified the need for additional water
storage in the southeast portion of Sacramento to help maintain service pressure through peak demand
periods and to provide additional emergency and fire suppression water supply.

The Groundwater Well and Reservoir Sizing Study (West Yost & Associates, 2006) determined that a

3 MG reservoir would meet the needs as described in the Water Distribution System Master Plan. The
Groundwater Well and Reservoir Location Study (City of Sacramento, 2009) compared different
locations for the groundwater well and reservoir. The criteria for each site included hydraulics,
constructability, land acquisition cost, regulatory approval, facility cost, extent of disruption to existing
customers, and compatibility for the proposed uses. The preferred location for the well and reservoir was
determined to be the Sacramento Housing and Redevelopment Agency property, which is also referred to
as the Shasta Park site.

The City of Sacramento’s updated Water Master Plan will be completed in November 2011. Based on
work completed to date, this plan recommends a conjunctive use program and provides details about the
Shasta Park Reservoir and Well Project. No other planning documents are required prior to design of this
project. The cost to prepare the 2011 Master Plan is not included in the project budget; neither grant funds
nor local match is being sought for its preparation.

Project 5 — Antelope Creek Water Efficiency and Flood Control Improvement Project
The following studies have been completed:

m PCWA Canal and Reservoir Feasibility Study Report (Davids Engineering, May 2005)
examined three studies, including a canal lining feasibility study, aimed at improving the
operational efficiency of the water distribution system. The canal lining feasibility investigated
the cost effectiveness of previously completed lining efforts and the feasibility of implementing
additional lining projects, including the currently proposed project.

B The 2010 Update to Dry Creek Watershed Flood Control Plan Draft (Civil Engineering
Solutions and RBF Consulting, November 2010) has identified the Antelope Creek Water
Efficiency and Flood Control Project as the number one ranked regional project for
implementation based on flood mitigation and cost. The Plan is expected to be finalized by
March or April 2011.

m  Antelope Creek Water Efficiency and Flood Control Project Flood Damage Reduction
Analysis (RBF Consulting, December 28, 2010) provided an economic analysis of flood
damage reduction that can be expected as a result of implementation of the proposed project.

Project 6 — Regional Water Meter Acceleration Project

No assessment or evaluation studies were performed or will be performed to assess the feasibility of this
project; research conducted to date by the CUWCC and the State of California verify the effectiveness of
water meters in water conservation.
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Project 7 — Regional Indoor and Outdoor Water Efficiency Project

The CUWCC published a Memorandum of Understanding Regarding Urban Water Conservation in
California (June 2010) that had the purpose of expediting implementation of reasonable water
conservation measures in urban areas and establishing assumptions for use in calculating estimates of
reliable future water conservation savings from proven and reasonable conservation measures. The MOU
describes how to implement each of the best management practices (BMPs), provides a recommended
implementation schedule, specifies the minimum level of coverage for compliance, requires documents
for BMP implementation, and states water savings assumptions. The measures to be implemented as part
of the Regional Indoor and Outdoor Water Efficiency Project are documented in the CUWCC’s MOU
and have been found to be effective in water conservation.

Project 8 - SRCSD/SPA Recycled Water Project

In February 2007, SRCSD prepared the Water Recycling Opportunities Study, a planning document
which served to identify potential water recycling opportunities; engage potential water recycling partners
and stakeholders; develop, assess, and prioritize potential water recycling projects; and provide a strategy
to further develop and implement the projects initially selected to move forward in achieving the stated
goals of the large-scale Water Recycling Program. The Water Recycling Opportunities Study (WROS)
employed a three-step approach to defining potential project: develop target areas, identify water
recycling opportunities, and develop potential recycled water project, complete with brief project
descriptions.

More recently, in October 2010, SRCSD, the City, and the Sacramento Power Authority (SPA) prepared
the Draft SMUD Cogeneration Technical Memorandum which evaluated the feasibility of providing
recycled water service in-lieu of existing potable surface water supplies to the SPA’s Cogeneration Plant
in south Sacramento. Demand for potable and recycled water was determined, water quality parameters
for recycled water were identified, planning level cost estimates were developed, preliminary route
alignments were identified, and technical feasibility was discussed. The results of the evaluation indicate
that replacing potable water use with recycled water is a good fit and is technically feasible.

Project 9 — North Antelope Booster Pump Station

The need for this project was first documented in the 2009 Water System Master Plan (Brown and
Caldwell). This report was prepared to provide guidance to Sacramento Suburban Water District (SSWD)
in managing their groundwater supplies to ensure quality and quantity, and to maximize the use of the
existing system capacity. The report recommended that SSWD continue to implement a conjunctive use
strategy to meet District needs, and to encourage other water purveyors to reduce their groundwater use
by maximizing conjunctive use (page 15-2). While SSWD has sufficient water to meet their current and
projected future demands, the addition of the conjunctive use program as part of SSWD operations
increases the ability of SSWD to provide water to other districts in the region not capable of increasing
their own water supply (pages 7.3-7.7), thereby providing a regional benefit.

In June of 2009, a Technical Memorandum was completed entitled Folsom/Sacramento Suburban Water
District Transfer Project — Preliminary Pump Station Site Evaluation. This technical memorandum made
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preliminary site layout recommendations for a booster pump station and compared the facility costs at
two potential locations. A site location recommendation was made based on construction cost, feasibility,
and impacts to pressure in the SSWD system.

Project 10 — Coyle Avenue and Roseview Park Pump Stations and Treatment Systems Project

The need for this project was first documented in the 2009 Water System Master Plan (Brown and
Caldwell, 2009). This report was prepared to provide guidance to SSWD in managing their groundwater
supplies to ensure quality and quantity, and to maximize the use of the existing system capacity. The
report recommended that SSWD continue to implement a conjunctive use strategy to meet District needs,
and that they encourage other water purveyors to reduce their groundwater use by maximizing
conjunctive use (page 15-2). While SSWD has sufficient water to meet their current and future demands,
the addition of the conjunctive use program as part of SSWD operations increases the ability of SSWD to
provide water to other districts in the region not capable of increasing their own water supply (pages 7.3-
7.7), thereby providing a regional benefit.

In October of 2008, a Water Well Site Evaluation and Acquisition Assistance Report (Dominichelli and
Associates, Inc.) was completed, providing a list of suitable parcels within SSWD’s boundaries that met
the criteria for new production well sites. Included on this list was the Coyle Avenue site (page 20) and
the Roseview Park site (page 4). The criteria for identifying suitable parcels were:

B An available area of approximately 6,000 square feet

B A minimum pipeline tie-in of 12-inches

B Proximity to sewer and drainage facilities

® Reasonable access

m  Presence of three-phase power in the vicinity of the site
Subsequent to this report, SSWD drilled a test well in early 2010 to verify the lithology and geology at
the Coyle Avenue site. During this investigation, geophysical surveys were performed, verifying the
suitability of the site both in terms of geology and groundwater quality. As described in the January 2010
letter entitled Sacramento Suburban Water District: Coyle Avenue Exploration Summary and Well
Design Recommendations (Luhdorff and Scalmanini Consulting Engineers, January 14, 2010), data

gathered during the test hole exploration “...indicate that this site would be suitable for a municipal water
supply well with a design capacity of 1,400 gallons per minute (gpm).”

Project 11 — Willow Hill Pipeline Rehabilitation Project
The following studies have been completed for this project:

B AWWA Standard Water Balance and Audit Report (September 2009) evaluated metered water
data and system data to assess water loss volumes within the water distribution network.

B Two Year Water Loss Control Program Outline (March 2010) identified and prioritized
distribution system leaks and repairs.
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m City of Folsom Groundwater Assessment (February 2006) assessed the feasibility of using
groundwater for municipal demands.

No additional studies are required before implementing the Willow Hill Pipeline Rehabilitation Project.

Project 12 — Lower American River Mile 0.5 Aquatic and Riparian Habitat Enhancement

A Basis of Design Report (BODR) was completed for the Lower American River Mile 0.5 Aquatic
Riparian Enhancement Project in June 2009, prepared for the U.S. Army Corps of Engineers (USACE) by
Northwest Hydraulic Consultants (NHC). The Basis of Design Report built upon previous work by
USACE and NHC, including the following studies:

B USACE Sacramento District, Environmental Assessment and Initial Study: Lower American
River Mile 0.5 Mitigation Site, Sacramento River Bank Protection Project, 2007

®  NHC, (Preliminary) Lower American River: River Mile 0.5 Right Mitigation Site, Planset
submitted to SAFCA 2005

®  MBK Engineers, Peak Flows, Technical Memorandum from MBK Engineers to Northwest
Hydraulic Consultants, October 2006

B MBK Engineers, Lower American River- RM 0.5 Mitigation Project: Velocity for Base
Conditions and Project Conditions, 2008

The BODR provided details for creating aquatic and riparian habitat to mitigate for unavoidable habitat
losses due to past and future levee improvements and bank protection activities to ensure flood protection
for the Sacramento metropolitan area. The project consists of a graded bench along the right bank of the
American River, varying in elevation from four to 12 feet and covering about two acres, sloping channels
that drain the project site to the American River, vegetation zones with species appropriate for the
frequency and duration of inundation, habitat elements to maximize juvenile salmon habitat and erosion
protection. The BODR provides design background to the project plans, design criteria for hydraulic
loading and includes the detailed design of the aquatic habitat elements.

Project 13 — Lower Cosumnes River Floodplain Restoration Project

To date, there have been three studies completed that are specific to the Lower Cosumnes Floodplain
Restoration Project. These studies are briefly described below:

m  The Cosumnes River Preserve Management Plan (Kleinschmidt, March 2008) documented the
management plans for the Cosumnes River Preserve for the next ten years. The two
overarching goals in this plan were to improve stewardship of the lands in the Cosumnes River
Watershed and to restore and maintain, at sustainable conditions and populations, the native
biological communities and the resident and migratory species that are depend on these
communities. These objectives, along with the IRWMP goals and objectives, were used to
guide the development of this project.
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®  The Lower Cosumnes River Watershed Assessment (December 2006) provided a baseline
characterization of the current physical, biological, and cultural resources associated with the
Cosumnes River. Hydrology, geomorphology, biological resources, and cultural resources data
was collected and summarized in this assessment.

B The study entitled Restoring Floods to Floodplains: Riparian and Floodplain Restoration at
the Cosumnes River Preserve (Swenson et al., 2002) discussed the benefits that intentional
levee breaches have brought to the Cosumnes River ecosystem. This approach to restoration
efforts is cheaper than other active measures that have been implemented on the Cosumnes
River.

Project 14 - OHWD/Rancho Murieta Groundwater Recharge Project

The Central Sacramento County Groundwater Management Plan (MWH, February 2006) documented
water supplies and water uses within the Central Sacramento County and determined the long-term
sustainable yield of groundwater from the Central Basin to be 273,000 acre-feet per year (AFY).
Groundwater provides a substantial amount of the overall water supply for the region, and a goal of the
groundwater management plan was to maintain or increase the amount of groundwater stored in the basin
over the long term.

The Planning and Implementation of Groundwater Storage and Recovery Systems report (Robertson-
Bryan, Inc., 2010) summarizes the phase-based plan for a groundwater recharge pilot project in south
Sacramento, as well as preliminary investigations which revealed a great potential for the success of the
recharge project.

The Rancho Murieta Community Services District Integrated Water Master Plan (November 2009)
evaluated the water supply and water demands for RMCSD and made recommendations for addressing
the District’s susceptibility to reductions in available water supply due to drought, as well as options for
reducing reservoir drawdowns in average years. This plan identified using groundwater supply in a
conjunctive use scenario to significantly reduce reservoir draw downs and eliminate drought deficits.

Project 15 - Sleepy Hollow Detention Basin Retrofit

The Laguna Creek Watershed Management Plan (May 2009) was completed in 2009; no other
assessments are evaluations are required prior to project design.

Program Preferences

The implementation of this Proposal meets multiple Program Preferences presented in the Proposition 84
& Proposition 1E IRWM Guidelines (Guidelines, DWR, August 2010) including the following:

B Include regional projects or programs
m Effectively integrate water management programs and projects within a hydrologic region
m Effectively resolve significant water-related conflicts within or between regions

B Contribute to attainment of one or more of the objectives of the CALFED Bay-Delta Program
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B Address critical water supply or water quality needs of disadvantaged communities
m Effectively integrate water management with land use planning
B Address Statewide priorities

Additional detail regarding how this Proposal and the individual projects contribute to the Program
Preferences is included in Attachment 11.

Project Map

The locations of the projects included in this Proposal are shown in Figure 2. Monitoring locations for
the projects will generally be at the project sites and in the general vicinity of the construction. More
detailed maps for each project are included in the Project Tasks section of this attachment.

Project Timing and Phasing

While the projects in this Proposal are ready to proceed upon award notification, there is flexibility in
terms of delaying commencement of projects. RWA is prepared to work with DWR among or within the
projects to accommodate the timing of the availability of appropriations from the Proposition 84 bond.

Although seven of the fifteen projects included in this Proposal are not part of a phased or larger project,
the eight remaining projects are either part of a multi-phased project or a larger program. All of the
projects in this Proposal are stand-alone and do not require the implementation of other phases or projects
to provide benefits to the ARB Region. Table 2 shows which projects are part of a multi-phased projects
and which are not.
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Table 2: Phased and Non-Phased Projects

Project Project Name Part of a
No. Phased
Project?

1 City of Roseville ASR Program — Phase 2 Yes

2 Secret Ravine Fish Passage Improvement Project No

3 E.A. Fairbairn Groundwater Well Project No

4 Shasta Park Reservoir and Well Project No

5 Antelope Creek Water Efficiency and Flood Control Project Yes

6 Regional Water Meter Retrofit Acceleration Project Yes

7 Regional Indoor and Outdoor Water Efficiency Project Yes

8 Sacramento Regional County Sanitation District/ Sacramento Power Yes

Authority Recycled Water Project
9 North Antelope Booster Pump Station Project No
10 Coyle Avenue & Roseview Pump Stations and Treatment Systems Project Yes
11 Willow Hill Pipeline Rehabilitation Project Yes
12 Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement No
Project

13 Lower Cosumnes River Floodplain Restoration Project No
14 OHWD / Rancho Murieta Groundwater Recharge Project Yes
15 Sleepy Hollow Detention Basin Retrofit No

The projects that are part of a multi-phased project are described in more detail as follows.

Project 1 - City of Roseville ASR Program — Phase 2

Implementation of the City of Roseville’s ASR Program will be completed in three phases. Phase 1 has
been implemented in which the City constructed four wells, all of which are equipped for both extraction
and injection. Phase 2 of the ASR project, for which Prop 84 funding is being requested, consists of
completing above-ground improvements and installing well heads for two wells that have already been
installed. The Phase 2 portion of the ASR Program will include the design and construction of the above-
ground infrastructure for the Hayden Parkway Well and West Park #1 Well. Seven additional wells are
planned as components of previously-approved Specific Plan projects and approved along with
certification of those Specific Plan’s EIRs. These wells are planned for future phases and will be
completed at a pace of about one per year. The ASR Program can be implemented incrementally; the
addition of more wells after Phase 2 is constructed will not affect the operation of Phase 2, but rather, it
will provide more wells to allow for greater injection/extraction. Once the above-ground wellhead
facilities are designed and constructed for the Hayden Parkway Well and the West Park #1 Well, they can
be operated and effectively used as ASR wells, independently injecting water into the groundwater basin
for later extraction during dry periods.
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Project 5 — Antelope Creek Water Efficiency and Flood Control Improvement Project

This project is proposed in two phases; the first phase is the design and construction of concrete gunite
lining and erosion control measures along PCWA'’s Antelope Canal combined with the design and
construction of the first (in a series of two) on-channel flood control weirs along Antelope Creek in the
vicinity of Atlantic Street in Roseville. The second phase of the project would include the gunite lining
and erosion control measures along PCWA’s Caperton Canal combined with the design and construction
of the second upstream flood control weir on Antelope Creek in the vicinity of the Roseville Parkway
crossing. Only the first phase of the project is proposed for funding in this Prop 84 IRWM grant
proposal. The Antelope and Caperton canals are geographically separate conveyance systems with no
common interconnections throughout their separate reaches. Both lie within the Antelope Creek
watershed. The lining measures and benefits realized from them are distinct to each canal and to the
portions of the Antelope creek watershed they lie within, with no timing impacts.

Project 6 — Regional Water Meter Acceleration Project

The Regional Water Meter Acceleration Project is part of an overall effort to fully meter the Region by
2025. Each meter is fully functional upon installation, so the installation of meters under this project will
operate on a stand-alone basis and will accelerate completion of the overall effort to meter the region.

Project 7 — Regional Indoor and Outdoor Water Efficiency Project

The Regional Indoor and Outdoor Water Efficiency Project consists of four conservation components of
the larger Sacramento Regional Water Conservation Blueprint. The Blueprint was developed by water
purveyors in the greater Sacramento region to increase the level of water conservation and ensure a long-
term water supply for the region’s urban and agricultural users. The plan promotes water management
strategies that support environmental needs in the lower American River as well as the state’s goal of a
20% reduction in per-capita water use by 2020. The four project components can be implemented
independent of the overall Blueprint, and builds on other existing programs in the region.

Project 8 - SRCSD/SPA Recycled Water Project

The SRCSD/SPA Recycled Water Project is not currently a multi-phased project, but there is potential for
expansion in the future. The size of the recycled water transmission pipeline to serve the Cogeneration
Plant could be upsized to allow other recycled water users to connect in the future through other
expansion phases. This does not affect the operation of the project upon construction completion.

Project 10 — Coyle Avenue and Roseview Pump Stations and Treatment Systems Project

The Coyle Avenue and Roseview Pump Stations and Treatment Systems Project will add two additional
groundwater wells and wellhead facilities to SSWD’s North Service Area (NSA). SSWD’s Master Plan
prepared in 2009 stated that the NSA is low on reserve capacity and due to the age of the existing
groundwater infrastructures additional groundwater sources would be required. Additional groundwater
sources will be added in the next five to ten years to provide more reliability to the system as required.
The two groundwater wells that comprise this project are stand-alone and will begin operating upon
construction completion to provide SSWD an additional water supply by producing a maximum of
approximately 5,750 acre-feet per year of groundwater.
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Project 11 — Willow Hill Pipeline Rehabilitation Project

The Willow Hill Pipeline Rehabilitation Project is a major element of the City of Folsom’s System
Operation Review (SOR) Program, which includes system efficiency improvements, conservation and
water marketing. This project is critical on its own, with or without the Folsom SOR Program, as it will
repair a system leak and to save up to 1 million gallons per day of water.

Project 14 - OHWD/Rancho Murieta Groundwater Recharge Project

This project will be constructed in three phases. Phase 1 consists of the installation of a diversion unit
and construction of an infiltration basin. During Phase 2, a recovery well and conveyance pipeline will be
constructed. In Phase 3, an inflatable Obermeyer weir is installed to improve diversion capabilities.
OHWD is requesting funding for Phases 1 and 2 of this project, which can be operated without Phase 3.
Phase 3 will be constructed later and would improve the efficiency of the project, but is not necessary for
the function of the overall project. Phase 3 of the project will be funded through OHWD’s resources and
future state and federal grants, if available.

Completion of Phases 1 and 2 would allow OHWD and Rancho Murieta Community Services District to
recharge surface water from Cosumnes River into the aquifer and recover a portion of that water for
RMCSD demands during dry periods. The project can operate on a stand-alone basis and can be fully
functional without implementation of Phase 3.

Data Management and Monitoring Deliverables

The ARB IRWM region adopted data management and plan performance monitoring standards in its May
2006 IRWM Plan. Associated with this, a project database is currently maintained by RWA and a
website is used to disseminate plan information (http://www.rwah2o.org/rwa/programs/irwmp/). RWA
will be updating its IRWM Plan in 2011 and 2012 as described in the region’s September 28, 2010
IRWM Planning Grant Application. One of the key tasks described in the application is the development
of a web-based interface where information will be collected and disseminated. The interface will use an
input form that, at a minimum, will include all information required to complete a project review process
as described on page 21 of the DWR IRWM Guidelines (August 2010). This interface will populate a
database developed to store and disseminate information via the web interface. The interface will include
an option to upload associated files (for example, a PDF file of project plans). Any required monitoring
specific to a project will be collected consistent with applicable standards (for example, SWAMP and
CASGEM) and reported to the State. These substantial improvements are scheduled to be completed by
August 2011, so they will be in place generally coincident with beginning implementation of the projects
in this Proposal. Proponents of the project in this Proposal would be required through a Project
Agreement with RWA to acknowledge and commit to the requirements if providing data and monitoring
consistent with IRWM guidelines.

Project Tasks

Summarized in the following sections is a project work plan for each of the fifteen projects contained
within this Prop 84 Implementation Grant Proposal. Each project work plan contains a summary
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description of the project plus detailed descriptions of each task that will be conducted to implement the
project. These same tasks are reflected under the same project headings in Attachment 4 - Budget and
Attachment 5 - Schedule, where the task-specific and overall project budgets and schedules are presented.

Project 1. City of Roseville ASR Program — Phase 2

Benefits of this project include:

B [ncreasing water supply reliability by injecting 480 AFY into the local groundwater basin
and extracting 480 AFY on an average annual basis from the local basin

B Maintaining groundwater elevations as close to current elevations as possible
m Delivering an annual average of 480 AFY of water to the West Roseville Area (Zone 4)

m  Decreasing dependence on surface water in the Sacramento-San Joaquin Delta watershed

Detailed Description

The City of Roseville’s Aquifer Storage and Recovery (ASR) Program has been developed to improve the
City’s water supply reliability, maintain groundwater as a sustainable resource, and meet regional
conjunctive use program goals. While water demands have been steadily increasing over time, the City of
Roseville (City) and the American River Basin IRWM Region have been affected by:

m Extended drought and wet periods

B Anincreased push to dedicate surface water for environmental purposes

® Declining groundwater levels

B On-going and potential impacts to surface water quality and groundwater quality

The ASR program is an element of a comprehensive, regional conjunctive use program being
implemented in southern Placer County and northern Sacramento County. The regional conjunctive use
program provides reliability for local water purveyors and opportunities to increase flows to the San
Francisco Bay/Sacramento-San Joaquin Delta (Delta) system during dry periods through groundwater
banking and surface water exchange. The City’s ASR program consists of injecting available treated
surface water supplies from the City’s water treatment plant (WTP). Most injection would occur during
fall, winter, and spring months when water is plentiful in Folsom Lake and system demands are lowest
due to precipitation. Summer injection would occur only when water availability to the City exceeds
customer demands. The aquifer used for groundwater banking is identified as the North American
Subbasin (basin number: 5-21.64), as defined in DWR’s Bulletin 118. Groundwater extraction would
occur when the City’s surface water supplies are cut back in response to drought conditions or in
emergency situations.

The objective of the ASR program, in the context of the regional conjunctive use program referred to as
the Regional Water Master Plan (RWMP), is developing equitable, cost-effective water resource
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management strategies for enhancing water supply reliability, and operational flexibility for water users
of Folsom Lake, the lower American River, and the connected groundwater basin. The City’s ASR
program is to address the above challenges while improving groundwater supply reliability. The project
objectives include:

®  Maximizing the City’s ability to fully utilize its surface water entitlements while improving the
City’s overall water supply reliability;

B Managing the groundwater aquifer as a sustainable resource to ensure groundwater availability
in times of drought; and

m Meeting regional conjunctive use program goals as outlined in the City’s General Plan, Water
Forum Agreement, Western Placer County Groundwater Management Plan, and American
River Basin IRWM Plan.

In 2004, the City conducted Phase | pilot-scale ASR cycle testing at the Diamond Creek Well (MWH,
December 2004). The objective of pilot-scale testing was to evaluate the technical feasibility of ASR at
the Diamond Creek Well (DCW) and to identify any technical constraints. The cycle test was to inject,
store, and extract potable water from the City’s WTP while collecting ample data necessary to evaluate
the overall technical feasibility of longer-term cycle testing at the DCW. The DCW and pump station are
located within the City’s jurisdictional boundaries, in the Western Placer County Groundwater
Management Plan area and the North American Groundwater Subbasin. The DCW is a 20-inch diameter
backup water supply well with the capability of injecting and extracting water into and out of the confined
aquifer. The cycle test was performed from May 5, 2004 to September 20, 2004 and consisted of three
general phases of data collection: baseline, injection, and extraction. Baseline monitoring and sampling
consisted of a series of monitoring and sampling events performed from May 5, 2004, to June 16, 2004.
During this period, no water was injected at the DCW; however, some limited volumes of groundwater
were extracted when unrelated DCW construction testing was performed. The injection portion of the
cycle test consisted of 26 days of continuous surface water injection at an average flow rate of
approximately 1,375 gallons per minute (gpm) followed by 2 days of rest or storage. The total volume of
water injected was 158 acre-feet (AF). The injection portion of cycle testing consisted of four monitoring
and sampling events performed from June 16, 2004, through July 12, 2004. During the extraction cycle
of the test, flow rates averaged approximately 3,434 gpm. Three extraction phases were separated by 8
and 31 days of rest. The total volume of water extracted during all three phases was 439 AF, representing
278 percent of injected water volume. The extraction portion of the cycle test consisted of 11 monitoring
and sampling events conducted at the DCW and 6 monitoring and sampling events at the monitoring
wells, performed in 3 extraction phases lasting 12, 6, and 11 days, and extending from July 14 through 26,
August 3 through 9 and September 9, through 20, 2004, respectively. Pilot scale testing was successful as
the DCW and pump station infrastructure and nearby monitoring equipment operated effectively, and no
adverse groundwater quality impacts were observed.

Subsequently, the City performed a longer demonstration testing (Phase 11 testing) at the DCW from 2007
to 2008 to assess the operational parameter of ASR in Roseville (MWH, February 2009). Two coequal
objectives were developed for this work: to better understand operational constraints during longer
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durations of injection, storage, and extraction that will likely mimic future full-scale operational
conditions, and to study the water quality effects of ASR on the local groundwater basin with the fate and
transport of treated surface water in the aquifer. The injection phase of testing began on December 14,
2005, and ended on May 5, 2006, a period of 142 days. The storage phase begun immediately after the
injection phase was completed. During the injection phase, the average rate of injection was
approximately 1,356 gpm and the total volume of water injected into the aquifer was approximately 830
AF. From the start of the extraction phase, July 17, 2007 through the end of the extraction phase on
February 28, 2008, approximately 2,140 AF of water were extracted from the DCW. Based on City
collected Title 22 DPH compliance sampling and analysis, all extracted water during Phase 11
demonstration testing met drinking water standards.

Based on the results of both testing cycles, ASR is a viable technology for the City of Roseville. The City
is in the process of preparing a Final Environmental Impact Report (EIR) for the ASR Program. The
ASR Program will ultimately include the use of thirteen specially designed wells capable of both water
injection and groundwater extraction.

Implementation of the City of Roseville’s ASR Program will be completed in multiple phases. Phase 1
has been implemented. Under this project phase, the City constructed four wells, all of which are
equipped for both extraction and injection. Phase 2 of the ASR project, for which funding is being
requested, consists of completing above-ground improvements and installing well heads for two wells
that have already been installed. The Phase 2 portion of the ASR Program will include the design and
construction of the above-ground infrastructure for the Hayden Parkway Well and West Park #1 Well.
Each well will have an injection capacity of 900 gpm and an extraction capacity of 1,800 gpm. With
these two wells operational, the City will be able to inject an additional average of 480 acre-feet per year
(AFY) into the underlying groundwater basin during normal and wet years, and withdraw an annual
average of 480 AFY. Seven additional wells that have been planned as components of previously-
approved Specific Plan projects and approved along with certification of those Specific Plan’s EIRs will
be constructed in future phases.
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Budget Category (a): Direct Project Administration Costs

Direct project administration includes, but is not limited to, general project management functions (e.g.
invoice approval, schedule review), project status meetings, preparation of quarterly reports and normal
communications between the City and RWA. Included under this budget category are three tasks:
administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes council communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, the City of Roseville has entered into an agreement with RWA through which any
grant award reserved for the City can be directed for use in project funding.

Task 2: Labor Compliance Program

The City of Roseville plans to use a third-party’s labor compliance program, as was done for the previous
phases of the project. The labor compliance services will include, at a minimum, monitoring and
preparation of summary and status reports, receiving, reviewing, and processing certified payroll reports,
conducting interviews, as well as collecting, reviewing, and processing other data. Annual reports to the
Department of Industrial Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m  Certified Labor Compliance Program

B Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Roseville ASR project. A project completion report will also be prepared at the
end of the project, anticipated to be at the end of June 2013. The City of Roseville will keep all records
and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

m  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

Land and rights-of-way acquisition are not required for the City of Roseville ASR Program — Phase 2; the
City obtained the land in 2007 through annexation as part of the Specific Plan Process.
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation

Many studies have been completed in order to determine and demonstrate the viability of the City’s ASR
Program. In February 2002, the West Roseville Specific Plan — Feasibility Analysis Report (City of
Roseville, pages 44-47) stated that there would be constraints to the water that would be available to serve
the proposed West Roseville Specific Plan area (water distribution system Zone 4), a mixed-use
development proposal, if no improvements were made on the City of Roseville’s Water System.
Numerous water supply alternatives were examined to increase the City’s water supply, including the
implementation of an ASR project. The implementation of an ASR project was found to be able to
increase the City’s water supply significantly and allow for the development of the West Roseville
Specific Plan area.

The West Roseville Specific Plan FEIR (EIP Associates, January 2004) was completed on January 9, 2004
and documented the impacts that the proposed West Roseville area would have on the City of Roseville’s
Water Supply system as well as the local groundwater. It was determined that the City’s Water Supply
System would be able to meet the long-term demand from the West Roseville area with the addition of an
ASR project and that no negative impacts would be observed on the local groundwater if the ASR project
was implemented to meet demands (see Volumes 3 and 4A).

Two cycles of testing were conducted at the Diamond Creek Well as detailed in the Pilot Scale Cycle
Testing at Diamond Creek Well, Final Report (MWH, December 2004) and the Aquifer Storage &
Recovery Program Phase 1| Demonstration Testing at the Diamond Creek Well Final Report (MWH,
February 2009). The Pilot Scale Cycle Testing at Diamond Creek Well, Final Report documented how
cycle testing showed very favorable conditions with no apparent adverse impacts on groundwater levels
and overall improvements to groundwater quality. Page ES-1 of this report also concluded that the City
should continue with its plans with longer, demonstration scale ASR testing. The Aquifer Storage &
Recovery Program Phase 1l Demonstration Testing at the Diamond Creek Well Final Report reported
similar findings as the pilot scale test and recommended that the project should be implemented (pages
6.1-6.5).

Task 4 Deliverables:

®  None (studies previously completed)

Task 5: Final Design

Phase 1 of the City’s ASR Program has already been implemented in which four ASR wells were
designed and constructed. The plans and specifications prepared for these wells will be revised and
updated for the Phase 2 Project, which includes the installation of wellhead facilities on the two installed
wells in addition to above-ground improvements. Copies of the existing well specifications are included
in the supporting documentation for this report. Design will be completed by City of Roseville staff by
November 2011. From the final plans and specifications, a bid package will be developed for the Hayden
Parkway Well and West Park #1 Well above-ground infrastructure.
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For this project, the City of Roseville’s Design and Construction Standards will be used as well as any
other applicable standards (e.g. California Water Well Standards). The City’s Design and Construction
Standards were designed to provide direction in the application of improvements which are to be
dedicated to the public and accepted by the City for operation and maintenance and to provide protection
to the public. Standards to be utilized in this project include City Construction Standards (CS) Sections
11,12, 21, 31, 56, 81, 82, 84, 85, 86, 91, 101, 111, 141, and 151; and City Design Standards (DS)
Sections 1 through 6, and Sections 8 through 15.

Task 5 Deliverables:

m Final Plans and Specifications for the Hayden Parkway Well and West Park #1 Well Above-
Ground Infrastructure

® Bid Package for the Hayden Parkway Well and West Park #1 Well Above-Ground
Infrastructure

Task 6: Environmental Documentation

The EIR for the West Roseville Specific Plan was finalized on January 9, 2004 and approved by the City
of Roseville. The Specific Plan and associated EIR covered the well site selection and construction
portions of the ASR project. In order to be compliant with CEQA, a project-specific EIR will be
completed for the City’s ASR Program. Implementation of the City-wide ASR Program will be under the
Regional Water Quality Control Board (RWQCB) permit. The Draft ASR Program EIR has been started
and will be completed in February 2011, followed by a 45 day public review period. The City of
Roseville will provide a public notice of intent to adopt the Draft EIR, respond to comments received, and
prepare and certify the Final EIR by May 2011. The budget associated with the drafting and adoption of
the EIR is not included in Attachment 4, as the project is not requesting grant funds nor will funding
match be used for this task.

Task 6 Deliverables:
m City of Roseville ASR Program Draft and Final EIR

Task 7: Permitting

For the ASR Program, the City acquired a public water system supply permit amendment in 2007 in order
to include the Diamond Creek Well as an ASR well. In April 2011, the City will acquire a Waste
Discharge Requirement (WDR) permit from the RWQCB for injecting treated water into the aquifer. As
the wells are constructed and brought online, the CDPH needs to approve the use of the wells for public
water supply. Therefore, after the construction of the above-ground infrastructure at the two well sites,
the City will file another Public Water Supply Amendment.

Task 7 Deliverables:
®  WDR permit from RWQCB (to be completed by April 2011)

®  Public Water System Amendment
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Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

The Bid Package to be used for bid solicitation will be prepared under this task, and will include the final
plans and specifications for the Hayden Parkway Well and West Park #1 Well Above-Ground
Infrastructure that were prepared during Task 5. Also as part of this task, the City will publish a Notice to
Bidders, review the bids, select a bid, and negotiate the contract. The City anticipates awarding the
Notice to Contractors in February 2012. Construction submittal will include Insurance Requirements, the
Notice to Proceed (NTP), and a Stormwater Pollution Prevention Plan (SWPPP).

Task 8 Deliverables:
® Public Notice to Bidders

® Notice to Proceed

Task 9: Construction

Construction is anticipated to begin in March 2012 and to be complete by the end of May 2013. Task 9 is
divided into three categories: mobilization and site preparation, project construction, and performance
testing and demaobilization, as described in the following sections.

Mobilization and Site Preparation

Mobilization and site preparation includes clearing grubbing, storm drain inlet protection, stormwater
BMP installation, and electrical, communication and water connection. Potholing will also be conducted
at the sites prior to construction to locate and identify any underground structures.

Project Construction

Construction of above-ground well infrastructure includes the installation of well pumps, baski valves,
chemical metering pumps, a 2-inch diameter sewer pipe, a 12-inch diameter water pipe, a 16-inch (or
greater) diameter stormwater pipe, and two 500-gallon hypochlorite tanks. Earthwork will include utility
and electrical piping, finish grading, and foundation work. Mechanical and electrical work consists of
installation of potable water pipe, building a sanitary drain, storm water connection, chemical piping and
pumps, well pump, valves, HVAC (if needed), building lighting, electrical/PLC panels, electrical
grounding, and instrumentation. Other miscellaneous work to be completed includes painting, site
hardware, masonry and emergency eyewash, shower and fire extinguisher installation.

Performance Testing and Demobilization
Upon completion of construction, performance testing will be required as follows:

B Concrete testing will be completed on the well foundation pads.
m  Pump testing will be conducted on both wells.

B Equipment acceptance testing and electrical testing will be conducted.
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Operations and maintenance (O&M) manuals will be developed for reference and distribution to
operators and City of Roseville staff. Lastly, demobilization will take place under this task; the site will
be cleared of all equipment and restored to its original state.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Under Task 10, the stormwater best management practices (BMPs) identified in the SWPPP will be
implemented, as well as any mitigation measures recommended in the City of Roseville ASR Final EIR
(to be completed). The City will comply with the City’s noise regulation in which construction will begin
no earlier than 7:30 a.m. and end no later than 5:00 p.m. Additionally, implementation of the approved
Project Performance Monitoring Plan will be conducted as part of this task. This includes implementation
of the required performance monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Task 10 Deliverables:

®  Notice of Termination for General Stormwater NPDES permit

® Mitigation and monitoring reports as required by permits & plans
Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration work items will be conducted under this task. City of Roseville staff will

complete work associated with bidding/contracting, construction management services during
construction and inspections during construction. Some of these specific work items include:
B Review contractor's schedule and make recommendations
® Manage and coordinate all contractor correspondence
B Maintain detailed project records

m  Perform field construction inspections

Budget Category (g): Other Costs

Included in this budget category is Task 12, Project Performance Monitoring Plan. This plan will be
prepared to:

® Provide a framework for assessment and evaluation of project performance.
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m Identify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the City’s ASR Project will be
prepared under this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A 5% construction/implementation contingency will be used for this project. This contingency level is
slightly lower than what might otherwise be used for a project at a similar level of design; however, the
construction cost estimates for this project were taken from Phase 1 of the ASR Program, which is similar
to the proposed project. The City of Roseville is confident that their estimated construction costs will be
close to the actual cost for the project, and therefore feel that a smaller contingency is justified.

Project 2: Secret Ravine Fish Passage Improvement Project

Benefits of this project include:
B Increasing aquatic habitat for salmonid spawning, rearing and migration by 1,000 square feet

B Increasing the number of salmonid returning to spawn by 20%
B Ensuring passage for spawning and returning salmonid during low-flow periods

m  Preventing localized flooding in the area immediately upstream of the project area during a
10-year storm event

® Increasing public site visits by 50% per year subsequent to project completion

Detailed Description

The Secret Ravine Fish Passage Improvement Project, proposed by the City of Roseville (City), in
conjunction with the Dry Creek Conservancy (DCC), will improve fish passage on Secret Ravine in
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western Placer County, California. Secret Ravine is a perennial stream that supports spawning, juvenile
rearing and emigration of Central Valley fall run Chinook salmon (Oncorhynchus tshawytscha) and
spawning, seasonal rearing and migration of Central Valley Evolutionarily Significant Unit (ESU)
steelhead (Oncorhynchus mykiss). An abandoned bridge and utility crossing on Secret Ravine presents a
migration obstacle to all species of salmonids. The Secret Ravine Fish Passage Improvement Project
proposes to remove the abandoned bridge and modify the channel bed to improve fish passage under all
expected flow conditions.

Improved fish passage will be achieved by removing the bridge, abutments, concrete apron and
abandoned utility pipes from the East Channel. Once these features are removed, the portion of the East
Channel upstream of the bridge crossing will be lowered by approximately one to three feet below the
current bed elevation to ensure that this channel becomes the dominant flow path. A cobble riffle will be
installed as grade control and to create new spawning habitat and portions of the streambanks adjacent to
the bridge abutments will be graded to improve floodplain function. Large woody debris (LWD)
structures will also be placed in the channel to provide habitat and induce local scour. A log sill will be
constructed at the upstream end of the West Channel to control grade and ensure that the East Channel is
the favored flow path; at high flows both channels will be active. A series of LWD structures will be
placed along the West Channel to provide backwater habitat and high flow refugia. These structures will
provide the additional benefit of protecting the right bank from erosion. The West Channel Bridge will be
removed, but the concrete abutment on the right bank will remain in place to reduce the potential for bank
erosion along the base of the existing concrete block retaining wall located adjacent to the channel. The
16-inch diameter steel pipe and concrete-encased pipe will remain in place to control grade in the West
Channel. When complete, the East Channel is expected to accommodate passage for all species of
salmonids at all flows and low flow migration barriers may remain in the West Channel.

The resulting channel shape will provide for overbank flows that will flood adjacent open space areas and
relieve flooding of more constricted developed areas. The restored channel will also reduce erosion of
banks and substrate as well as in the adjacent floodplain, thus decreasing sediment transportation.
Removal of the bridge sill and pipelines will provide free passage for salmonids inhabiting the creek. The
project includes trail improvement that will encourage users to visit the project and observe fish migration
and spawning. Interpretive signage explaining the life cycle of salmon and steelhead as well as signage
explaining what residents and trail users can do to help improve habitat and water quality for wild life will
be installed at the far end of the trail spur. Improvements made by this project will be available for public
viewing via the trail and an overlook area.

This project has been identified as a priority restoration in the Secret Ravine Adaptive Management Plan
(Dry Creek Conservancy, December 2001) (SRAMP), and the Dry Creek Coordinated Resource
Management Plan (Dry Creek Conservancy, December 2003). It is also identified in Bulletin 250
(Department of Water Resources, June 2005), a Fish Passage Improvement Program (FPIP) component of
the CalFed Ecosystem Restoration Program. In addition, the Dry Creek Watershed is part of the area
designated by NOAA as Critical Habitat for steelhead trout.
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The City of Roseville is the lead agency for the project and will be responsible for the administrative
portion of the project including contracting and payment of contractors and review work performed by
contractors. The City Water Department crews will perform the removal of the barrier and disposal of the
waste materials. The Dry Creek Conservancy will participate in the design, contracting and scoping
process with the City and verify that work performed by the contractors is in compliance with restoration
standards and will coordinate volunteer planting activities at the project.

January 2011 Page 50



American River Basin
Attachment 3 — Work Plan

LEGEND
B E:\’?, Lakes

~—~~  Rivas/ Streams = ’,-d-“‘;
e nghways ; ~= ,_”____’_,—-' ~
< / y 4
=~ = i e
iy Ve TRUCKEE / RENO (
=  (ounty Boundary o S_.---' i 5 [ ]
— o r I 4 r’—- ¢ --/.

%
N
SR S o

DRY CREEK.__

@/ PROJECT
LOCATION

—— o £

e

o L oson
: \

| ——P_-I_%-AC—_E,_RT.C_C.)____._\‘LL = T -:: f LAKE
/ _ITSRTRAMENTO R0, e T |
Az I'. e s SN
_{ ..‘\ - ¢
& \ -':.-__ {

\ : .
e |\l 135 840
SupANSON HYDROLOGY + G EDMORPHOLDGY FIGURE 1: Project vicinity.
910 Sembright Awe Suite 202 Santa Cruz, O 95062
PH 8N 4270288 FX &31,4270472

Figure 5: Location of Secret Ravine Fish Passage Improvement Project

January 2011 Page 51



American River Basin

Attachment 3 — Work Plan

GORSTHUGT BURLUER FELDL
CRES? EL=1835°

by

b

" ~

dig¥ 2
> o=

=~ SRS L2 =
e
s =
¢ ™~

GRAPMIC SCALE | MOW = 3G FEET

ot |

T 535
P % o E;Ei
w1 Py g % giij
& ]

PREPARED AT THE REGLEST OF
DAY CREEK CONSERVANCY
P.O. BOX 131
ROSEVILLE, CA 85747

ISHPASSAGENDwg\FIGUREIVG  2/11/2009 ©4336 AM PST

\ g
E z
\ £

K i

\ ey

% a1 cuAl

CHECHED &7 il J‘

(! BT ;LVWMI‘,,

sT £28 W o8-z 7

\‘ E

\‘! ! g

SCALE: 1 =30 P £
% FIG. 2 |5

@

Figure 6: Secret Ravine Fish Passage Improvement Project Site Plan

January 2011

Page 52



American River Basin
Attachment 3 — Work Plan

Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

The project has two implementing agencies: the City of Roseville and the Dry Creek Conservancy. The
City and the Dry Creek Conservancy will enter into a Memorandum of Understanding delineating the
number of hours and costs associated with the Dry Creek Conservancy time spent on this project, billing
procedures and the payment mechanism. The City will be responsible for the administrative portion of
this project including contracting and payment of contractors. The Dry Creek Conservancy will
participate in the design, contracting, and scoping process with the City, all of which will require
coordination. DCC will also verify that work performed by the contractors is in compliance with the
restoration standards and will coordinate volunteer planting activities at the project as well.

Work to be completed as part of Task 1 also includes council communications, budget adjustments,
project status meetings, and communication with RWA. To facilitate the transfer of grant funds, the City
of Roseville has entered into an agreement with RWA through which any grant award reserved for the
City can be directed for use in project funding.

Task 2: Labor Compliance Program

The City of Roseville does not currently have a Labor Compliance Program (LCP). The City plans to use
a third-party’s labor compliance program, as has been done previously. The labor compliance services
will include, at a minimum, monitoring and preparation of summary and status reports, receiving,
reviewing, and processing certified payroll reports, conducting interviews, as well as collecting,
reviewing, and processing other data. Annual reports to the Department of Industrial Relations (DIR) will
also be prepared and submitted.

Task 2 Deliverables:
m Certified Labor Compliance Program
B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Secret Ravine Fish Passage Improvement Project. A project completion report
will also be prepared at the end of the project, anticipated to be in January 2012. The City of Roseville
will keep all records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:
®  Quarterly reports as specified in the Grant Agreement
m  Completion report as specified in the Grant Agreement
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Budget Category (b): Land Purchase/Easement

Land for this project is already owned by the City of Roseville. It was deeded to the City through
Development Agreements Fee Title. The project area is part of the City’s open space.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are listed under
Task 4. At this time, 90% design of the project has been completed as described in Task 5.

Task 4: Assessment and Evaluation

Many studies have been completed to demonstrate the need and viability for improving fish passage in the
Secret Ravine portion of the Watershed. Feasibility of the project was verified during the course of
design. The completed studies include the following:

Secret Ravine Adaptive Management Plan (Dry Creek Conservancy, December 2001) defined
a process to restore instream and riparian habitats to sustain native terrestrial and aquatic
species of Dry Creek Watershed and to help meet the Central Valley Project Improvement Act
goal to double the natural production of Chinook salmon and steelhead. The Plan identified the
need to work with the DWR’s Fish Passage Improvement Program for fish passage
improvements in Secret Ravine (see pages 24 - 27).

Dry Creek Watershed Coordinated Resource Management Plan (Dry Creek Conservancy,
December 2003) identified management goals and implementation strategies to meet the
objectives defined by the Dry Creek Watershed Council and identified Secret Ravine as
containing some of the most suitable habitat conditions in the watershed for spawning and
rearing anadromous salmonids and this restoration project to correct inadequate conditions for
the upstream movement of adult salmon (see pages 161 - 162).

Bulletin 250: Fish Passage Improvement Report (DWR, 2005) identified potential fish passage
projects for implementation by the California Bay-Delta agencies and local interests, including
the Secret Ravine Fish Passage Improvement Project (see pages 4-13 — 4-14).

Biological Assessment Secret Ravine Fish Passage Improvement Project (Swanson Hydrology
+ Geomorphology, March 2009) reviewed the project to determine what affects the proposed
project would have on Chinook salmon and steelhead.

Secret Ravine Fish Passage Improvement Project, Cultural Resource Assessment (February
2009) identified that no cultural resources of any type existed on the project site.

Task 4 Deliverables:

No further deliverables are anticipated
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Task 5: Final Design

Swanson Hydrology & Geomorphology was hired by the City to design the Secret Ravine Fish Passage
Improvement Project. The 90% design was completed in February 2009, with 100% (Final) Design
expected to be completed by June 30, 2011. The project design meets the guidelines and standards
included in the California Salmonid Stream Habitat Restoration Manual Part XIl (Michael Love &
Kozmo Bates, April 2009). The 90% design drawings have been included as attachments.

Task 5 Deliverables:
m  Final Plans and Specifications

Task 6: Environmental Documentation
The following environmental documentation has been completed:

B A Notice of Exemption for Categorical Exemption under CEQA Code 15333-Small
Restoration Projects was granted November 2008.

B The State Office of Historical Preservation completed a historical significance survey for the
area May 2009 due to an Indian rock grinding location north of the site (not in the project
footprint).

m  US Fish and Wildlife Service: Section 7 Consultation was completed July 20009.

® National Marines Fisheries Service survey was completed July 2009 as part of U.S. Army
Corps of Engineers (USACE) Clean Water Act Section 404 permit requirements.

B Placer County Flood Control District Study was completed June 2009 to satisfy the City of
Roseville’s Floodplain Encroachment Permit requirements.

The project is exempt from CEQA review under the provisions of Class 33 Categorical Exemptions as
described in Section 15333 of the California Environmental Quality Act guidelines, which states: “Class
33 consists of projects not to exceed five acres in size to assure the maintenance, restoration,
enhancement, or protection of habitat for fish, plants or wildlife provided that there are no significant
adverse impacts on endangered, rare or threatened species or their habitat pursuant to section 15065....”

Task 6 Deliverables:
® None

Task 7: Permitting
The following permits have already been acquired:

m California Department of Fish and Game Section 1602 Streambed Alteration Agreement (May
2009) allowing for demolition and construction in the creek channel.

m U.S. Army Corp of Engineers Section 404 Permit (July 2009) to allow work within waters of
the U.S.
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m Central Valley Regional Water Quality Control Board Section 401 (May 2009) to ensure
compliance with State water quality standards has been tentatively granted, contingent upon
the Army Corps 404 Permit. The Army Corps 404 Permit has been approved, but has not yet
been submitted to the CVRWQB.

The following additional permits will be obtained prior to implementation of the project, as follows:

m City of Roseville Grading Permit
m City of Roseville Flood Encroachment Permit

Task 7 Deliverables:
m  Complete Permit package including all permits.

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Work under Task 8 will be completed after final design, beginning July 1, 2011 by City of Roseville staff.
Work items include the City of Roseville’s Request advertising for bids, bid opening, reviewing the bids,
selecting a contractor and awarding notice to proceed. The Final Design Package completed during Task
5 will be used for the bid advertisement. Bid advertisement is expected to occur on July 1, 2011, with
NTP occurring August 16, 2011.

Task 8 Deliverables:
® Public Notice to Bidders
® Notice to Proceed (NTP)

Task 9: Construction

Construction is anticipated to begin in mid-August 2011 with a completion date in mid-December 2011.
Task 9 is divided into three categories: mobilization and site preparation, project construction, and
performance testing and demobilization, as described in the following sections

Mobilization and Site Preparation

Upon the NTP, the contractor will mobilize its equipment and crew according to the staging plan.
Mobilization and site preparation includes clearing a path to the work area, creating a temporary staging
area, and mobilizing large construction equipment, including an excavator, two dump trucks, and a
backhoe, to the site. The City of Roseville will demolish existing structures, including bridges abutments,
concrete aprons and abandoned utility pipes, and excavation of concrete aprons according to the final
design. Demolition debris will be disposed of per local, state and federal requirements.

Project Construction

The contractor will be responsible for installing the stormwater best management practices (BMPs), the
dewatering system, and perform fish relocation. Following demolition, the contractor will restore the
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stream bed and banks. The contractor will re-grade the channel bed and banks, place large woody debris
and rocks in the channel, and install erosion protection. Final steps will include removing the dewatering
system and fish blocknets and re-vegetating stream banks.

During construction there will be two deliverables: (1) a construction oversight approval letter signed by
the design consultant and the biologist stating the work was performed to satisfaction; and (2) a fully
executed contract with the Restoration Contractor.

Performance Testing and Demobilization

Under this work item, the contractor will perform site clean-up and stabilization. This includes final
inspection and project certification, and contractor demobilization. A letter of approval, signed by the
Design consultant and the biologist, stating that the work was performed to their satisfaction will also be
prepared.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

The City applied for and was granted a Notice of Exemption under CEQA Code 15333-Small Restoration
Projects. The primary environmental mitigation action required is restoration of the stream bed and re-
vegetation of the stream banks.

As part of this task, stormwater BMPs will be implemented and managed. In addition, monitoring
required as part of implementation of the Project Performance Monitoring Plan will also be implemented
under this task. This includes implementation of the required performance monitoring, data assessment
and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Budget Category (f): Construction Administration

Task 11: Construction Administration

Construction administration and management will be divided into two components; first, demolition of
the existing structures will be conducted by the City of Roseville staff; and second, restoration of the
stream bed and banks will be performed by a contractor. Both components will be performed under the
direction of a third-party consultant.

Construction management for this project will include the following work items:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries
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B Manage and coordinate all contractor correspondence
B Maintain detailed project records

B Receive, log, and distribute all submittals for review
®m Inspect completed construction

® Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Field inspection will be required to inspect structure stability, channel morphology and in-stream habitat.
In addition, this budget item includes insurance costs for Dry Creek Conservancy, a general liability
policy premium that DCC needs to maintain in order to cover any accidents or injuries associated with
volunteers performing work at the project site.

Also included in this budget category is Task 12, Project Performance Monitoring Plan. This plan will be
prepared to:

®  Provide a framework for assessment and evaluation of project performance.
B |dentify measures that can be used to monitor progress toward achieving project goals.

® Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Secret Ravine Fish Passage
Improvement Project will be prepared under this task.

Task 12 Deliverables:
®m  Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 10% has been included and is detailed in Attachment 4.
This value was selected based on Dry Creek Conservancy’s prior project experience and the design level
of the project.
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Project 3: E.A. Fairbairn Groundwater Well Project

T _
Benefits of this project include:

® Increasing water supply reliability, improving emergency supply response and reducing
dependence on the lower American River by producing an additional 2,250 acre-feet of
groundwater in dry years, 1,462 acre-feet in normal years, and 337 acre-feet in wet years.

B Providing the opportunity to blend groundwater with surface water by locating the well at the
Water Treatment Plant site

Detailed Description

In October of 2005, the City of Sacramento prepared a Water Distribution Master Plan (West Yost &
Associates, 2005), which identified additional customer demands due to significant growth in the area.
The additional growth and demand requires the need for additional groundwater wells to meet customer
demands. The purpose of the 2005 Water Distribution Master Plan, and the 2011 Water Distribution
Master Plan currently being developed, is to carefully plan the new facilities to ensure they are
constructed property to effectively and efficiently serve the area in need and to be effectively integrated
into the City’s existing water system.

The City’s water supplies consist of surface water from the Sacramento River, surface water from the
American River, and groundwater. Surface water from the American River is treated at the E.A. Fairbairn
Water Treatment Plant, the site for the proposed E.A. Fairbairn Groundwater Well Project. Presently, the
reliability of surface water supplies in the Sacramento area is increasingly being called into question in
light of both projected future climate under present climate change assumptions (e.g. reduction in
snowpack, changes in precipitation) and the on-going debate regarding restoration of the Sacramento-San
Joaquin Delta (especially as it related to flows into and through the Delta). To this end, the City of
Sacramento, along with the rest of the American River Basin Region, is working towards expanding
conjunctive use capabilities to both improve water supply reliability and to help protect the American and
Sacramento River ecosystems. The proposed E.A. Fairbairn Groundwater Well Project consists of a 2
million gallon per day (mgd), or 1,400 gpm, groundwater well, along with ancillary facilities to support
operations that will increase the City’s ability to conjunctively manage its water supplies and will aid the
American River Basin Region in implementing the Water Forum Agreement.

The proposed new groundwater well will be constructed at the existing E.A Fairbairn Water Treatment
Plant site and the facilities will be owned, operated, and maintained by the City of Sacramento
Department of Utilities. The well will be operated 100% of the time during dry years, producing
approximately 2,250 acre-feet per year (AFY). During an average year, the well will produce 1,462 AFY,
operating 65% of the time and during wet years, the well will only be operated 15% of the time to
produce 337 AFY.
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final reports). Included under this budget category
are three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes council communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, the City of Sacramento has entered into an agreement with RWA through which
any grant award reserved for the City can be directed for use in project funding.

Task 2: Labor Compliance Program

The City of Sacramento has a Department of Industrial Relations (DIR) certified labor compliance
program (LCP) in place. The LCP identification number is 002. Craig Lymus is the Contract Officer; his
contact information is below.

City of Sacramento, Procurement Services, 915 "I" Street, 2nd Floor
Sacramento, CA 95814

Phone: 916-808-5524

Fax: 916-808-5747

The labor compliance program will include, at a minimum, monitoring and preparation of summary and
status reports, receiving, reviewing, and processing certified payroll reports, conducting interviews, as
well as collecting, reviewing, and processing other data. Annual reports to the Department of Industrial
Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the City’s E.A. Fairbairn Groundwater Well Project. A project completion report will
also be prepared at the end of the project, anticipated to be in January 2014. The City will keep all
records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

B Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement
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Budget Category (b): Land Purchase/Easement

No land purchases, easement acquisitions or right-of-ways are required for project as the well will be
constructed at the existing site of the City-owned E.A. Fairbairn Water Treatment Plant.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

No environmental or design work has been completed to date. Planning, design, environmental and
permitting work items that will be completed as part of this project are described in Tasks 4 through 7.

Task 4: Assessment and Evaluation

An update to the City of Sacramento’s Water Master Plan will be completed in November 2011. Based on
work completed to date, this Plan recommends a conjunctive use program and provides details about the
E.A. Fairbairn Groundwater Well Project. No other planning documents are required prior to design of
this project. The cost to prepare the 2011 Water Distribution Master Plan is not included in the project
budget as neither grant funds or local match is being sought for that work.

Task 4 Deliverables:

®  None (studies previously completed)

Task 5: Final Design

Design has not yet started on the proposed project; however, the City does not anticipate that the well
design will be significantly different than other wells constructed by the City in the past. City staff expect
to complete the 30%, 60% and 100% designs in June 2011, November 2011 and April 2012, respectively.

For this project, American Water Works Association (AWWA) standards (including AWWA A-100-06,
AWWA Manual No. M21) and California Water Well Standards (California Department of Water
Resources, Bulletin 74-81 and Bulletin 74-90) will be followed along with any other applicable project
design and material standards.

Task 5 Deliverables:
B 30% and 60% Design Packages

®  Final (100%) plans and specifications

Task 6: Environmental Documentation

Beginning in July 2011, City staff will prepare a Mitigated Negative Declaration (MND) for the project in
order to comply with CEQA. As part of the MND, a list of mitigation measures to be implemented during
construction will be identified and a monitoring plan will be developed as part of the Mitigation,
Monitoring and Reporting Program.

Task 6 Deliverables:

®m Draft and Final Mitigated Negative Declaration
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® Mitigation, Monitoring and Reporting Program

Task 7: Permitting

Prior to construction, the City will acquire an NPDES General Stormwater Permit and a Sacramento
County Well Construction Permit. The California Department of Public Health (CDPH) will need to
approve the use of the wells for public water supply; therefore, after construction is complete, the City
will file a Public Water Supply Amendment. The certification from CDPH is ministerial and is not
included in the budget or schedule in this project.

Task 7 Deliverables:
m NPDES General Stormwater Permit

m  Sacramento County Well Construction Permit
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting
Construction contracting will be completed by the City and consists of the following:

Bid advertisement

Pre-bid contractors meeting
Bid opening

Bid evaluation

Award of Contract

Notice to Process

IS A

The bid award for the construction of the groundwater well will be announced in July 2012. The Notice to
Proceed (NTP) will be released in August 2012.

Task 8 Deliverables:

B Bid advertisement
® Pre-bid contractors meeting
®  Award of contract

® Notice to Proceed

Task 9: Construction

Construction for the groundwater well is anticipated to begin in August of 2012 with completion in
January of 2014. Task 9, Construction, is divided into three categories: mobilization and site preparation,
project construction, and performance testing and demobilization, as described in the following sections.
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Mobilization and Site Preparation

Mobilization and site preparation includes an onsite meeting with the construction contractor, and
equipment mobilization to the project location. The Stormwater BMPs identified in the Stormwater
Pollution Protection Plan (to be prepared by the contractor) will also be installed during this stage of
construction. Implementation of the stormwater BMPs is included under Budget Category (e).

Project Construction

The groundwater well will be drilled to a depth of approximately 350 feet below the ground surface (bgs).
Up to a 28-inch diameter borehole will be drilled using either a reverse circulation or mud rotary drilling
rig. The well will be constructed in the borehole following completion with screened intervals to be
determined based on field data. During construction, the casing and screen will be centered in the
borehole while an engineered filter pack is placed between the screen and the borehole wall. A cement
sanitary seal will be placed above the filter pack as part of the well construction. Following construction,
the well will be developed using a combination of bailing, swabbing, air-lifting, surging and pumping
until the well has been deemed completed by the field hydrogeologist. The contractor will construct yard
piping, as well as the ancillary facilities, including a control building.

Performance Testing and Demobilization

Following construction of the groundwater well, a test well pump and discharge piping will be installed in
the new well and water quality samples will be taken and analyzed. The pump volume and drawdown will
be determined at the site and a final report summarizing all of the performance testing that occurred will
be drafted. All new piping and fittings will be pressure-tested to ensure proper operation. Additionally,
the Department of Public Health will inspect the site to ensure it meets all required codes.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

The contractor will implement the Stormwater BMPs throughout project construction, as well as any
other mitigation measure identified in the Mitigated Negative Declaration. Items that may require
mitigation include excessive construction noise, dust, stormwater runoff, and tracking of debris onto
public streets. Additionally, implementation of the approved Project Performance Monitoring Plan will
be conducted as part of this task. This includes implementation of the required performance monitoring,
data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Task 10 Deliverables:

®  Notice of Termination for General Stormwater NPDES permit

® Mitigation and monitoring reports as required by permits & plans
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Budget Category (f): Construction Administration

Task 11: Construction Administration
The City of Sacramento Department of Utilities Construction Management Section will provide project

inspection during construction and perform all other construction management support. Construction
Management includes, but is not limited to:

B Review of contractor's schedule

B Management and coordination

B Maintenance of detailed project records

B Review and distribution of submittals

m  Construction inspection

Budget Category (g): Other Costs

Included in this budget category are Task 12, Project Performance Monitoring Plan and permit fees. This
plan will be prepared to:

® Provide a framework for assessment and evaluation of project performance.
®m |dentify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

®  Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the E.A. Fairbairn Groundwater
Well Project will be prepared under this task.

Task 12 Deliverables:

®m  Project Performance Monitoring Plan
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Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% has been included because the project is in a fairly
preliminary stage and unknown conditions may arise. The contingency is detailed in Attachment 4.

Project 4. Shasta Park Reservoir and Well Project

Benefits of this project include:

® Increasing water supply reliability, improving emergency supply response and reducing
dependence on the lower American River producing an additional 2,250 acre-feet of
groundwater in dry years, 1,462 acre-feet in normal years, and 337 acre-feet in wet years

B Maintaining current groundwater elevations

® Improving the distribution system by maintaining a minimum peak hour system pressure of
30 psi and an average of 40 psi

m Directly benefiting a disadvantaged community through improved water service

Detailed Description

In October of 2005, the City of Sacramento prepared a Water Distribution Master Plan (West Yost &
Associates, 2005), which identified additional customer demands due to significant growth in the area.
The additional growth and demand requires development of additional groundwater supply capacity to
meet customer demands. The purpose of the 2005 Water Distribution Master Plan, and the 2011 Water
Distribution Master Plan currently being developed, is to ensure that new water facilities are constructed
to effectively and efficiently serve the areas in need and to ensure that the new facilities are effectively
integrated into the city’s existing water system.

The City of Sacramento’s water supplies consist of surface water from the Sacramento River, surface
water from the American River, and groundwater. Presently, the reliability of surface water supplies in
the Sacramento area is increasingly being called into question in light of both projected future climate
under present climate change assumptions (e.g. reduction in snowpack, changes in precipitation) and the
on-going debate regarding restoration of the Sacramento-San Joaquin Delta (especially as it related to
flows into and through the Delta). To this end, the City of Sacramento, along with the rest of the
American River Basin Region, is working towards expanding conjunctive use capabilities to both
improve water supply reliability and to help protect the American and Sacramento River ecosystems. The
proposed Shasta Park Reservoir and Well Project consists of a 2 million gallon per day (mgd), or 1,400
gpm, groundwater well, a 4 million gallon (MG) reservoir, a booster pump station and ancillary facilities
to support operations, that will improve pressures in the City’s distribution system in the Shasta Park area,
increase the City’s ability to conjunctively manage its water supplies and will aid the American River
Basin Region in implementing the Water Forum Agreement.
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The proposed Shasta Park well will be owned, operated, and maintained by the City of Sacramento
Department of Utilities. During dry years, the well will be operated 100% of the time, producing
approximately 2,250 acre-feet per year (AFY). During an average year, the well will be operated 65% of
the time, producing 1,462 AFY, and during wet years, the well will only be operated 15% of the time,
producing 337 AFY. The Shasta Park site is ideal for a new well, not only because it provides sufficient
draw to reliably increase the City of Sacramento’s water supply, but also because locating a new reservoir
at the site will improve pressure deficiencies in the distribution system that occur during peak hours.
Moreover, the new reservoir will provide additional emergency and fire suppression water supply to the
surrounding area, which includes disadvantaged communities in south Sacramento. Finally, the Shasta
Park site is near a library and park and informational kiosks will be installed to educate the public on the
City of Sacramento’s water system and the importance of managing water resources to ensure
sustainability.
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final reports). Included under this budget category
are three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes council communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, the City of Sacramento has entered into an agreement with RWA through which
any grant award reserved for the city can be directed for use in project funding.

Task 2: Labor Compliance Program

The City of Sacramento has a Department of Industrial Relations (DIR) certified labor compliance
program (LCP) in place. The LCP identification number is 002. Craig Lymus is the Contract Officer;
his contact information is below.

City of Sacramento, Procurement Services, 915 "I" Street, 2nd Floor
Sacramento, CA 95814

Phone: 916-808-5524

Fax: 916-808-5747

The labor compliance program will include, at a minimum, monitoring and preparation of summary and
status reports, receiving, reviewing, and processing certified payroll reports, conducting interviews, as
well as collecting, reviewing, and processing other data. Annual reports to the Department of Industrial
Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and

accomplishments of the Shasta Park Reservoir and Well Project. A project completion report will also be

prepared at the end of the project, anticipated to be in January 2014. The City of Sacramento will keep all
records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

B Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement
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Budget Category (b): Land Purchase/Easement

The proposed location for this project is not currently owned by the City. The City’s Real Estate Division
is currently waiting for the completion of environmental documentation before appraising the proposed
property. The City has however already begun informal discussions with Sacramento Housing and
Redevelopment Agency, the owner of the parcel, regarding the sale of the property.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been or are in the processing of being prepared to demonstrate the viability of
the project and are discussed below. At this time, the project is considered to be at the conceptual (10%)
design stage. Project design is scheduled to be completed to be April of 2012, with construction is to
follow thereafter. The project is expected to be operational by January of 2014.

Task 4: Assessment and Evaluation
The following studies have been completed for this project:

® 2005 Water Distribution System Master Plan (October 2005)
m  Groundwater Well and Reservoir Sizing Study (February 2006)
m  Groundwater Well and Reservoir Location Study (November 2009)

The Water Distribution System Master Plan (West Yost & Associates, October 2005) identified
additional customer demands due to significant growth in the area, and documented the need for
additional groundwater wells to meet those demands. The Master Plan also identified the need for
additional water storage in the southeast portion of Sacramento to help maintain service pressure through
peak demand periods and to provide additional emergency and fire suppression water supply.

The Groundwater Well and Reservoir Sizing Study (West Yost & Associates, February 2006) determined
that a 4 MG reservoir would meet the needs as described in the Water Distribution System Master Plan.
The Groundwater Well and Reservoir Location Study (City of Sacramento, November 2009) compared
different locations for the groundwater well and reservoir. The criteria for each site included hydraulics,
constructability, land acquisition cost, regulatory approval, facility cost, extent of disruption to existing
customers, and compatibility for the proposed uses. The preferred location for the well and reservoir was
determined to be the Sacramento Housing and Redevelopment Agency property, known herein as the
Shasta Park site.

The City of Sacramento’s updated Water Master Plan will be completed in November 2011. Based on
work completed to date, this plan recommends a conjunctive use program and provides details about the
Shasta Park Reservoir and Well Project. No other planning documents are required prior to design of this
project. The cost to prepare the 2011 Master Plan is not included in the project budget; neither grant funds
nor local match is being sought for its preparation.

Task 4 Deliverables:

®  None (studies previously completed)
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Task 5: Final Design

The conceptual (10%) design has been completed for this project. Further design has not yet started on the
proposed project; however, the City of Sacramento does not anticipate that the well or reservoir design
will be significantly different than similar projects constructed by the city in the past. City staff will
complete the 30%, 60% and 100% designs in September 2011, February 2012 and April 2012,
respectively.

For this project, American Water Works Association (AWWA) standards (including AWWA A-100-06,
AWWA Manual No. M21) and California Water Well Standards (California Department of Water
Resources, Bulletin 74-81 and Bulletin 74-90) will be followed along with any other applicable project
design and material standards.

Task 5 Deliverables:
®  30% Design Package
®  60% Design Package
®  Final (100%) Plans and Specifications

Task 6: Environmental Documentation

Beginning in July 2011, City staff will prepare a Mitigated Negative Declaration (MND) for the project in
order to comply with CEQA. As part of the MND, a list of mitigation measures to be implemented during
construction will be identified and a monitoring plan will be developed as part of the Mitigation,
Monitoring and Reporting Program.

Task 6 Deliverables:

®m Draft and Final Mitigated Negative Declaration

® Mitigation, Monitoring and Reporting Program

Task 7: Permitting

The following permits will be needed for this project and will be obtained prior to the start of
construction:

B NPDES General Stormwater Permit for Construction
m  Sacramento County Well Construction Permit
B Sacramento County Encroachment Permit

The NPDES General Stormwater Permit is needed per state mandate due to the disturbance of land
(clearing, grating, excavating, etc.) on a parcel greater than one acre. The California Department of
Public Health (CDPH) will need to approve the use of the wells and reservoir for public water supply;
therefore, after construction is complete, the City will file a Public Water Supply Amendment. The
certification from CDPH is ministerial and is not included in the budget or schedule in this project.
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Task 7 Deliverables:

m  Complete permit package including all permits as described above
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting
Construction contracting will be completed by the City of Sacramento and consists of the following:

® Bid advertisement
B Pre-bid contractors meeting
® Bid opening
® Bid evaluation
®  Award of Contract
® Notice to Proceed
The bid award for the construction of the groundwater well will be announced in July of 2012. The Notice

to Proceed (NTP) will be released in August 2012.

Task 8 Deliverables:
® Public Notice to Bidders

B Bid advertisement
®  Pre-bid contractors meeting
B Award of contract

® Notice to Proceed

Task 9: Construction

Construction for the groundwater well and reservoir is anticipated to begin in August 2012 with
completion in January 2014. Both the well and reservoir will be constructed simultaneously.

Task 9, Construction, is divided into three categories: mobilization and site preparation, project
construction, and performance testing and demobilization, as described in the following sections.

Mobilization and Site Preparation

Mobilization and site preparation includes an onsite meeting with the construction contractor, and
equipment mobilization to the project location. The Stormwater BMPs identified in the Stormwater
Pollution Protection Plan (to be prepared by the contractor) will also be installed during this stage of
construction.
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Project Construction
The construction of the project will be broken down into five different phases as listed below:

® Phase 1 — Construct Reservoir

® Phase 2 — Drill Groundwater Well

B Phase 3 — Construct Yard Piping

B Phase 4 — Construct Ancillary Facilities (Control Building)

B Phase 5 — Construct Site Improvements (Block Wall, Paving, Paint)

The groundwater well will be drilled to a depth of approximately 350 feet below the ground surface (bgs).
Up to a 28-inch diameter borehole will be drilled using either a reverse circulation or mud rotary drilling
rig. The well will be constructed in the borehole following completion with screened intervals to
determined based on field data. During construction, the casing and screen will be centered in the
borehole while an engineered filter pack is placed between the screen and the borehole wall. A cement
sanitary seal will be placed above the filter pack as part of the well construction. Following construction,
the well will be developed using a combination of bailing, swabbing, air-lifting, surging and pumping
until the well has been deemed completed by the field hydrogeologist. Thereafter, yard piping, as well as
the ancillary facilities, including the control building will be constructed.

Performance Testing and Demobilization

To ensure the project meets all stated objectives and demands, the performance of the completed project
will be tested. In this work item, the groundwater well will be pump tested to determine the actual
production capacity, the booster pump station will be tested to ensure it can meet demands, the reservoir
will be tested for leaks, and all pipes and fittings will be pressure tested. Following final acceptance, the
contractor will demobilize.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

The contractor will implement the Stormwater BMPs throughout project construction, as well as any
other mitigation measures identified in the Mitigated Negative Declaration. Items that may require
mitigation may include excessive construction noise, dust, stormwater runoff, and tracking of debris onto
public streets. In addition, the proposed project site is located on land occupied by the Swainson’s Hawk
(a sensitive species) and other environmental documents suggests that mitigation for the lost habitat may
be required on a 1:1 basis. Finally, implementation of the approved Project Performance Monitoring Plan
will be conducted as part of this task. This includes implementation of the required performance
monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.
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Task 10 Deliverables:
® Notice of Termination for General Stormwater NPDES permit

B Mitigation and monitoring reports as required by permits & plans
Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services and other tasks associated with

the bidding and contracting of the construction work. Some of the specific work items to be completed as
part of this task include:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries

B Manage and coordinate all contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

B Inspect completed construction

m  Recommend final payment and submit all project files for archiving

The City of Sacramento Department of Utilities Construction Management Section will provide
inspection and construction management support for this project.

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

®  Provide a framework for assessment and evaluation of project performance.

B |dentify measures that can be used to monitor progress toward achieving project goals.

®  Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

m  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
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methods to be implemented and performance targets. The plan section for the Shasta Park Reservoir and
Well Project will be prepared under this task.

Task 12 Deliverables:

® Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% has been included because the project is in a fairly
preliminary stage and there may be unknown conditions. The contingency is detailed in Attachment 4.

Project 5: Antelope Creek Water Efficiency and Flood Control

Improvement Project

i _
Benefits of this project include:

B Improving water supply by conserving up to 125 acre-feet of water per year

m Improving flood protection by reducing peak flows in downtown Roseville by 530 cfs during
the 100-year storm event

® Improving water quality by reducing average total suspended solids concentrations by 5%
and reducing turbidity

® Increasing the number of site visits by 10% more visitors per day

® Integrating water management, flood management, and land use planning

Detailed Description

The Antelope Creek Water Efficiency and Flood Control Improvement Project is being proposed through
collaboration between the Placer County Water Agency (PCWA) and the Placer County Flood Control
and Water Conservation District (District). This is a multi-objective water efficiency and regional flood
control improvement project proposed within the Dry Creek Watershed area of the American River Basin.
The project will meet multiple planning objectives by improving water supply and water quality,
increasing flood protection, restoring local ecosystems and expanding an existing public recreation
corridor.

PCWA operates and maintains a network of over 165 miles of raw water canals, ditches, flumes and
pipelines generally along California Interstate 80 corridor between Roseville and Alta. Many of these
canals and ditches were originally constructed during the 1850’s using native soils and timbers. These
canals traverse a diverse terrain of hills, valleys, and soil types, delivering raw water to individual
customers for outdoor irrigation of green areas, crops and trees. Raw water is also delivered via the canal
system to eight PCWA and several other private water treatment plants for a domestic water supply.

During canal maintenance, canal repairs and/or large storm events, water is released from the canals at
pre-designated points into natural and manmade water ways. When flows increase in natural water ways

January 2011 Page 76



American River Basin

Attachment 3 — Work Plan

or canals, due to stormwater or other outside sources, there is a potential for sediment transport. At times,
this is a desired occurrence, but large amounts of fine sands or silts can create undesirable conditions in a
water way. Also, during storm events, large amounts of water can be collected and transported within the
canal system. If this water is not released in a controlled manner at these pre-designated points, the water
could “overtop” the canal, causing the canal wall to erode, and possibly create a large breach in the canal
wall, potentially allowing a large amount of undesirable sediment to enter a natural water way. The
canals can also overtop when large amounts of debris enters the canal, either intentionally or from
inclement weather, wind or rain.

The goal of the water efficiency component of this project is (1) to eliminate or reduce the amount of
sediment that may enter Antelope Creek or other natural water ways from the Antelope and Caperton
canals, or from the area between the canal and natural water way, by installing energy dissipaters and/or
other features to capture sediment at the canal release points and (2) to increase the height of the canal
walls in those locations where there is a potential of overtopping the canal walls. Gunite, a cement and
sand mixture that is “shot in place” with compressed air, will be used to create the desired feature at the
canal outlets and to increase the height of the canal walls. To achieve the greatest amount of
effectiveness and reduce potential sediment transport in the canal, both sides and the floor of the canal
will be “gunited” in the identified reaches of the Antelope and Caperton Canals.

Currently, PCWA has performed a preliminary field investigation of the Antelope canal outlets in the
project area and their course to a natural water way and have located those areas where the canal walls
need to be raised as part of this project. Each canal outlet is unique and will require different construction
techniques to complete. Based on results of this project, PCWA will develop plans and procedures for
installing the various types of canal outlet features in other areas that have the potential to add sediment to
natural water ways.

The overall project includes water supply efficiency improvements along both the Antelope Canal and
Caperton Canal, located within the Dry Creek Watershed. The Caperton Canal is operated near capacity,
providing water to 135 raw water customers and a PCWA drinking water treatment plant at the end of the
canal. The project will improve the reliability of delivery to the Sunset Water Treatment Plant which
serves water customers within both the Cities of Lincoln and Roseville. The Antelope Canal operates
similarly, but provides raw water to 354 customers. Water quality benefits will also be achieved as the
raw water will no longer be in contact with bare earth, resulting in reduced sediment load, turbidity and
exposure to other soil contaminants and organics. These benefits will also be transferred to Antelope
Creek and other creeks where spill waters during high flows from the canal are directed.

The second component of this multi-objective effort includes a regional flood control project on Antelope
Creek just downstream of the Highway 65 crossing, also located within the Dry Creek Watershed.
Through the design and construction of several on-channel weirs along an existing open space-protected
reach of the creek, the project will provide flood control and flood damage reduction benefits to
repeatedly damaged areas of downtown Roseville and unincorporated areas of Placer County. The
project would reduce peak flood flows over a wide range of flood events, enhance existing riparian
corridor ecosystems and improve water quality through groundwater recharge and natural treatment of
temporarily-stored flood waters within the floodplain. Both ecosystem restoration and public recreational
opportunities will be enhanced wherever possible within the floodplain of Antelope Creek, which
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currently includes a multi-purpose public trail system. In-stream improvements will include bank re-
contouring to ensure overbank flows, specific habitat enhancements for fisheries, removal of invasive
plant species and replanting with native species. An interpretive trail sign system is also proposed to help
educate the public on the project as they utilize the existing multi-purpose trail system. Two automated
ALERT-type stream level and precipitation gauges will be installed upstream and downstream of the
project site to help monitoring the project’s effectiveness over the long-term.

The current status for both project components (flood control and water efficiency) is that engineering
feasibility study documents have been completed and both are ready to move directly into the permitting
and design phases. PCWA routinely completes similar concrete gunite lining projects within their system
of canals. For instance, in 2010 over 14,000 lineal feet (over 2.66 miles) of such lining was completed.
PCWA therefore has extensive experience with the design and construction of this component of the
project. Both the Antelope and Caperton Canal lining components were identified within the Canal and
Reservoir Feasibility Study Report and PCWA’s East Loomis Basin Canal Efficiency Study.

The reconstruction of all of the spills on the Antelope Canal will conserve up to 50 acre-feet of water per
year. Gunite lining on the Caperton and Antelope canals is estimated to conserve up to 75 acre-feet per
year that would otherwise percolate through the canal walls. This project, in its entirety, is estimated to
conserve up to 125 acre-feet of water per year.

This project is proposed in two phases. The first phase consists of the design and construction of concrete
gunite lining and erosion control measures along PCWA’s Antelope Canal, combined with the design and
construction of the first (in a series of two) on-channel flood control weirs along Antelope Creek in the
vicinity of Atlantic Street in Roseville. The second phase includes the gunite lining and installation of
erosion control measures along PCWA’s Caperton Canal, combined with the design and construction of
the second upstream flood control weir on Antelope Creek in the vicinity of the Roseville Parkway
crossing. Only the first phase, the work on Antelope Creek and Antelope Canal, is proposed to be funded
by the Proposition 84 Implementation Grant Program.

The 2010 update to the Dry Creek Watershed Flood Control Study is about to be completed by the
District and has identified the Antelope Creek flood control project as the number one ranked regional
project for implementation. The flood reduction benefits from this project far outweighed the benefits of
other projects within the study, producing as much as 1,000 cubic feet per second (cfs) of peak flow
reduction at critical locations within downtown Roseville during a 100-year event (following
implementation of both project phases; 530 cfs reduction following completion of the Phase 1 project).
Significant flood damage reduction benefits will be realized to residential and commercial properties
located downstream of the project site through downtown Roseville and a portion of unincorporated
Placer County. These flood damage reduction benefits have been identified in an analysis performed
using HEC-FDA tools as developed by the United States Army Corps of Engineers (USACE).
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes Board communications, budget
adjustments, project status meetings, and communication with RWA and contractors and communication
between the two participating agencies, Placer County Water Agency (PCWA) and Placer County Flood
Control and Water Conservation District (District). For this project, the District will be the primary
project sponsor. To facilitate the transfer of grant funds, the District and PCWA have entered into an
agreement with RWA through which any grant award reserved for the Antelope Creek Water Efficiency
and Flood Control Improvement Project can be directed for use in project funding.

Task 2: Labor Compliance Program

PCWA and the District have a certified labor compliance program that will be used for this project. Both
agencies have extensive experience administering these programs. The labor compliance services will
include, at a minimum, monitoring and preparation of summary and status reports, receiving, reviewing,
and processing certified payroll reports, conducting interviews, as well as collecting, reviewing, and
processing other data. Annual reports to the Department of Industrial Relations (DIR) will also be
prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of Antelope Creek Water Efficiency and Flood Control Improvement Project. A project
completion report will also be prepared at the end of the project, anticipated to be in November 2014.
The PCWA and the District will keep all records and documents pertaining to the project for three years
after project completion.

Task 3 Deliverables:

m  Quarterly reports as specified in the Grant Agreement

B Completion report as specified in the Grant Agreement
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Budget Category (b): Land Purchase/Easement

The City of Roseville owns and maintains the current open space zoned property over which the flood
control portion of the project is proposed. The City is a member agency of the Placer County Flood
Control and Water Conservation District. It is anticipated that a permanent, no cost, flood control and
conservation easement will be issued to the District from the City.

The canal lining portions of the project area will be submitted to the PCWA Property Specialist to
determine existing PCWA easements and if other easements will need to be obtained. The course that the
water released from the canal takes may flow through private property. Generally, there are not any
issues with this water flow as the course is generally through an ephemeral stream, but construction of a
facility may require permission and easements from private property owners. The costs associated with
easements from property owners is not known at this time and will not be included as a request for
funding under this grant. If they are required, they will be funded by in-kind services.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are listed below.
At this time, the project has completed the conceptual (10%) design stage. Final design will be completed
by April 2012, followed by construction with the first phase to be completed by October 2014.

Task 4: Assessment and Evaluation
The following studies have been completed:

B Canal and Reservoir Feasibility Study Report (Davids Engineering, May 2005) examined three
studies, including a canal lining feasibility study, aimed at improving the operational efficiency of the
water distribution system. The canal lining feasibility investigated the cost effectiveness of previously
completed lining efforts and the feasibility of implementing additional lining projects, including the
currently proposed project.

B The 2010 Update to Dry Creek Watershed Flood Control Plan Draft (Civil Engineering Solutions
and RBF Consulting, November 2010) has identified the Antelope Creek Water Efficiency and Flood
Control Improvement Project as the number one ranked regional project for implementation based on
flood mitigation and cost. The Plan is expected to be finalized by March or April 2011.

B Antelope Creek Water Efficiency and Flood Control Project Flood Damage Reduction Analysis (RBF
Consulting, December 2010) performed a benefit analysis of the flood control project using HEC-
FDA tools as developed by the U.S. Army Corps of Engineers.

These studies have demonstrated the need and effectiveness of the proposed project. The project is

expected to be feasible, based on the planning work completed and PCWA'’s extensive history of similar

projects (including 2.66 miles of gunite lining in 2010 alone).

Task 4 Deliverables:

B None (studies previously completed).
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Task 5: Final Design

The 10% Design for this project has been completed. Four design submittals are expected for this project,
corresponding to the 30%, 60%, 90% and 100% (Final) Design documents. Design of the canal lining
component of the project will be performed by PCWA staff. An engineering consultant firm will be hired
to design the flood control component of the project. A geotechnical consultant will review weir designs
at all stages and make foundation recommendations.

During design, AWWA and ASTM Construction Standards and Occupational Safety & Health
Administration (OSHA) regulations and industry standard practice will be used as construction standards
and health and safety standards. City of Roseville standards for grading, encroachments and tree
mitigation will be followed and permits acquired. The District’s Stormwater Management Manual
(SWMM) and 2010 Updated Dry Creek Watershed Flood Control Plan standards will be followed. In
addition, the construction for all of the canal outlets will follow the CalTrans Construction Site Best
Management Practices Manual (March 2003) for Outlet Protection/Velocity Dissipation Devices (SS-10
and SS-11) and the PCWA Natural Resource Management Training Manual Best Management Practice
(BMP) 1b. Construction to raise the sides of the canal will follow established PCWA methods for
guniting canals.

Task 5 Deliverables:

30% (concept) Design

60% Design

90% (pre-final) Design

Final Plans and Specifications

Task 6: Environmental Documentation

The drafting of a Mitigated Negative Declaration (MND) is expected to begin January 2012, with
completion of the Draft document by April 2012. The Final document is expected to be completed in July
of 2012. No additional environmental documentation is anticipated. Anticipated mitigation measures
anticipated to be incorporated in the MND include mitigation for loss of trees in the floodplain due to
construction of the weirs, temporary habitat impacts that will be mitigated through creek restoration
components, and implementation of construction-related best management practices.

Task 6 Deliverables:

B Approved Mitigated Negative Declaration

Task 7: Permitting

The following permits will be required to implement the project and are expected to be issued by April
2013 (prior to start of construction):

®m  Department of Fish and Game 1600 Streambed Alteration Agreement allowing for work within
the stream channel.
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m  U.S. Army Corps of Engineers Section 404 Encroachment Permit to allow work within waters
of the U.S.

B Regional Water Quality Control Board 401 Water Certification to ensure compliance with
State water quality standards

B A Central Valley Flood Protection Board Encroachment Permit to ensure the proposed project
does not impact flood control efforts.

m City of Roseville Grading and Encroachment Permit to allow grading and encroachment on
City of Roseville Open Space areas.

m City of Roseville Tree Mitigation Permit to allow for the removal of trees within the City of
Roseville city limits.

In addition to the above mention permits, the contractor will file and comply with a Stormwater Pollution
Prevention Plan which will be submitted to the City of Roseville and Placer County.

Task 7 Deliverables:

B  Complete permit package including all permits.
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

All work under Task 8 is expected to begin in April 2013. Two construction contracts will be bid and
executed for this project; one contract will cover the concrete gunite lining of the canal, and the second
will cover the Antelope Creek flood control work, namely construction of the on-channel flood control
weir. Work items include Bid Advertisements, Notices of Award (NOA)/Notices to Proceed (NTP), and
monthly progress reports. The NOAs and NTPS are expected to be released in May 2013. The Final
Design Package completed during Task 5 will be used for the bid advertisements.

Task 8 Deliverables:

® Notices of Award
m Notices to Proceed
®  Monthly Progress Reports

Task 9: Construction

Construction of the Antelope Creek Water Efficiency and Flood Control Improvement Project will be
conducted over two construction seasons; the first from May 2013 to October 2013, and the second from
May 2014 to October 2014. Construction is broken up into two different sessions due to the increase in
flows during the winter months.

Mobilization and Site Preparation

Upon receipt of the NTP, the contractor and PCWA crews will begin mobilization and site preparation
activities. These activities will include selective clearing and grubbing of debris and invasive species
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within the floodplain construction areas; instituting tree protection measures; and following all prescribed
SWPPP measures.

Project Construction

Following completion of site preparation activities, the contractor and PCWA crews will perform project
construction activities. This includes general site grading, excavating and hauling for weir construction,
floodplain restoration, forming and pouring the concrete flood control weir, installation of the ALERT
stream level gauges, re-landscaping, installing a temporary irrigation system, and installing interpretive
signs.

For canal outlets, PCWA staff will shape the area with hand tools and off-road construction equipment,
install rip-rap or other material to dissipate the energy of the flowing water, install filter fabric and other
devices as needed to prevent erosion, and install reinforcing wire where needed. The outside contractor
will “shoot” the gunite, following direction from PCWA staff.

For raising canal walls, PCWA staff will shape the canal with hand tools and off-road construction
equipment, increase the height of the canal wall with either material excavated from the canal or with
temporary walls made from boards, and install reinforcing wire to the bottom and sides of the canal.

Performance Testing and Demobilization

During completion of construction activities, the contractor will perform required materials testing and
monitoring. This includes geotechnical testing of flood control weir base materials, earthwork compaction
testing, concrete materials testing and plant establishment and monitoring. Following construction site
cleanup activities, the District will begin the three-year plant establishment monitoring period and begin
monitoring the stream level gauges to determine storage and peak flow reduction results. Following canal
lining, when the gunite has cured and hardened, each canal outlet will be opened and allowed to flow at a
flow rate that would be typical of a stormwater flow. The effectiveness of the energy dissipater will be
evaluated for its ability to reduce the velocity of the water and reduce the amount of sediment transported.
Turbidity samples will be taken at the canal outlet and at the point where the flow enters a natural or
manmade water way utilizing a portable Turbidity meter.

Final inspection and project certification will also be performed, along with contractor demobilization.
Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Mitigation measures for this project include measures to reduce impacts resulting from the loss of tress
and creek restoration components due the temporary impacts on habitat during construction.
Environmental enhancement actions include removal of invasive plants from the Antelope Creek riparian
corridor and replacement with naturally-occurring trees and shrubs, planting native trees to mitigate loss
of any trees within the floodplain or canal outfall areas, creek bank re-contouring to improve floodplain
storage and connectivity, addition of fish habitat improvements within the stream channel, and public
education through the installation of interpretive signage. All PCWA personnel and contractors associated
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with this project will observe and comply with the PCWA Natural Resources Management Training
Manual BMPs. Additionally, a project-specific Project Performance Monitoring Plan will be prepared for
this project to direct longer-term project monitoring to ensure successfully project implementation and
operation.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Budget Category (f): Construction Administration

Task 11: Construction Administration

Construction Administration includes Construction Management services and other administrative
activities relating to project implementation. General contract administration and field inspections will be
performed by PCWA and District staff. A 3 party construction management firm will be utilized for the
flood control portion of the project.

Construction management for this project will include the following work items:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries, serve as focal point
B Manage and coordinate all contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

® Inspect completed construction

®  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

B Provide a framework for assessment and evaluation of project performance.

m Identify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.
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Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Antelope Creek Water
Efficiency and Flood Control Improvement Project will be prepared under this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 15% will be used for this project, which is based on
previous projects and the state of the current project.

Project 6: Regional Water Meter Retrofit Acceleration Project

Benefits of this project include:

®  Reducing water consumption by an estimated 126 acre-feet per year

B Improving water management through increased data collection and dissemination to 840
residential customers

m Implementing California Urban Water Conservation Council Best Management Practices

Detailed Description

The Regional Water Meter Retrofit Acceleration Project will install 840 additional residential meters in
the service areas of three of the largest local public water suppliers in the region: the City of Sacramento,
Sacramento Suburban Water District, and Sacramento County Water Agency. In complying with
California Urban Water Conservation Council (CUWCC) Best Management Practices (BMP) and
California law, the greater Sacramento Region has made tremendous progress toward metering its water
service connections (just over 30% metered in 2001 compared to over 50% metered by the end of 2007).
However, there are in excess of 100,000 meters to install in the region by the year 2025, so there are
significant opportunities to accelerate the installation of meters to realize water savings well in advance of
the 2025 state mandate. The participating agencies have a combined estimated number of installations of
about 15,000 in the final year of their programs. This accelerated meter installation program will install
about 6% of that amount on a significantly accelerated schedule.

This project will demonstrably improve water management through direct measurement of consumption
using meters. In 2004, the CUWCC published the BMP Cost and Savings Study confirming that meters

January 2011 Page 87



American River Basin
Attachment 3 — Work Plan

combined with commodity based water rates (or volumetric pricing on amount used by the customer) are
effective in driving consumer behavior to improved water management by reducing their water
consumption. The CUWCC estimated 20% water savings associated with installing meters, which is the
basis for the savings calculation in this application.

While an assumed savings of 20% is reasonable for conservation, using meters as part of system
operations has the added benefit of improving water management within the metered area. This is
because the additional meters provide better data and real-time feedback to operators, and allowing
measures beyond regular volumetric pricing to be instituted to manage extreme dry conditions. For
example, agencies can adopt aggressive tiered pricing structures to encourage further savings and track
conservation progress using meter readings during voluntary or mandatory cutback periods.

Savings achieved by the Regional Water Meter Retrofit Acceleration Project are based on the following
assumptions and background calculations:

B Average demand for Sacramento County is 261 gallons per capita per day (GPCD) according
to the recently published USGS Water Use Report (2008).

B The average number of persons per household according to the California Department of
Finance is 2.5 for Sacramento County.

®  Multiplying the aforementioned two parameters results in 653 gallons per day (gpd) of potable
water use per connection (0.73 acre-feet [AF] per year per connection).

m Estimated water savings per meter installation is 20% according to the CUWCC’s BMP Cost
and Savings Study (October 2004).

m  Multiplying 653 by 20%, provides a total estimated savings per connection of 131 gpd, which
is 47,700 gallons (0.15 AF) of water conserved by each account on an annual basis.

®  Multiplying 0.15 AF savings by total of 840 accelerated metered connections within the region
provides 126 AF savings per year or more than 1,890 AF over the assumed 15-year lifespan of
a meter.

B Based on local average water treatment costs, 1 kWh is saved for each 700 gallons conserved,
which translates to 465 kWh per acre-foot. There is also a savings associated with wastewater
treatment of 1 KWh per 700 gallons saved. However, only indoor water is sent to the
wastewater treatment plant. Assuming a conservative indoor usage is 40% of total, we assume
that 0.4 kWh is saved for each 700 gallons conserved. This translates to 186 kWh energy
conserved per acre-foot (Obadiah Bartholomy, Water Saving Carbon Equivalent Calculator).
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Sacramento County Water Agency
Vineyard Area Water Meter Retrofits
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Figure 12: Sacramento County Water Agency Meter Installation Area
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Figure 13: City of Sacramento Meter Installation Area
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Figure 14: Sacramento Suburban Water District Meter Installation Area
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and communications with partners), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). This project is being coordinated by
RWA with installations to be completed by the City of Sacramento, Sacramento Suburban Water District,
and Sacramento County Water Agency. Therefore, project coordination between these entities is included
in this task. In general, this budget category includes three tasks: administration, a labor compliance
program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes Board and Council communications
with the respective agencies, budget adjustments, project status meetings, and communication with RWA
and contractors. This project is being administered by RWA, the Prop 84 Implementation Grant
administrator; however, the meters will be installed in the City of Sacramento, Sacramento Suburban
Water District, and Sacramento County Water Agency service areas.

Task 2: Labor Compliance Program

The City of Sacramento and Sacramento County Water Agency (under the County of Sacramento)
currently have certified labor compliance programs that will be used for implementation of this project in
their service areas. The Sacramento Suburban Water District does not currently have a labor compliance
program; they will secure a certified third party contractor for this project. The labor compliance services
will include, at a minimum, monitoring and preparation of summary and status reports; receiving,
reviewing, and processing certified payroll reports; conducting interviews; and collecting, reviewing, and
processing other data. Annual reports to the Department of Industrial Relations (DIR) will also be
prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Programs for each Agency

B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Regional Water Meter Retrofit Acceleration Project. A project completion report
will also be prepared at the end of the project, anticipated to be at the end of July 2012. RWA will keep
all records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

®  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement
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Budget Category (b): Land Purchase/Easement

The Regional Water Meter Retrofit Acceleration Project involves the installation of residential water
meters; therefore, this project does not require the purchase or lease of land or easements. A Sacramento
County Encroachment Permit will be acquired to work in County easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents prepared by the agencies are not necessary to implement the Regional Water Meter
Retrofit Acceleration Project as the CUWCC BMP Cost and Savings Study documents the effectiveness
of installing water meters. Each agency has an ongoing meter installation program, so minimal
preparation of final design and specifications would be needed to commence the project. By definition
provided in the proposal solicitation package, this project has completed the 10% design and the 100%
design will be completed quickly because of the high level of current implementation and experience with
these meter retrofits.

Task 4: Assessment and Evaluation

No assessment or evaluation studies will be performed to assess the feasibility of this project; research
conducted to date by the CUWCC and the State of California verify the effectiveness of water meters in
water conservation.

Task 4 Deliverables:

E None

Task 5: Final Design

The Regional Water Meter Retrofit Acceleration Project is essentially ready to proceed. The final design
actions of the Regional Water Meter Retrofit Acceleration Project will begin following the June 1, 2011
funding agreement execution date. For the project, only a 100% (Final) plans and specification
documents will be produced and will identify the meter locations and detail implementation specifications
for contractors of the three agencies.

All installed residential water meters will comply with design and accuracy specifications of the
American Water Works Association (AWWA) and shall be NSF-approved lead free. The meters will be
connected to residential water services in accordance with the Uniform Plumbing Code (UPC). Meter
boxes will be constructed of materials that are in accordance with ANSI/SCTE and shall be tested to meet
requirements of ASTM. Additionally, Occupational Safety & Health Administration (OSHA) regulations
and industry standard practices will be used as health and safety standards.

Task 5 Deliverables:

m  Final Plans and Specifications for the Regional Water Meter Retrofit Acceleration Project

Task 6: Environmental Documentation

For the Regional Water Meter Retrofit Acceleration Project, a Categorical Exemption will be filed as the
project will not have any significant impacts on the environment.
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Task 6 Deliverables:

®  Approved and adopted CEQA Categorical Exemption

Task 7: Permitting

For this project, a Sacramento County Encroachment Permit must be acquired to be allowed to work in
County easements. These permits are issued on an annual basis for agency operations and maintenance.
The permit for 2011 will be obtained in January of 2011. For the water meters located in the City of
Sacramento, no permits will be required.

Task 7 Deliverables:

m  Approved Sacramento County Encroachment Permit
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Presently, each of the Regional Water Meter Retrofit Acceleration Project participants (namely the City
of Sacramento, Sacramento Suburban Water District and the Sacramento County Water Agency) selects
contractors through a competitive process on a fiscal year basis for implementation of similar types of
work; therefore, these agencies will modify the existing contracts to incorporate the Regional Water
Meter Retrofit Acceleration Project as part of the overall contract scope.

Task 8 Deliverables:

B Annual contract awards with descriptions of contract award process

Task 9: Construction

Construction of the Regional Water Meter Retrofit Acceleration Project is expected to begin in October
2011 and end in July of 2012. Task 9, Construction, is divided into three categories: mobilization and site
preparation, project construction, and performance testing and demobilization, as described in the
following sections.

Mobilization and Site Preparation

Under this subtask, the contractors will mobilize their equipment and crew to their respective, designated
staging areas. Some of the equipment that will be required for implementation of the Regional Water
Meter Retrofit Acceleration Project include: a backhoe, low bed, and crew truck; this equipment will be
brought to the site during this subtask.

Project Construction

During project construction, the 840 residential water meters will be installed. The contractors will
perform the installations within OSHA and any other applicable codes, regulations, and ordinances during
construction.
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Performance Testing and Demobilization

Representatives of the participating agencies will perform pose-construction inspections to verify proper
meter installation under this subtask. Additionally, as part of this work item, demobilization and site
restoration (as required) by the contractor will be completed.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

A Categorical Exemption will be filled for this project, so no mitigation measures will be required,;
however, contractors will prepare erosion, sediment and pollution control plans to protect water quality
during construction. Contractors will also restore the residential sites to initial conditions including
replacement of any disturbed turf areas, damaged shrubs or damaged trees. These measures are included
as part of the construction cost. Finally, implementation of the approved Project Performance Monitoring
Plan will also be conducted as part of this task. This includes implementation of the required
performance monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting, or whatever period is specified by contract from the grant awarding agency.

Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services. Construction management for

this project will include the following work items:
B Review contractor's schedule and make recommendations
B Manage and coordinate all project inquiries
B Manage and coordinate all contractor correspondence
B Maintain detailed project records
B Receive, log, and distribute all submittals for review
®m Inspect completed construction

m  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

® Provide a framework for assessment and evaluation of project performance.
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m Identify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Regional Water Meter
Retrofit Acceleration Project will be prepared under this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency will not be applied to this project as the installation of water
meters is not a complex construction activity. Additionally, the participants have significant prior
experience in meter retrofits and will assume any additional costs.

Project 7: Regional Indoor and Outdoor Water Efficiency Project

T _
Benefits of this project include:

B Reducing water consumption by an estimated 9,615 acre-feet over the life of the project

m Installing water-saving devices at no cost to a target of 825 disadvantaged customers in the
region

® Implementing California Urban Water Conservation Council Best Management Practices

Detailed Description

Water supply agencies, the business community, and environmental interests in the greater Sacramento
region have identified increasing urban and agricultural water use efficiency and conservation as primary
methods of improving water management in the region. To increase the level of water conservation in the
region, purveyors developed the Regional Indoor and Outdoor Water Efficiency Project, focusing on
conservation practices that can be implemented to achieve consistency of implementation and an
economy of scale. Implementation of the project within the Regional Water Authority’s (RWA) member
service areas will ultimately improve water management in the Sacramento area, allowing for better use
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of water to meet environmental needs in the lower American River and ensuring a long-term water supply
for urban and agricultural users. In addition, local water use efficiency and conservation will help the
state meet its goal of a 20% reduction in per-capita water use by 2020.

This project will be managed by the Sacramento Regional Water Authority and will be implemented
within their member service areas. Participants in the program will include Carmichael Water District,
Citrus Heights Water District, City of Folsom, City of Roseville, City of Sacramento, ElI Dorado
Irrigation District, Orange Vale Water Company, Placer County Water Agency, Sacramento County
Water Agency, Sacramento Suburban Water District, San Juan Water District, and the Cosumnes
Resource Conservation District (not an RWA member).

For this project, four separate water conservation components of the project are being targeted:

(1) interior water efficiency fixture retrofits, primarily targeted at disadvantaged communities (DACSs);
(2) exterior residential water use surveys and upgrades; (3) exterior water use surveys and upgrades for
commercial, industrial and institutional (CI1) and agricultural irrigation water use; and (4) the preparation
of water use budgets for accounts with dedicated landscape meters. Disadvantaged customers are being
targeted as part of this project because they are often unable to afford the upfront capital to participate in
conservation programs. The exterior surveys, budgets and system upgrades were selected because
landscape water use is the largest portion of water use in the region.

Implementation of the measures funded under this project is estimated to save 9,615 acre-feet of water
over the life of the project. This project will consist of the following measures or programs:

B Interior Conservation Retrofits - This effort will provide a complete interior water
conservation retrofit for 1,098 households in the Greater Sacramento Area, with a goal of 75%
(or 825) of the retrofits targeted at disadvantaged customers. The retrofit will include a
standard survey of interior water use, and direct, no-cost installation of indoor water efficiency
devices including toilets, showerheads, and faucet aerators. In addition, hose-end shut-off
valves will be provided for exterior hose bibs.

m Exterior Residential Water Use Surveys and Upgrades - For single-family accounts,
provide 285 exterior water use surveys (landscape audits) and up to $500 for each completed
survey in irrigation system upgrades.

m Exterior Large Landscape Water Use Surveys and Upgrades - For large landscapes,
including CII and residential agriculture accounts with mixed-use meters, provide 76 exterior
water surveys and up to $1,500 for each completed survey in irrigation system upgrades.

B Landscape Water Budgets - Prepare up to 404 landscape water budgets for dedicated
landscape irrigation meters in accordance with the state’s current Model Water Efficient
Landscape Ordinance.

The Interior Conservation Retrofit portion of the project will provide a complete survey of interior water
use, and direct, no-cost installation of indoor water efficiency devices including toilets, showerheads, and
faucet aerators to disadvantaged customers. This aspect of the program will be focused on providing
service to disadvantaged customers because, typically, they do not participate in water conservation
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rebates and programs. Reasons for this include a greater proportion of rentals, a higher number of multi-
family dwelling units, limited ability to finance their share of required repairs or improvements, and
cultural barriers to participating with governmental agencies. Using pre-screened certified plumbers, the
project's interior surveys will follow the approach outlined by the California Urban Water Conservation
Council (CUWCC). The expected lifetime conservation of this portion of the project is 1,735 acre-feet of
water.

The goal of the Exterior Residential and Large Landscape Water Use Surveys and Upgrades components
is to reduce outside water use and consumption. This portion of the project will build upon and expand
current programs being implemented by several area purveyors to conserve water used for urban
landscaping and agricultural irrigation. Exterior surveys will be completed to meet the criteria established
by the CUWCC. For agricultural water conservation, workshops will be held in at least three counties
throughout the region. In addition, incentives will be offered to customers to upgrade their existing
irrigation systems to improve system performance and efficiency. The expected lifetime conservation of
these two portions of the project is 586 acre-feet of water.

The greater Sacramento region has over 5,600 dedicated landscape meters. The current approach to
preparing water budgets is for each agency to independently perform this service. In addition, many of
the existing budgets have not been prepared utilizing the criteria established in the State’s current Model
Water Efficient Landscape Ordinance. The Landscape Water Budget portion of this project will create
landscape budgets that follow the Model Water Efficient Landscape Ordinance and are prepared in a
consistent manner utilizing current data and information. In addition to preparing budgets, this project
component will educate local water conservation managers on landscape water use and includes funding
to provide training on outreach to customers. The water budgets prepared as part of this component will
be provided to the water agencies for follow-up; agency staff will provide a service call to assist the
property owner in implementing the budget. In addition, if the property owner and agency staff feels that
a landscape water use survey is required, the agency will conduct a survey. The expected lifetime
conservation of this portion of the project is 7,294 acre-feet of water.

The total water saving for this project will be 9,615 acre-feet. The water savings results in an energy
savings of over 7,000 MWh assuming 1 AF of water savings equals 651 kWh of energy saved (Obadiah
Bartholomy, Water Saving Carbon Equivalent Calculator).

January 2011 Page 98



American River Basin
Attachment 3 — Work Plan

0 25 5
N (\liles
imagery: AirPhotoUSA (5/06)

)
PrnjE:?on: CA State Plane Il NAD83
Map Prepared: January, 2003

Figure 15: Map of Sacramento Regional Water Agency’s Member Service Areas
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation and
communications between RWA, contractors, consultants, and staff at local agencies), Labor Compliance
Program (LCP) implementation, and reporting (quarterly reports and a final report). Included under this
budget category are three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes general communications, budget
adjustments, project status meetings, and communication with contractors, local agency staff and internal
communication at RWA.

Task 2: Labor Compliance Program

The Regional Water Authority plans to use a third-party’s labor compliance program for the portion of the
project involving construction contractors (the Interior Conservation Retrofit component of this project).
The labor compliance services will include, at a minimum, monitoring and preparation of summary and
status reports, receiving, reviewing, and processing certified payroll reports, conducting interviews, as
well as collecting, reviewing, and processing other data. Annual reports to the Department of Industrial
Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m  Certified Labor Compliance Program

B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Regional Indoor and Outdoor Water Efficiency Project. A project completion
report will also be prepared at the end of the project, anticipated to be at the end of September 2013.
RWA will keep all records and documents pertaining to the project for three years after project
completion.

Task 3 Deliverables:

®  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement
For this project, land purchase and easements will not be required.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

The project is designed to reduce water use as a means towards compliance with California law requiring
a 20% water reduction in per capita water use Statewide by the year 2020. The majority of the planning
documents required for implementation have been prepared by local agency and RWA staff. These
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documents demonstrate the efficacy of the proposed conservation measures and were developed based on
guidance documents prepared by DWR and the CUWCC. These documents will be used in the
implementation of the project.

Task 4: Assessment and Evaluation

The California Urban Water Conservation Council published a Memorandum of Understanding
Regarding Urban Water Conservation in California (June 2010) to guide the implementation of water
conservation measures in urban areas. The CUWCC MOU describes implementation requirements for
each of the best management practices (BMPs), provides a required implementation schedule, specifies
the minimum level of coverage for compliance, requires documentation of BMP implementation, and
states proven assumptions for estimating water conservation savings. The measures to be implemented
as part of this project are documented in the CUWCC’s MOU.

Task 4 Deliverables:

m None

Task 5: Final Design

To implement the BMPs identified in the MOU, RWA will draft a final design document that will
identify locations for BMPs implementation, as well as provide coordination details between RWA and
each of the local agencies that will receive funds under this project.

This project will follow all design and material standards documented in the CUWCC MOU as well as
any other applicable standards.

Task 5 Deliverables:

®m  Final Design Package

Task 6: Environmental Documentation

No environmental compliance or documentation is required for this project. However, project
performance monitoring will be implemented under this budget item. The Project Performance
Monitoring Plan will be prepared under Budget Category (g), Other Costs.

Task 6 Deliverables:

B Project Performance Monitoring Reports

Task 7: Permitting
No permits are required for this project.

Task 7 Deliverables:

E None
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Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Portions of the Regional Indoor and Outdoor Water Efficiency Project will be implemented by local water
agencies, while other portions will be implemented by contractors. For the portions of the project that are
not to be implemented by the local agencies, the project will be sent out to bid. Work items under this task
include advertising for bids, bid opening, reviewing the bids, selecting a contractor and awarding notice to
proceed. The Final Design Package, completed during Task 5, will be used for the bid advertisement.

Task 8 Deliverables:

B Advertisement for bids

® Notice to Proceed

Task 9: Construction/Implementation

Implementation of this project will begin in September of 2011. The interior conservation retrofits are
expected to be completed by August 2012, while the exterior single family and large landscape water use
surveys and landscape water budgets are expected to be completed by September of 2013.

Mobilization and Site Preparation

Mobilization for this project involves traveling to the locations where the retrofits, surveys and budgets
will be performed. No other mobilization or site preparation measures will be required.

Project Construction/Implementation

Project implementation involves completing the interior water efficiency retrofits, performing the exterior
water use surveys for single family and large landscape CIlI and residential agricultural accounts, and
performing landscape audits where dedicated landscape irrigation meters exist.

Performance Testing and Demobilization

Performance testing measures for this project will include quality assurance and quality control of the
various surveys that are performed. Industry standards will be accepted for the various installed
components. Analysis of meter data will be used to verify water use savings for the exterior water use
surveys and the landscape water use budgets.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

No environmental compliance, mitigation, or enhancement will be required for this project; however, the
implementation of project performance monitoring is included under this task. It should be noted that,
while the schedule for this project shows that project performance monitoring and reporting will cease at
the completion of project construction, it is understood the project performance monitoring will continue
for 10 years following project completion, with annual project performance reporting.
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Budget Category (f): Construction/Implementation Administration

Task 11: Construction/Implementation Administration
Implementation administration includes will include the following items:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries, serve as focal point

B Manage and coordinate all contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

m Coordinate inspection of completed items with local agencies

m  Recommend final payment and submit all project files for archiving

The budget for this task was estimated to be approximately 10% of overall construction/implementation
costs. While this is higher than the typical 5% used for construction administration applied to construction
projects, this project consists of a large number of individual surveys/projects and does not include larger
material costs; as such, use of a higher construction/implementation administration percentage is justified.

Budget Category (g): Other Costs

Included in this budget category is Task 12, Project Performance Monitoring Plan. This plan will be
prepared to:

Provide a framework for assessment and evaluation of project performance.
m Identify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

® Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for Regional Indoor and Outdoor
Water Efficiency Project will be prepared under this task. A draft Monitoring Plan has been prepared for
this project and is included in Attachment 9 of this grant application.
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Task 12 Deliverables:
m  Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

An implementation contingency will not be applied to this project as the installation of water meters is not
a complex construction activity.

Project 8: Sacramento Regional County Sanitation District / Sacramento

Power Authority Recycled Water Project

Benefits of this project include:

®  Replacing approximately 1,000 acre-feet per year of potable water with recycled water
®  Matching water quality to water use

m Protecting surface water and groundwater supplies

B Expanding the recycled water distribution system

B Broadening the region’s water supply portfolio

®  Reducing discharges into surface waters

Detailed Description

Water recycling has the potential to transform wastewater effluent into a regional asset; providing a
drought-proof water supply for irrigation and industrial use and freeing up high-quality potable water for
other uses. Recycled water has been successfully used in California since the turn-of-the-century,
beginning with the landscape irrigation of Golden Gate Park in the early 1900s. Today, non-potable use
continues around the state with the irrigation of agricultural crops and landscapes, industrial uses such as
cooling towers at thermal generation plants, and habitat restoration/protection. Water recycling is, and
will continue to be, an important component of regional water resources planning and has been
acknowledge by State as a critical piece in its water supply portfolio.

The Sacramento Regional County Sanitation District (SRCSD), in partnership with the City of
Sacramento (City), initiated efforts in the late 1980’s to explore the possibility of using recycled water
within their service areas to meet the demands of a growing region, reduce impacts to the community
from occasional droughts, and to minimize the imposition of more stringent discharge requirements. In
June 2002, SRCSD and the Sacramento County Water Agency (SCWA) entered into the Recycled Water
Wholesale Agreement. Through this agreement, SRCSD is responsible for producing and providing
recycled water to the City, who, in turn, is responsible for distributing and retailing recycled water to
select customers. SRCSD currently produces secondary and tertiary recycled water at the Sacramento
Regional Wastewater Treatment Plant (SRWTP) and its Water Reclamation Facility (WRF), respectively.
The WREF is located within the SRWTP property in Elk Grove, California. Currently, the vast majority
(~99%) of the recycled water produced by SRSCD is secondary recycled water that is not being put to

January 2011 Page 104



American River Basin
Attachment 3 — Work Plan

beneficial use in the Sacramento region since it is discharged into the Sacramento River near the town of
Freeport. The remaining recycled water, less than 1%, is tertiary recycled water, that is put to beneficial
use at select areas in ElIk Grove. The recycled water produced by SRCSD meets Title 22 requirements as
specified in the California Code of Regulations.

The SRCSD has been producing tertiary recycled water since April 2003. In 2004, the SRCSD Board of
Directors approved strategic concepts to evaluate the possibility of increasing the delivery of recycled
water from 5 million gallons per day (MGD) to 30-40 MGD over the next 20 years. One of these
concepts included the development of a Water Recycling Master Plan or a Water Recycling Opportunities
Study (WROS). In February 2007, SRCSD, in coordination with land use authorities, water purveyors,
and other regional stakeholders, completed its WROS. The WROS explored opportunities for increasing
recycled water use by engaging stakeholders and assessing the feasibility of potential projects. Since
then, SRCSD has been working with stakeholders to develop and implement the most promising recycled
water projects identified in the WROS and other planning level efforts.

The proposed SRCSD/Sacramento Power Authority (SPA or the Authority) Recycled Water Project
includes the design and construction of the necessary treatment and transmission facilities to replace
potable water use with recycled water at the Campbell Soup Cogeneration Plant (Cogeneration Plant),
owned by the Authority. The non-potable water needs of the Cogeneration Plant, currently met by
potable surface water supplied by the City of Sacramento (City), will be replaced with recycled water to
be produced by SRCSD. This will free-up surface water to meet potable water needs and augment the
region’s potable water supplies. SRCSD will produce the recycled water; the City and/or SRCSD/SPA
will convey the recycled water via recycled water pipelines; and the Authority will use the recycled water
at the Cogeneration Plant.

The Campbell Soup Cogeneration Plant is located approximately 5.5 miles north of the SRWTP, at the
northwest intersection of Franklin Boulevard and 47" Avenue (see Figure 16). The City currently supplies
potable surface water to the Authority to meet the water needs of the Cogeneration Plant, which has a
water demand of approximately 1 million gallons per day (MGD) or 1,000 acre-feet per year. This potable
water is used primarily to meet non-potable water demands in the Cogeneration Plant’s cooling towers.
The quality of the recycled water produced by SRCSD at its SRWTP WRF is a good fit to meet the non-
potable water demands at the Cogeneration Plant. The recycled water demands for the Cogeneration
Facility are year-round, not seasonal.

This project is expected to include approximately 5.5 miles of 12-inch diameter transmission pipeline,
modifications to piping systems and associated appurtenances at the Authority’s Cogeneration Plant to
use recycled water in-lieu of potable water at its cooling towers, and piping and infrastructure
modifications at the WRF treatment facilities. As described here, the project would include the
production of recycled water by SRCSD and installation of the facilities necessary to bring the recycled
water from the WRF to the point of connection near the Authority’s Cogeneration Plant property.

Two potential routes were identified to convey the recycled water from the WRF to the Cogeneration
Plant. These routes include an alignment along 24™ Street and the second alignment along the Union
Pacific Railroad (UPRR). An alignment along 24" Street is most likely since it appears to have enough
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space available to install the recycled water transmission main and has fewer conflicts with existing
utilities. Potential conflicts with overhead utilities are not as restrictive along 24™ Street as compared
with the UPRR alignment. Furthermore, other nearby water users could be connected to the recycled

water transmission in the future as part of an expansion project.
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Figure 16: Location of the SRCSD/SPA Recycled Water Project
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Budget Category (a): Direct Project Administration Costs

Direct project administration includes, but is not limited to, general project management functions (e.g.
invoice approval, schedule review), project status meetings, preparation of quarterly reports and normal
communications between SRCSD and RWA. Included under this budget category are three tasks:
administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes internal communications, budget
adjustments, project status meetings, and communication and coordination with RWA and contractors.
To facilitate the transfer of grant funds, SRCSD has entered into an agreement with RWA through which
any grant award reserved for SRCSD can be directed for use in project funding.

Task 2: Labor Compliance Program

SRCSD plans to use the County of Sacramento’s labor compliance program. The labor compliance
services will include, at a minimum, monitoring and preparation of summary and status reports, receiving,
reviewing, and processing certified payroll reports, conducting interviews, as well as collecting,
reviewing, and processing other data. Annual reports to the Department of Industrial Relations (DIR) will
also be prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the SRCSD/SPA Recycled Water Project. A project completion report will also be
prepared at the end of the project, anticipated to be at the end of April 2015. SRCSD will keep all records
and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

®  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The SRWTP property has been owned by SRCSD since the 1970s and the Authority owns the
Cogeneration Plant property, but other land easement acquisitions may be required in order to implement
this project. The pipeline alignment between the northern property boundary of the SRWTP and the
southern terminus point of 24™ Street, referred to as Delta Shores, does not appear to have existing right-
of-way and it is anticipated that easements would need to be secured in this area. Also, it may be
necessary to acquire easements/right-of-ways and temporary construction easements along sections of the
alignment along 24" Street and 47™ Avenue in order to facilitate the construction and maintenance of the
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pipeline and related appurtenances. Since the existing lands within Delta Shores are undisturbed lands,
installation of the recycled water transmission main is expected to be faster and cheaper compared to the
other sections of pipeline. Based on prior experiences with similar projects, 5% of project construction
costs is assumed for the cost of project easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Task 4: Assessment and Evaluation

In February 2007, SRCSD prepared the Water Recycling Opportunities Study (WRQS), a planning
document which served to (1) identify potential water recycling opportunities, (2) engage potential water
recycling partners and stakeholders, (3) develop, assess, and prioritize potential water recycling projects,
and (4) provide a strategy to further develop and implement the projects initially selected to move forward
in achieving the stated goals of the SRCSD large-scale Water Recycling Program. The WROS employed
a three-step approach to defining potential project: develop target areas, identify water recycling
opportunities, and develop potential recycled water project, complete with brief project descriptions.

More recently, in October 2010, SRCSD, the City, and the Authority prepared the Draft SMUD
Cogeneration Technical Memorandum (TM) which evaluated the feasibility of providing recycled water
service in-lieu of existing potable surface water supplies to the Authority’s Cogeneration Plant in south
Sacramento. This TM was used as the basis to prepare the Feasibility Study, which was updated on
January 5, 2011. The Feasibility Study is included as supporting documentation to this Proposal. Demand
for potable and recycled water was determined, water quality parameters for recycled water were
identified, planning level cost estimates were developed, preliminary route alignments were identified,
and technical feasibility was discussed. The results of the evaluation indicate that replacing potable water
use with recycled water is a good fit and is technically feasible.

Task 4 Deliverables:

B  None — previously completed

Task 5: Final Design

The conceptual (10%) design has been completed for this project. In July 2011, SRCSD will solicit for
engineering services to complete design for the SRCSD/SPA Recycled Water Project. Beginning in
November 2011, the selected engineering consultant will prepare preliminary design (30%), 60% design,
pre-final design (90%) and final design (100%). Final design will consist of the bid package for the
SRCSD/SPA Recycled Water Project and is estimated to be completed by June 2013.

A review of construction documents was performed in order to produce a list of applicable standards. The
following list illustrates the wealth of standards that are cited and must be followed as the project
construction is implemented. The listing includes primarily construction standards, but also includes
health and safety workplace requirements as well as classification methods.

B County of Sacramento Improvement Standards

®  Country of Sacramento Construction Standards
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City and County of Sacramento road Improvement Standards

City and County of Sacramento Traffic Control Standards

California Department of Transportation (CalTrans) Standard Plans and Specifications

American Society for Testing and Materials (ASTM)
American Water Works Association (AWWA)

American Society of Mechanical Engineers (ASME)
American National Standards Institute (ANSI)

American Public Health Association (APHA)

American Concrete Institute (ACI)

International Building Code (IBC)

American Institute of Steel Construction (AISC)

Federal Specifications

National Electrical Manufacturers Association (NEMA)
Steel Deck Institute (SDI)

National Association Architectural Sheet Metal Manual (ASMM)
National Association of Architectural Metal Manufacturers (NAAMM)
Underwriters Laboratories (UL)

National Electric Code (NEC)

American Architectural Manufacturers Association (AAMA)
Builders’ Hardware Manufacturers’ Association (BHMA)
Uniform Fire Code (UFC)

National Protection Association publications (NFPA)
American Gear Manufacturers Association (AGMA)

Metal Building Manufacturers Association (MBMA)

Steel Joint Institute (SJI)

Structural Steel Painting Council (SSPC)

California Department of Health Services

U.S. Dept. of Labor — Occupational Safety & Health Administration (OSHA)

California Division of Occupational Safety and Health

Task 5 Deliverables:

30%, 60%, and 90% Designs
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® Final Design/Bid Package

Task 6: Environmental Documentation

A Final Environmental Impact Report (EIR) for the Sacramento Regional Wastewater Treatment Plant
(SRWTP) Reclaimed Water Project was completed in May 1996. This EIR was for the construction of the
SRCSD Water Reclamation Facility (WRF) and two recycled water transmission lines located with the
SRWTP property. The EIR covered the Phase 1 Expansion Project (5 MGD treatment capacity) and
future expansion projects (up to 10 MGD of treatment capacity). Then, in September 2009, a Negative
Declaration for the SRWTP Water Reclamation Facility Phase 1l Expansion Project was completed. The
Negative Declaration updated the 1996 Final EIR for the SRWTP Reclaimed Water Project to construct
the WRF Phase Il Expansion Project. The Phase Il project would expand the treatment capacity up to 10
MGD.

A Negative Declaration will be drafted for the pipeline proposed in this project. The expected completion
date is June 2013.

Task 6 Deliverables:

m  Adopted Negative Declaration

Task 7: Permitting

Four permits must be acquired prior to project implementation. One of the permits, the SRCSD Treated
Wastewater Change Petition WW-28, was completed in July 1996, providing approval under Section
1211 and 1700 of the California Water Code to change the place of use and purpose of use of treated
wastewater. The other three permits required have yet to be secured, but SRCSD anticipates acquiring
these permits by June of 2013. These permits include:

m Potential amendments to California Energy Commission (CEC) License and Title 5 Air Permit
for the Cogeneration Plant, required to operate the SPA Cogeneration Plant.

®  Encroachment permits from local jurisdictions/agencies allowing for the construction of
utilities in public right-of-ways.

® A Department of Fish and Game Section 1600 Streambed Alteration Agreement to cross
Laguna Creek at the SRWTP property. This permit may not be required should SRCSD
construct the crossing under Laguna Creek using tunneling methods to avoid mitigation
impacts and accelerate the acquisition of permits. If required, an Army Corps of Engineers
Section 404 Permit as well as a Regional Water Quality Control Board Section 401 Permit will
also be acquired.

The permit fees are not included in the budget for this project as no grant funds are being requested to
cover permit fees and the fees will not be used as a source of funding match.

Task 7 Deliverables:
B CEC License and Title 5 Air Permit Amendments

B Encroachment Permits
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m  Department of Fish and Game Section 1600 Streambed Alteration Agreement, Army Corps of
Engineers Section 404 Permit and Regional Water Quality Control Board Section 401 Permit
(if required)

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

In July 2013, SRCSD will release a Notice to Contractors for the SRCSD/SPA Recycled Water Project.
After review of the bids, SRCSD will select a bid and provide the Notice to Proceed (NTP) to the selected
contractor in late October 2013. A Stormwater Pollution Prevention Plan (SWPPP) will be developed and
provided by the Contractor. The Stormwater Best Management Practices (BMPs) outlined in the SWPPP
will be implemented during Task 10.

Task 8 Deliverables:

® Notice to Contractors
® Notice to Proceed

®m  Stormwater Pollution Prevention Plan (SWPPP)

Task 9: Construction
Construction for the pipeline is anticipated to begin in November 2013 with completion in April 2015.

Task 9, Construction, is divided into three categories: mobilization and site preparation, project
construction, and performance testing and demobilization, as described in the following sections.

Mobilization and Site Preparation

Mobilization and site preparation includes clearing a path to the work area, creating a temporary staging
area, mobilizing large construction equipment to the site and storm drain inlet protection. Pre-construction
surveys and soil borings along the pipeline will be performed and will identify existing utilities, rights-of-
way, environmentally sensitive areas and above ground and underground road conditions. Mitigation
measures such as the BMPs identified in the SWPPP will also be set-up under this subtask.

Project Construction

Project construction consists of the installation of the pipeline and all other appurtenances and
improvements and modifications to the treatment and piping system at the water recycling facility and to
the cogeneration plant piping system. This includes trench construction and stabilization, traffic control,
pipe installation, backfill and compaction of the trench. The pipeline will consist of 5.5 miles of 12-inch
diameter recycled water pipeline.

Performance Testing and Demobilization

After completion of construction, the pipeline and modifications to the water recycling facility and
cogeneration plant will be tested. Once completed, the construction site will be cleaned and fencing
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installed to protect the pipeline. The pipeline and modifications will then be inspected to ensure
compliance with all applicable standards and regulations.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Under Task 10, the SWPPP and permit compliance measures will be implemented. Construction of the
pipeline segments along specific areas of the SRWTP property will avoid seasonal nesting areas. It is
expected that 150 linear feet of swales and 15 inlet drop covers will be required as well as an air
particulate monitor for air quality monitoring. An onsite biologist will also be present during construction
to monitor the flora and fauna and identify any potential sensitive species. Additionally, monitoring
required as part of implementation of the Project Performance Plan will be implemented under this task.
This includes implementation of the required performance monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Task 10 Deliverables:

®  Notice of Termination for General Stormwater NPDES permit

® Mitigation and monitoring reports as required by permits & plans
Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services. Construction management for

this project will include the following work items:
B Review contractor's schedule and make recommendations
B Manage and coordinate all project inquiries
® Manage and coordinate all contractor correspondence
B Maintain detailed project records
B Receive, log, and distribute all submittals for review
B Inspect completed construction

®  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

A Project Performance Monitoring Plan will be prepared to:
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® Provide a framework for assessment and evaluation of project performance.
®m |dentify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

®  Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Sacramento Regional
County Sanitation District/Sacramento Power Authority Recycled Water Project will be prepared under
this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% has been included and is detailed in the associated
budget. The contingency percentage is based on SRCSD’s prior experience and typical industry
standards for this stage of a project. More detail is provided in Attachment 4.

Project 9: North Antelope Booster Pump Station Project

Benefits of this project include:

® Increasing water supply reliability by delivering an average annual 1,600 acre-feet per year
to the San Juan Water District wholesale service area for use in dry periods

®  Providing emergency water supplies to a number of local water agencies by creating an
intertie that connects many local agencies

B Promoting relationships among multiple water agencies

m  Significantly leverages the value of existing infrastructure

Detailed Description

The North Antelope Booster Pump Station Project will construct a booster pump station with a design
flow of 4,200 gallon per minute (gpm) adjacent to the existing Antelope Reservoir. This pump station
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will pump groundwater produced from wells in the Sacramento Suburban Water District’s (SSWD) North
Service Area eastward into the Antelope and Cooperative Transmission Pipelines for conveyance to the
various San Juan Water District (SJWD) retail customers. Currently, surface water from SIWD Sidney
Peterson Water Treatment Plant is transmitted to Citrus Heights Water District, Fair Oaks Water District,
Orange Vale Water Company, SSWD and SIWD through these pipelines. All of these districts, with the
exception of SSWD, rely on surface water for the majority of their supply with the remaining small
portion of supply coming from local groundwater wells. This project will provide for the reversal of flow
in the Antelope and Cooperative Transmission Pipelines, thereby allowing SSWD to export previously
banked groundwater to the other agencies connected to the pipeline. This project will expand conjunctive
use opportunities in the SJIWD service area, enabling the retail surface water customers to use more
groundwater during dry years and in times of emergency and greatly expanding regional opportunities for
conjunctive use both within and outside of the Sacramento Groundwater Authority’s area of authority.

Other benefits of the expanded conjunctive use of groundwater created by this project include sustaining
flows in the lower American River during dry years by providing groundwater to the surface water users
thereby reducing their demand on the river. In addition, this project will provide a secondary source of
supply for retail customers in the San Juan service area in the event that the capacity of the Peterson
surface water treatment is limited due to conditions beyond the control of SJWD. In general, having
access to an additional source of water increases water supply reliability and protects SJWD customers’
limited, local groundwater resources.

The North Antelope Booster Pump Station would be constructed next to an existing SSWD pressure
reducing valve (PRV) station. A 2009 Technical Memorandum prepared by Brown and Caldwell
determined that the site has adequate space to accommodate the required pumps, piping and
appurtenances, as well as layout space for construction.
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Figure 17: North Antelope Booster Pump Station Project Location
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes Board communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, Sacramento Suburban Water District has entered into an agreement with RWA
through which any grant award reserved for SSWD can be directed for use in project funding.

Task 2: Labor Compliance Program

The Sacramento Suburban Water District plans to use a third-party’s labor compliance program, as has
been done previously. The labor compliance services will include, at a minimum, monitoring and
preparation of summary and status reports, receiving, reviewing, and processing certified payroll reports,
conducting interviews, as well as collecting, reviewing, and processing other data. Annual reports to the
Department of Industrial Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m  Certified Labor Compliance Program

B Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the North Antelope Booster Pump Station project. A project completion report will
also be prepared at the end of the project, anticipated to be at the end of May 2013. SSWD will keep all
records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

m  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The land for the proposed project is currently owned by SSWD, thus this project does not require the
purchase or lease of land or easements.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are described
below. At this time the project is considered to be at the conceptual level as the concept (10%) level
design has already been completed. Additional project design is expected to occur between June of 2011
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and late August of 2012, with construction to follow thereafter. The project will be operational in May
2013.

Task 4: Assessment and Evaluation

The need for this project was first documented in the 2009 Water System Master Plan (Brown and
Caldwell, July 2009). This report was prepared to provide guidance to SSWD in managing their
groundwater supplies to ensure quality and quantity, and to maximize the use of the existing system
capacity. The report recommended that SSWD continue to implement a conjunctive use strategy to meet
District needs, and encouraged other water purveyors to reduce their groundwater use by maximizing
conjunctive use (page 15-2). While SSWD has sufficient water to meet their current and projected future
demands, the addition of the conjunctive use program as part of SSWD operations increases the ability of
SSWD to provide water to other districts in the region that have experienced difficulty increasing their
own groundwater supply due to geologic conditions (pages 7.3-7.7), thereby providing a regional benefit.

In June 2009, a Technical Memorandum was completed entitled Folsom/Sacramento Suburban Water
District Transfer Project — Preliminary Pump Station Site Evaluation (Brown and Caldwell, June 2009).
This technical memorandum made preliminary site layout recommendations for a booster pump station
and compared the facility costs at two potential locations. A site location recommendation was made
based on construction cost, feasibility, and impacts to pressure in the SSWD system.

Task 4 Deliverables:

B None (studies previously completed)

Task 5: Final Design

The conceptual (10%) design for this project has been completed. The 30% design will be completed in
October 2011, with the 60% design completed in May 2012 and the 90% design completed August 2012.
The final design report for the booster pump station will be completed in September 2012, along with a
bid package for the project.

For this project, American Water Works Association (AWWA) standards (including AWWA A-100-06,
AWWA Manual No. M21) and SSWD Standard Details and Specifications will be followed along with
any other applicable project design and material standards.

Task 5 Deliverables:
®  30% Design Package

B 60% Design Package
B 90% Design Package
®m  Final Plans and Specifications

® Bid Package
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Task 6: Environmental Documentation

SSWD has not yet begun environmental documentation for this project but anticipates filing a Negative
Declaration. The Negative Declaration is expected to be completed in November 2011.

Task 6 Deliverables:

B Negative Declaration

Task 7: Permitting
The following permits will be required for the completion of the project and will be obtained by October

2012, before construction begins:
m  Department of Public Health Public Permit Amendment
® Public Water Supply Amendment
m  County of Sacramento Electrical Permit

The Department of Public Health Permit Amendment will amend SSWD’s existing permit to add the
construction of a booster pump facility. The Public Water Supply Amendment will also amend SSWD’s
existing permit. This amendment covers SSWD water supply operations; it will allow SSWD to provide
water through its facility to another agency.

Task 7 Deliverables:

B Complete permit package including all permits
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

The advertisement for bids for the booster pump station is expected to occur in September 2012, with the
bid award in November 2012 and NTP issued in January 2013. The final design developed in Task 5 will
be used in the bid package.

Task 8 Deliverables:
® Public Notice to Bidders

® Notice to Proceed

Task 9: Construction

Construction for the North Antelope Booster Pump Station is anticipated to begin in January 2013 with
completion by May 2013. Task 9 is divided into three categories: mobilization and site preparation,
project construction, and performance testing and demobilization, as described in the following sections.

Mobilization and Site Preparation

Mobilization and site preparation includes an onsite meeting with the construction contractor, and
equipment mobilization to the project location. Based on the final pump station layout and requirements

January 2011 Page 118



American River Basin

Attachment 3 — Work Plan

for maintenance access to the existing PRV station equipment, the existing access gate may need be
relocated. If so, the gate will be moved during this phase of construction. On-site safety equipment will be
installed at this stage. The Stormwater best management practices identified in the Stormwater Pollution
Protection Plan (to be prepared by the contractor) will also be installed during this stage of construction.

Project Construction

Prior to installation of the pump station facilities, the site will be excavated in accordance with the final
plans and specifications. Construction of the pump station includes construction and installation of piping
and appurtenances, two magnetic flowmeters and two 50 horsepower centrifugal pumps. A motor control
center with a transformer, controls and instrumentation will also be installed during this phase.

Performance Testing and Demobilization

Following construction of the pump station, start-up and control testing will be performed. Testing will
include meter flow testing and calibration, motorized valve control testing and calibration, and pump flow
rate testing. Finally, general site cleanup and demobilization will be performed and final project
certification will be performed.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

As previously mentioned, SSWD has not begun environmental documentation; however, there are no
apparent environmental issues with the construction of this project that will require mitigation. SSWD
anticipates filing a Negative Declaration; therefore, no mitigation measures are anticipated. A
Stormwater Pollution Prevention Plan will be prepared and implemented as part of project construction
and only standard stormwater best management practices are expected to be required. Finally,
implementation of the approved Project Performance Monitoring Plan will also be conducted as part of
this task. This includes implementation of the required performance monitoring, data assessment and
reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Task 10 Deliverables:
® Notice of Termination for General Stormwater NPDES permit

B Mitigation and monitoring reports as required by permits & plans
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Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services and other tasks associated with

the bidding and contracting of the construction work. Some of the specific work items to be completed as
part of this task include:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries and contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

®m Inspect completed construction

m  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

®  Provide a framework for assessment and evaluation of project performance.
B |dentify measures that can be used to monitor progress toward achieving project goals.

® Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

® Provide information to help improve current and future projects.

m  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for SSWD’s North Antelope
Booster Pump Station Project will be prepared under this task.

Task 12 Deliverables:
m  Project Performance Monitoring Plan
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Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% will be used for the North Antelope Booster Pump
Station Project. This percentage was based on prior experience with similar projects at this stage of
design.

Project 10: Coyle Avenue and Roseview Park Pump Stations and

Treatment Systems Project

Benefits of this project include:

® Increasing water supply reliability and improving emergency supply response by producing
up to 5,750 acre-feet per year of groundwater in dry years

B Maintaining current groundwater levels

®  Protecting the American River ecosystem through increased conjunctive use operations

Detailed Description

Sacramento Suburban Water District (SSWD) has developed and is currently implementing a conjunctive
use program to improve their water supply reliability. As documented in the District’s 2009 Water Master
Plan (Brown and Caldwell, July 2009), the development of a conjunctive use program in the SSWD
service area provides regional benefits in addition to local benefits (pages 7.3-7.7). While SSWD has
sufficient water to meet their current and future demands, the addition of the conjunctive use program will
increase the ability of SSWD to provide water to other districts in the region that are not capable of
increasing their water supply. That is, expansion of groundwater banking in the SSWD service area
provides expanded conjunctive use opportunities to the American River Basin IRWM region.

The Coyle Avenue and Roseview Park Pump Station and Treatment Systems Project involves the
construction of one well, pump station and treatment system at each of two sites within SSWD service
territory. The proposed Coyle Avenue Pump Station and Treatment System will be located in the
SSWD’s North Service Area (NSA) on the northeasterly corner of the Coyle Avenue Elementary School
soccer fields and the Roseview Park Pump Station and Treatment System will also be located in the NSA
on property currently owned by the Sunrise Recreation and Park District. Both of these locations are north
of a region-wide groundwater cone of depression and regional contamination plumes.

The overall project, as described herein, involves the installation of two groundwater wells and
construction of new pump stations. The Coyle Avenue well will have a pumping capacity of 2,250 acre-
feet per year (1,400 gpm), as documented in the Coyle Avenue Exploration Summary and Well Design
Recommendations Technical Memorandum (Luhdorff and Scalmanini, January 2010) while the Roseview
Park well will have a capacity of 3,500 acre-feet per year (2,200 gpm).

Two 1,200-square foot pump stations will be constructed to house each well, well pump, and associated
discharge piping, motor control centers, treatment equipment, and chlorination facilities. In addition to the
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pump stations, distribution pipelines, fences, and other appurtenances will be installed to make the wells
fully operational. Wellhead treatment systems at each site will consist of chlorination for disinfection and
possible direct-filtration treatment for manganese removal (the need for wellhead treatment for
manganese will be determined following well construction).

The objective of the Coyle Avenue and Roseview Park Pump Stations and Treatment Systems Project is
to increase the reliability and water quality in SSWD’s North Service Area and nearby districts, while
also improving groundwater quantity and quality and helping to protect the American River ecosystem.
These wells increase SSWD’s conjunctive use capacity significantly. SSWD has already invested
significantly in imported surface water supplies to achieve in-lieu recharge to the groundwater basin well
in excess of 150,000 acre-feet since the mid-1990s. These wells will allow for the recovery of banked
water in dry periods, ensuring surface water is left in the lower American River for environmental
benefits. When operated conjunctively, they are expected to increase average annual yield by about 2,000
AFY.
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Figure 18: Coyle Avenue Pump Station and Treatment System Project Location
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Figure 19: Roseview Park Pump Station and Treatment System Project Location
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes council communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, Sacramento Suburban Water District has entered into an agreement with RWA
through which any grant award reserved for SSWD can be directed for use in project funding.

Task 2: Labor Compliance Program

The Sacramento Suburban Water District plans to use a third-party’s labor compliance program, as has
been done previously. The labor compliance services will include, at a minimum, monitoring and
preparation of summary and status reports, receiving, reviewing, and processing certified payroll reports,
conducting interviews, as well as collecting, reviewing, and processing other data. Annual reports to the
Department of Industrial Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m  Certified Labor Compliance Program

B Annual Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Coyle Avenue and Roseview Park Pump Stations and Treatment Systems Project.
A project completion report will also be prepared at the end of the project, anticipated to be at the end of
October 2012. Sacramento Suburban Water District will keep all records and documents pertaining to the
project for three years after project completion.

Task 3 Deliverables:

®  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The land for the proposed project is not currently owned by the Sacramento Suburban Water District;
however, SSWD has submitted an offer letter to the San Juan Unified School District (SJUSD) for the
Coyle Avenue site and Sunrise Recreations and Park District (SRPD) for the Roseview Park site. SJUSD
and SRPD are currently finalizing the offers from SSWD, and the finalization and transfer of the
properties is expected to occur before June 1, 2011. The location of the Coyle Well will be in the
northeasterly corner of the Coyle Avenue Elementary School’s soccer fields and the Roseview Park Well
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will be located along Antelope North Road. Estimated purchase price for both properties is $69,400;
$36,500 for the Coyle Avenue site and $32,900 for the Roseview Park site.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are described
below. Additionally, SSWD has implemented other similar wells in their service area (e.g. the Verner
Street well), further demonstrating the viability of the project.

At this time, design of each well has been completed, and the pump stations and treatment portions of the
project is currently underway; all design will be completed by June of 2011, with construction to follow
immediately thereafter. The Project is scheduled to be operational by September of 2012.

Task 4: Assessment and Evaluation

The need for this project was first documented in the 2009 Water System Master Plan (Brown and
Caldwell, July 2009). This report was prepared to provide guidance to SSWD in managing their
groundwater supplies to ensure quality and quantity, and to maximize the use of the existing system
capacity. The report recommended that SSWD continue to implement a conjunctive use strategy to meet
District needs, and that they encourage other water purveyors to reduce their groundwater use by
maximizing conjunctive use (page 15-2). While SSWD has sufficient water to meet their current and
future demands, the addition of the conjunctive use program as part of SSWD operations increases the
ability of SSWD to provide water to other districts in the region not capable of increasing their own water
supply (pages 7.3-7.7), thereby providing a regional benefit.

In October of 2008, a Water Well Site Evaluation and Acquisition Assistance Report (Dominichelli and
Associates, Inc., October 2008) was completed, providing a list of suitable parcels within SSWD’s
boundaries that met the criteria for new production well sites. Included on this list was the Coyle Avenue
site (page 20) and the Roseview Park site (page 4). The criteria for identifying suitable parcels were:

B An available area of approximately 6,000 square feet

® A minimum pipeline tie-in of 12-inches

B Proximity to sewer and drainage facilities

® Reasonable access

B Presence of three phase power in the vicinity of the site

Subsequent to this report, SSWD drilled a test well in early 2010 to verify the lithology and geology at
the Coyle Avenue site. During this investigation, geophysical surveys were performed, verifying the
suitability of the site both in terms of geology and groundwater quality. As described in the January 2010
letter entitled Sacramento Suburban Water District: Coyle Avenue Exploration Summary and Well
Design Recommendations (Luhdorff and Scalmanini Consulting Engineers, January, 2010), data gathered
during the test hole exploration “...indicate that this site would be suitable for a municipal water supply
well with a design capacity of 1,400 gallons per minute (gpm).”
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Task 4 Deliverables:

®  None (studies previously completed)

Task 5: Final Design

The final design for the wells has already been completed and the advertisement for bid was released in
December of 2010. The 10% design of the pump stations and treatment systems has been completed, and
subsequent design is currently underway. The 30% design will be completed in March of 2011, with the
60% design completed in April 2011 and the 90% design completed in May 2011. The final design report
for the pump stations and treatment systems will be completed by June of 2011 along with a bid package
for that portion of the project.

For this project, American Water Works Association (AWWA) standards (including AWWA A-100-06,
AWWA Manual No. M21) and California Water Well Standards (California Department of Water
Resources, Bulletin 74-81 and Bulletin 74-90) have and will be followed along with any other applicable
project design and material standards.

Task 5 Deliverables:

®m  Final Plans and Specifications for the Coyle Avenue and Roseview Park Pump Stations and
Treatment Systems

®m Bid Package for the Coyle Avenue and Roseview Park Pump Stations and Treatment Systems

Task 6: Environmental Documentation

A Draft Initial Study/Negative Declaration (IS/ND) has been prepared and was published for public
comment in November 2010. A public meeting was held in December 2010 to receive comments, and the
IS/ND is currently being finalized. The draft IS/ND analyzes potential adverse impacts from construction
and operation of the Coyle Avenue and Roseview Park wells, pump stations and wellhead treatment
systems. Per the Draft IS/ND, the proposed project will not cause any significant adverse environmental
impacts. This is not expected to change with completion of the Final IS/ND.

Task 6 Deliverables:

®m Draft Initial Study/Negative Declaration
m  Approved and adopted Initial Study/Negative Declaration

Task 7: Permitting
The following permits have been obtained for the Coyle Avenue and Roseview Park Pump Stations and

Treatment Systems Project:
m  County of Sacramento Well Construction Permit (obtained December 2010)
m  Department of Public Health Permit Amendment (obtained December 2010)

The following permits for each well will be required for the completion of the project and will be
obtained before construction begins:
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m  County of Sacramento Sewer Permit

®  County of Sacramento Water Agency Permit
®  NPDES Permit Amendment

® Public Water Supply Amendment

Task 7 Deliverables:

B Complete permit package including all permits as described above
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

The bid award for the construction of the wells will be announced in early January of 2011. The Notice to
Proceed (NTP) will be released in March of 2011. For the pump stations and treatment systems portion
for the project, the advertisement for bids is expected to be published in June of 2011 with the bid award
announced in July 2011 and the NTP issued in August 2011 for the Coyle Avenue Site and late October
2011 for the Roseview Park Site.

Task 8 Deliverables:

®  Public Notice to Bidders for each portion of the project

B Notice to Proceed for each portion of the project

Task 9: Construction

Construction of one well is anticipated to begin in March of 2011 with the second well shortly thereafter
in May 2011. Completion of both wells is anticipated in June of 2011. Construction of the pump stations
and treatment systems portion of the project is expected to begin in August 2011 for the Coyle Avenue
site and in late October/early November 2011 for the Roseview Park site. All construction will be
completed by June of 2012 for the Coyle Avenue site and September 2012 for the Roseview Park site.

Task 9 is divided into three categories: mobilization and site preparation, project construction, and
performance testing and demobilization, as described in the following sections.

Mobilization and Site Preparation

Mobilization and site preparation includes an onsite meeting with the construction contractor, and
equipment mobilization to the project location. The Stormwater BMPs identified in the Stormwater
Pollution Protection Plan (to be prepared by the contractor) will also be installed during this stage of
construction.

Project Construction

Construction of the wells includes the drilling operations, casing installation, filter pack placement,
sanitary seal placement and wellhead completion. Detailed specifications and plans for the wells, found in
the Wells Final Design Package, are included as an attachment to this work plan.
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Pump station and treatment system construction for the Coyle Avenue Site includes construction of the
1,200 square foot masonry pump station, installation of above-ground appurtenances such as flow meters,
valves and instrumentation, and installation of approximately 200 linear feet of either 12-inch or 16-inch
underground piping to convey water from the well to the SSWD distribution system. Additionally, 200
linear feet of 15- to 18-inch underground storm drain will installed, connecting the well pump-to-waste
piping to the existing Sacramento County-owned storm drain system. A motor control center with pad-
mounted transformer, controls, instrumentation, lighting, heating, fencing, landscaping and irrigation
facilities will also be installed during this phase.

Pump station and treatment system construction for the Roseview Park Site is identical to that of the
Coyle Avenue site with the following exceptions: 600 to 1,200 lineal feet of 18-inch underground storm
drain will be required for connecting the well pump-to-waste piping to the Sacramento County-owned
storm drain system and 600 lineal feet of 4-inch underground sewer line will be required to connect to the
existing Sacramento County-owner sewer system.

The wellhead treatment systems at both sites, constructed in the pump stations, will consist of a
chlorination treatment for disinfection and possibly a manganese removal system. More details and
specifications for the wellhead treatment system will be known once the wells have been constructed and
additional water quality data have been gathered.

Performance Testing and Demobilization

Following construction of the wells, test well pumps and discharge piping will be installed in the new
wells. The new wells will then be developed and water quality samples will be taken and analyzed. The
pump volume and drawdown will be determined at each site and one final report summarizing all of the
performance testing that occurred will be drafted. Performance testing for the pump stations and treatment
systems will include pressure testing and pump testing with water quality samples collected during start-
up to ensure the treatment system is effective. Finally, the Department of Public Health will inspect the
sites to ensure they meet all required codes.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

As previously mentioned, a Negative Declaration has been prepared for this project; therefore, no
mitigation measures are anticipated. A Stormwater Pollution Prevention Plan will be prepared and
implemented at both sites as part of project construction; thus only standard Stormwater best management
practices will be implemented through the construction period. Finally, implementation of the approved
Project Performance Monitoring Plan will also be conducted as part of this task. This includes
implementation of the required performance monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.
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Task 10 Deliverables:
® Notice of Termination for General Stormwater NPDES permit

B Mitigation and monitoring reports as required by permits & plans
Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services and other tasks associated with
the bidding and contracting of the construction work. Some of the specific work items to be completed as
part of this task include:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries and contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

B Inspect completed construction

®  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

®  Provide a framework for assessment and evaluation of project performance.
B |dentify measures that can be used to monitor progress toward achieving project goals.

® Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Coyle Avenue and
Roseview Park Pumps Stations and Treatment Systems Project will be prepared under this task.
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Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% will be used for the Coyle Avenue and Roseview
Park Pump Stations and Treatment Systems Project. This percentage was based on prior experience with
similar projects at this stage of design.

Project 11: Willow Hill Pipeline Rehabilitation Project

Benefits of this project include:

B Reducing water loss by an estimated 1,100 acre-feet per year

® Reducing energy consumption of combined water and wastewater treatment by an estimated
512 MWh per year

m Implementing a California Urban Water Conservation Council Best Management Practice

Detailed Description

The City of Folsom’s Willow Hill Pipeline Rehabilitation Project is a major component of the City’s
water system and a focus of the City’s overall System Operation Review (SOR) Program. The primary
objective of the City’s SOR Program is to optimize the City’s water distribution system to maximize
conservation and minimize system losses from unaccounted water. The City’s proposed SOR is assessing
the potential to increase water use efficiency, and enhance water management to ensure the long-term
sustainability of the City’s water supplies. Preliminary estimates suggest that the City can save and
conserve between 5,000 and 10,000 acre-feet per year (AFY), or approximately 15 to 30 percent of the
City’s total water supply.

The Willow Hill Pipeline System is a key water main in the City’s water system and consists of a 30-inch
diameter raw water pipeline that runs approximately 3.5 miles from Randall Drive to the City’s Willow
Hill Reservoir. Preliminary data indicate that the Willow Hill System loses up to one million (1,000,000)
gallons per day (mgd), or 1,100 acre-feet per year. It is estimated that it costs the City $450 per acre foot
($1,351 per MG) for its current water supply, operations, and conveyance of one acre-foot of water
through the Willow Hill System. This equates to an annual loss of nearly $500,000 per year in operations,
maintenance and energy consumption. Through this project, the City seeks to minimize losses in this
pipeline system by implementing improvements such as slip-lining the pipeline and/or replacing sections
of the pipeline to reduce losses.
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Willow Hill Raw Water Flow Comparison Between WTP Meter and Paimer Bowlus Flume Located just
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The City of Folsom is projected to be short approximately 1,000 AFY of potable water supply starting in
the year 2015. This shortage includes savings from ongoing aggressive water conservation efforts on the
order of 25 percent on a city-wide basis. As the City does not have groundwater resources that can be
used to overcome the deficit, additional water supplies will need to be acquired from other entities. Based
on numerous discussions with other water purveyors in and around the region over the last several years,
it could cost the City anywhere from $400 - $1,500 per acre-feet per year to purchase additional water
supplies. This cost estimate includes the purchase, conveyance, treatment, and distribution of the water.
Moreover, due to the Water Forum Agreement, limited opportunities exist to acquire additional supplies
of that magnitude and reliability off of the lower American River. As a result, the City is currently
looking for additional water supplies from the Sacramento River System, most likely to be diverted at the
Freeport Regional Water Project and then conveyed via a new 30-mile pipeline to be constructed from
Freeport back to Folsom.

The Willow Hill Pipeline Rehabilitation Project has been identified as a major project towards
minimizing water system losses and reducing the need for future water projects, additionally, the water
saved will reduce energy usage by 512 MWh per year (Obadiah Bartholomy, Water Saving Carbon
Equivalent Calculator). Preparation of plans and specifications is expected to begin in the first quarter of
2011 with a targeted completion of October 2011. Commencement of construction activities are expected
to begin in late November 2011.
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WILLOW HILL PIPELINE ALIGNMENT
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Figure 20: Location of Willow Hill Pipeline Rehabilitation Project
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes council communications, budget
adjustments, project status meetings, and communication with RWA and contractors. To facilitate the
transfer of grant funds, the City of Folsom has entered into an agreement with RWA through which any
grant award reserved for the City of Folsom can be directed for use in project funding.

Task 2: Labor Compliance Program

The City of Folsom plans to use its own internal Labor Compliance Program. The City will obtain
certification with the Department of Industrial Relations (DIR) prior to the start of construction. The labor
compliance services will include, at a minimum, monitoring and preparation of summary and status
reports, receiving, reviewing, and processing certified payroll reports, conducting interviews, as well as
collecting, reviewing, and processing other data. Annual reports to the DIR will also be prepared and
submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Willow Hill Pipeline Rehabilitation Project. A project completion report will also
be prepared at the end of construction, anticipated to be in January 2013. The City of Folsom will keep
all records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:

m  Quarterly Reports as specified in the Grant Agreement

® Final reports as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The City of Folsom owns both the infrastructure and the associated property within the project boundary.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been, and will be, prepared to demonstrate the viability of the project and are
listed below. At this time, project planning has been completed and design will start in January 2011.
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Project design is scheduled to be completed by October of 2011, with construction to follow thereafter.
The project is expected to be operational by December 2012.

Task 4: Assessment and Evaluation
The following studies have been completed for this project:

m  AWWA Standard Water Balance and Audit Report (WSO Inc., September 2009) evaluated
metered water data and system data to assess water loss volumes within the water distribution
network.

B Two Year Water Loss Control Program Outline (WSO Inc., March 2010) identified and
prioritized distribution system leaks and repairs.

No additional studies are required before implementing the Willow Hill Pipeline Rehabilitation Project.
Leakages from the pipeline are documented and the technologies to be used to rehabilitate the pipeline are
industry-standard.

Task 4 Deliverables:

B None (studies previously completed)

Task 5: Final Design

Design has not yet started on the proposed project; however the City of Folsom anticipates that four
design submittals will be prepared for the project, corresponding to the 10%, 30%, 90% and 100% (Final)
Design documents. The 10% Design is expected to be completed by April 2011. This design will
incorporate condition assessment work that will begin in January or February to define the type of
rehabilitation required for the various pipeline segments. The 30% design submittal is expected to be
completed in July 2011, with the 90% design completed in September 2011. The 100% (final) design will
be completed in October 2011. Construction will occur during the low water demand period in the winter,
therefore to meet that schedule, the City of Folsom will be releasing the advertising bid notice on less
than 100% design and will provide the 100% design plan and specifications prior to accepting bids.

During design, AWWA and ASTM Construction Standards, as well as City of Folsom Standard details
and specifications will be followed along with any other applicable project design and material standards.

Task 5 Deliverables:

10% (conceptual) Design/Condition Assessment

30% (concept) Design
90% (pre-final) Design
Final (100%) Plans and Specifications

Task 6: Environmental Documentation

This project is a rehabilitation project of existing infrastructure and will not result in any increase of
capacity; therefore, this project is categorically exempt from environmental review under the California
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Environmental Quality Act as noted in Title 14 - California Code of Regulations, Chapter 3 - Guidelines
for Implementation of the California Environmental Quality Act, Article 19 - Categorical Exemptions,
Section 15302 - Replacement or Reconstruction. The Notice of Exemption will be filed by December
2011.

Task 6 Deliverables:

m  Statement of Findings to document that the project is exempt from CEQA

®  Notice of Exemption

Task 7: Permitting
The following permits are anticipated to be obtained for this project:

®  An Amendment to the Public Water System Supply Permit issued to the City of Folsom is
assumed to be required from the California Department of Public Health to incorporate the
proposed repairs. As this project is a repair, the City of Folsom will work with the Department
of Public Health to determine if the amendment is necessary.

®  An Amendment to the Waste Discharge Requirements for City of Folsom is expected to be
required from the Regional Water Quality Control Board due to discharges resulting from the
repair work.

Any changes to the system will be coordinated with the California Department of Public Health.

Task 7 Deliverables:

®  Public Water System Supply Permit Amendment (if required)

®  Amendment to the existing Waste Discharge Requirements (WDRs) from the Central Valley
Regional Water Quality Control Board

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

As described above, the bid advertisement period for this period will begin in September 2011 based on
the 90% design. The 100% design will be distributed to contractors prior to accepting bids. Contract
authorization by the City Council will occur within two weeks of the bid opening. Work items include a
pre-bid contractor’s meeting, Bid Advertisement, Notice of Award (NOA)/Notice to Proceed (NTP), and
monthly progress reports. NOA is expected November 2011, and the NTP is expected in late November
2011.

Task 8 Deliverables:
® Public Notice to Bidders

® Notice to Proceed
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Task 9: Construction

Construction of the Willow Hill Pipeline Rehabilitation Project is expected to commence in November
2011, with the project expected to be operational in December 2012. Details on the construction process
are not currently available. Condition assessment work is expected to occur in January and February
2011, and will define the type of lining/rehabilitation work (mortar lining, slip-lining, removing and
replacing, etc.) required for the various lengths of the pipeline.

Mobilization and Site Preparation

Upon the NTP, the contractor will mobilize and prepare the site and staging area(s), and perform any
necessary pre-construction surveys.

Project Construction

Following site preparation, the contractor will begin rehab/repair of the Willow Hill Pipeline. As stated
above, the type of repair (e.g. lining, replacement) will be determined during the condition assessment
conducted in January 2011. During construction, the contractor will comply with all Stormwater Pollution
Prevention Plan requirements and any other monitoring and reporting requirements in the permits, as well
as performing traffic control.

Performance Testing and Demobilization

After repair of the pipeline is complete, City of Folsom staff will perform inspections and testing of the
rehabilitated pipeline according to manufacturer recommendations. In addition, the contractor will
perform site clean-up and demobilize. Following final testing and startup (including leak testing as
required), project certification will be performed.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

As previously mentioned, a Categorical Exemption is expected for this project; therefore, no mitigation
measures are anticipated. This project will comply with any permit requirements and will follow the
measures outlined in the Stormwater Pollution Prevention Plan (if required for the project). Additionally,
implementation of the approved Project Performance Monitoring Plan will also be conducted as part of
this task. This includes implementation of the required performance monitoring, data assessment and
reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting. Any benefits from the use of available water resulting from the water efficiency improvements
will be addressed as a separate project.

Task 10 Deliverables:

B Mitigation and monitoring reports as required by permits & plans
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Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services and other construction
administration services. Contract administration and all field inspections will be performed by City of
Folsom Staff. Construction administration/management for this project will include the following work
items:

B Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries

B Manage and coordinate all contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

B Inspect completed construction

®  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

® Provide a framework for assessment and evaluation of project performance.
m |dentify measures that can be used to monitor progress toward achieving project goals.

® Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

®  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the City of Folsom’s Willow
Hill Pipeline Rehabilitation Project will be prepared under this task.
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Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 5% will be used for the Willow Hill Pipeline
Rehabilitation Project. This percentage was based on prior experience with similar projects. The assumed
contingency is less than other projects in the proposal due to the minimal open trenching expected as part
of this project.

Project 12: Lower American River Mile 0.5 Aquatic Riparian Habitat

Enhancement Project

Benefits of this project include:

m  Creation of aquatic riparian habitat to mitigate for unavoidable habitat losses due to past and
future levee improvements and bank protection activities to ensure flood protection for the
Sacramento metropolitan area

®m  Establishing five acres of elderberry shrubs in an area currently covered by non-native
grasses and blackberry vines

m  Establishing 3.3 acres of new floodplain habitat for fish and wildlife habitat in the area
previously covered by the elderberry shrubs

® Implementing a key habitat improvement on a nationally-designated Wild and Scenic River

Detailed Description

The Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement Project is located in the
American River Parkway (Parkway) along the north (or right) bank of the American River one-half mile
upstream of the confluence with the Sacramento River. The project has been developed to increase the
frequency of flooded habitat availability for fish in the American and Sacramento Rivers during the
spring and winter seasons and to provide improved riparian habitat for birds and other wildlife species.
These enhancements will be achieved by lowering and re-grading the over-steepened river bank at the site
and improving the quality of the upland habitat on the adjacent elevated floodplain. Grading and planting
activities will occur in two phases over two construction seasons. The first phase involves transplanting
existing elderberry shrubs and reseeding for erosion control, while the second phase involves degrading
the existing bank at River Mile 0.50 Right (RM 0.5R), grading benches at various elevations, installing
erosion control structures and woody material on the constructed benches and planting native grasses,
tules, shrubs and trees on the benches and on the adjacent elevated floodplain. A portion of the funding
match fulfills compensatory mitigation requirements for Sacramento Area Flood Control Agency’s
(SAFCA) Natomas Levee Improvement Program.

The project site includes the bank and floodplain at RM 0.5R on the American River Parkway. The
floodplain is inundated by backwater while the river banks at the project site are steep and eroding due to
a mild curve in the river. In 2000, a brush fire destroyed most of the mature riparian forest of large
cottonwood and valley oaks on the site. A vegetation survey conducted in 2005 showed that the project
site is mostly riparian scrub, consisting of wild blackberry, wild rose, and elderberry.
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The Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement Project has been studied and
proposed by the U.S. Army Corps of Engineers and the State of California Reclamation Board with
assistance from SAFCA. SAFCA is the current project sponsor and lead agency for implementation.

Elderberry Transplanting — Phase 1

The first phase of the project involves transplanting elderberry shrubs that currently occupy
approximately 2.5 of the 3.3 acres identified for floodplain habitat. The transplanting will be conducted
from January 1 through February 15 in accordance with the Valley Elderberry Longhorn Beetle
guidelines and requirements established during consultation with U.S. Fish and Wildlife Service.

Elderberry shrubs will be transplanted onto approximately five acres of upland that is currently covered in
non-native weedy grasses, blackberry vines, and a few native trees. Prior to transplanting, the site will be
ripped and the non-native vegetation and organic debris cleared and removed while retaining and
protecting the native trees. Subsequent transplanting activities will include locating and flagging
elderberry shrubs that are to be transplanted and clearing and removing other surrounding vegetation and
debris. The elderberry shrubs will be transplanted using a truck-mounted tree spade to remove the entire
shrub and root ball. The shrubs will then be transported to their new location in the transplant area and
planted into the prepared ground. The five acres will also be planted with elderberry seedlings and
associated riparian species in a more dense planting design to achieve the mitigation ratios established
during consultation.

Floodplain Habitat Creation — Phase 2

The second phase of the project consists of creating fish and wildlife habitat by degrading the existing
bank at RM 0.5R, excavating benches at various elevations, installing erosion control structures, and
planting native plant species. This work would be conducted from July 1 to November 29, 2013.

Shaping of the enhancement site includes (1) excavating approximately 60,000 cubic yards of silty sand
from the existing bank; (2) lowering the bank along the existing shoreline to an elevation as low as 4 feet
above mean sea level (MSL), with a typical elevation of 6 to 12 feet, to achieve natural inundation
frequencies consistent with the needs of fish and riparian vegetation (the average fall water surface
elevation is just under 5 feet MSL), (3) creating a variably sloped area extending approximately zero to
120 feet inland from the existing shoreline and (4) creating a number of elevated benches in this area
capable of supporting natural or planted vegetation adjacent to the water’s edge.

Instream woody material (IWM) will be installed to reduce erosion due to flows and provide additional
fish cover along the bank and on the bench. In addition to IWM, brush mattresses will also be installed to
reduce erosion due to wave action and to provide fish habitat along the shoreline.

The planting plan depicts a thick band of vegetation near the river and a less dense and varied vegetation
over the rest of the mitigation site. Flood-tolerant species such as button bush, cottonwood, willows,
mulefat and box elder will be planted at the lower elevation ranges between 6 and 8 feet. White alder,
Santa Barbara sedge, and California rose will be added to this mix in the area between elevations 8 and 11
feet. Larger species, vines, and herbaceous ground cover will be used in the area between elevations 11
and 16 feet. These include box elder, cottonwood, sycamore, valley oak, Oregon ash, California rose,
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California blackberry, wild grape, mulefat, and creeping wildrye. In the highest area, coyote brush, and
elderberry will be added to this mix and California rose, California blackberry, and mulefat will be
removed. Suitable excavated top soil will be reused to install plantings and to support revegetation of
disturbed areas. An irrigation system will be constructed to help ensure establishment and growth of the
plantings. In addition, a beaver exclusion fence will be installed along the shoreline to increase plant
survival.

January 2011 Page 141



American River Basin
Attachment 3 — Work Plan

s

TRANSPLANT

"/‘H}R‘EA‘S

Figure 1: Project Site Map

American River RM 0.5 Mitigation nhe
Proposed Boundaries Cectober 2008

Figure 21: Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement Site Location

January 2011 Page 142



American River Basin
Attachment 3 — Work Plan

: s 28 4 | ; T . | ]

“ OTAR I TR
WOGGT MATERTLL STRUCTIRE

= T
ST AT
D T ¥ 3
O o | Begw 1A | v s | sover | aname i
R T SN aror e g
AL $ALT C4 SO ETAL 1
54
R i
iOF
R\C.&N R“'JE ] 4 -
P\ME-‘—-""'- Iy =
= a's
: 7]
¥
32

Figure 22: Lower American River Mile 0.5 Aquatic Riparian Habitat Enhancement Site Plan
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

The project has three implementing agencies: Sacramento Area Flood Control Agency (SAFCA), County
of Sacramento, and Water Forum. SAFCA is the project sponsor and will be responsible for
implementing the project. The County of Sacramento is the property owner, and Water Forum is a
stakeholder in the project.

Task 2: Labor Compliance Program

The Labor Compliance Program will be performed by Sacramento County Construction Management,
who are already certified by the Department of Industrial Relations (DIR). The labor compliance services
will include, at a minimum, monitoring and preparation of summary and status reports, receiving,
reviewing, and processing certified payroll reports, conducting interviews, as well as collecting,
reviewing, and processing other data. Annual reports to the DIR will also be prepared and submitted.

Task 2 Deliverables:
B Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Lower American River Mile 0.5 Aquatic Riparian Enhancement Project. A
project completion report will also be prepared at the end of the project, anticipated to be in December
2013. SAFCA will keep all records and documents pertaining to the project for three years after project
completion.

Task 3 Deliverables:
®  Quarterly Reports as specified in the Grant Agreement

®  Final reports as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The land for the proposed project consists of 11.43 acres purchased prior to 1984 by Sacramento County,
a partner in this project. The County has calculated a market value of $22,000 per acre for the use of the
American River Parkway for restoration by outside parties. This cost will either be waived or paid by
SAFCA. For this project, the anticipated cost for the use of the land is $251,460.
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are listed below.
At this time the final design of the project has been completed stage. The project is planned to continue
through construction and to be operational by November 2013.

Task 4: Assessment and Evaluation

A Basis of Design Report was completed for the Project in June 2009, prepared for the U.S. Army Corps
of Engineers (USACE) by Northwest Hydraulic Consultants (NHC). The Basis of Design Report
confirmed the feasibility of the project and built upon previous work by USACE and NHC, including the
following studies:

m Lower American River: River Mile 0.5 Right Mitigation Site (NHC, June 2009) Planset
submitted to SAFCA 2005 included preliminary drawings of the proposed project.

B Peak Flows Technical Memorandum (MBK Engineers, October 2006) Technical Memorandum
that evaluated peak flows at the proposed project site.

B |ower American River - RM 0.5 Mitigation Project: Velocity for Base Conditions and Project
Conditions (MBK Engineers, 2008) Evaluated velocity criteria at the proposed project site.

Task 4 Deliverables:
m No further deliverables are anticipated.

Task 5: Final Design
The 100% (Final) Design was completed June 19, 2009, concurrently with the Basis of Design Report.
The Final Design Plans are included in this grant proposal.

The following standards were used during design:
B ASTM C 1077 Laboratories Testing Concrete and Concrete Aggregates for Use in

Construction and Criteria for Laboratory Evaluation

m ASTM D 3666 Minimum Requirements for Agencies Testing and Inspecting Road and Paving
Materials

m  ASTM D 3740 Minimum Requirements for Agencies Engaged in the Testing and/or Inspection
of Soil and Rock as Used in Engineering Design and Construction

m  ASTM E 329Agencies Engaged in the Testing and/or Inspection of Materials Used in
Construction

® Instream Woody Material Installation and Monitoring Manual, prepared for SAFCA by Jones
and Stokes

Task 5 Deliverables:
m No further deliverables are anticipated.
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Task 6: Environmental Documentation

An Environmental Assessment and Initial Study for CEQA and NEPA compliance were completed in
December 2007 by USACE and a Notice of Determination and Project Approval was completed May
2008.

Task 6 Deliverables:
® No further deliverables are anticipated

Task 7: Permitting

In order to implement this project, the following permits will be required:
B Department of Fish and Game Section 1602 Streambed Alteration Agreement
B Section 2081 California Endangered Species Act Incidental Take Permit

®  Army Corps of Engineers 404 permit and Section 7 consultation for Clean Water Act and
Federal Endangered Species Act compliance

m Regional Water Quality Control Board Section 401 Permit for water quality certification

m Central Valley Flood Protection Board Encroachment Permit for permission to work in a
floodway

m  State Lands Commission Lease for permission to work on state lands (if required)

m  Stormwater Pollution Prevention Plan (SWPPP) will be prepared by the contractor as a
condition of the contract

All permits will be completed prior to construction with an expected approval date prior to August 1,
2012. The Section 7 consultation is currently underway. The permitting effort will be shared between in-
house staff and a contractor, yet to be hired.

Task 7 Deliverables:
m  Complete Permit package including all permits.

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Work items include advertising for bid, bid opening, reviewing the bids and issuing the Notice of
Award/Notice to Proceed (NOA/NTP), as well as the Construction Contract Award and will be performed
by SAFCA staff. The Final Design Package completed during Task 5 will be used for the bid
advertisement.

Task 8 Deliverables:
® Public Notice to Bidders

® Notice to Proceed
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Task 9: Construction

Mobilization and Site Preparation

Upon the NTP, the contractor will mobilize its equipment and crew according to the staging plan. This
will include moving equipment and materials to the site, grading and surfacing laydown and access roads
as required and any temporary trailer, portable toilets and/or fencing required.

Project Construction

After site mobilization and site preparation, project construction will occur in two phases. In the first
phase (January — February 2013), elderberry shrubs that currently occupy approximately 2.5 of the 3.3
acres identified for floodplain habitat will be transplanted onto 10 acres of upland currently covered in
non-native weedy grasses, blackberry vines, and a few native trees. Prior to transplanting, the site will be
cleared and grubbed to prepare the upland area for the elderberry shrubs. The five acres will also be
planted with elderberry seedlings and associated riparian species as established during consultation.

During the second construction phase, the existing bank at RM 0.5R will be reshaped to create fish and
wildlife habitat. After the bank is reshaped, vegetation will be planted according to the planting plan. An
irrigation system will be constructed to ensure establishment of the plantings, and a beaver exclusion
fence installed along the shoreline to increase plant survival. This work will be conducted from July to
November 2013.

As part of site clean-up, all equipment and excess materials will be transported offsite. Any disturbed
areas outside the planting zones will be reseeded with native grasses to promote revegetation and
minimize soil erosion. Finally, all work sites will be cleaned of all rubbish and all parts of the work will
be left in a safe and neat condition suitable to the naturalistic and recreation setting of the Parkway.

Cleared vegetation, organic debris, unused top soil and any trash will be removed from the site via truck
and disposed at the Sacramento County landfill or other approved site. The estimated 60,000 cubic yards
of soil material excavated during grading and shaping of the floodplain will be removed by truck and
stockpiled at a property owned by the Sacramento Area Flood Control Agency along the Garden
Highway.

Performance Testing and Demobilization

As part of subtask 9.3, the contractor will perform site clean-up and stabilization. This subtask also
includes the preparation of record drawings, final inspection and project certification, and contractor
demobilization. Plant establishment monitoring will continue after construction.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

An Environmental Assessment and Initial Study for CEQA and NEPA compliance were completed in
May 2008, resulting in a Mitigated Negative Declaration. All mitigation measures have been incorporated
into the final design. Mitigation will be accomplished by avoiding sensitive resources through pre-
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construction surveys. Elderberries on the site will be transplanted per US Fish and Wildlife Service
requirements. Water quality will be protected via a SWPPP and BMPs, which will be the responsibility of
the contractor.

In addition, implementation of the approved Project Performance Monitoring Plan will also be conducted
as part of this task. This includes implementation of the required performance monitoring, data
assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration includes Construction Management services. All activities under this task
will be performed by a cooperating entity or a contractor. Construction management for this project will
include the following work items:

®  Review contractor's schedule and make recommendations

B Manage and coordinate all project inquiries, serve as focal point

B Manage and coordinate all contractor correspondence

B Maintain detailed project records

B Receive, log, and distribute all submittals for review

B Inspect completed construction

m  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Other costs include care of the plantings and site geomorphology during the 3-year establishment period,
including weeding, irrigation, replacement plantings, and minor corrections to erosion or other problems.

Also included in this budget category is Task 12, Project Performance Monitoring Plan. This plan will be
prepared to:

®  Provide a framework for assessment and evaluation of project performance.

B |dentify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

® Provide information to help improve current and future projects.
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m  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for this project will be prepared
under this task.

Task 12 Deliverables:
B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A 20% construction/implementation contingency has been included and is detailed in Attachment 4. This
rate is based on prior experience and engineering practice.

Project 13: Lower Cosumnes River Floodplain Restoration Project

Benefits of this project include:

B Promoting endangered and special species recovery, restoring habitat and providing flood
amelioration by adding 143 acres of restored floodplain and tule marsh sloughs, connecting
two tule marsh sloughs and allowing the 1- and 2-year storm events to connect to the
floodplain

®  Providing recreational opportunities by creating 500 lineal feet of ADA accessible paths and
3 ADA accessible hunting blinds

Detailed Description

The Lower Cosumnes River Floodplain Restoration Project is an improvement project that will provide
multiple ecosystem benefits including endangered species recovery, rare habitat restoration, flood
amelioration, and recreation as well as meet many IRWMP goals. The project is located within the
Cosumnes River Preserve in the upper Sacramento-San Joaquin Delta. The Cosumnes River is the last
free-flowing river on the west slope of the Sierra Nevada. Its lower reaches, including the proposed
project location, flow through one of the biologically richest regions in California's Central Valley before
merging with the Mokelumne River to flow into the Sacramento-San Joaquin Delta and eventually the
Pacific Ocean. The project site is located in the Cosumnes River Preserve - Cougar Wetlands Unit, which
is owned and managed by the Bureau of Land Management. The Cosumnes River Preserve is a
collaborative partnership between federal, state, and private landowners to conserve, restore, and manage
the upland, wetland, riparian, and riverine habitat associated with the lower Cosumnes River.
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The Cougar Wetlands Unit was historically an active floodplain of the Cosumnes River, but was leveled
for agricultural uses decades ago. The natural river levee was improved for flood control, and the historic
tidal sloughs were filled for agricultural crop production. The project site is currently managed as a
seasonal wetland that is filled with pumped river water from an existing agricultural diversion on the
Cosumnes River.

This project provides a rare opportunity to restore historic floodplain connectivity to the lower portion of
a Central Valley river. The Cosumnes River is typical of other mid-Central Valley rivers with its
degraded channel lacking complexity and few connections to side channels, backwaters, or low elevation
floodplains. This condition creates a tendency for juvenile Chinook salmon to be forced downstream
during high flow events, without an opportunity to rear in slack water areas, such as floodplains. While
still considered free-flowing, the Cosumnes River has many irrigation diversions and is subjected to a
depleted groundwater table. These irrigation withdrawals deprive the middle section of the river just
upstream of the project site of sufficient water to sustain perennial flows. Nevertheless, the lower portion
of the Cosumnes River is tidally influenced to a point just upstream of the project location (near the
community of Thorton, California), making it ideal to provide perennial, off-channel habitat for multiple
Federally-listed species including Steelhead trout, giant garter snake, and fall-run Chinook salmon.

Recent investigations by the University of California, Davis have found that the Central Valley is lacking
Floodplain Activation Flood (FAF) capacity (Swenson et al., 2002). The FAF was defined as a “relatively
frequent, long duration, spring-time flood that has particular value for native fish and food web
productivity.” The researchers found that there is very little floodplain area inundated by the FAF in the
Sacramento Valley and Delta. The Lower Cosumnes River Floodplain Restoration Project seeks to
provide FAFs to the Cosumnes River by removing portions of the existing levee to provide frequent
inundation occurrences at relatively low flows.

Proposed project activities will include levee breaching, interior floodplain de-leveling, and installing fish
exclusion screens on existing water intake structures. Currently, only high flows over the existing levee
inundate the site for extended periods. Flood waters can only recede through a small discharge pipe at the
downstream corner of the project site. As the flood recedes, the site traps a small pool of water that
strands an unknown number and diversity of fish species. The proposed project will open two breaches in
the levee to provide perennial and tidal connectivity of the Cosumnes River to the floodplain. From the
breaches, a channel will be cut into the site to re-establish two historic tidal slough channels. Multiple
slough side channels with varying elevations and small sub-floodplains will also be excavated off the two
main channels. The upper ends of the two historic sloughs are further diked off from the floodplain and
are currently managed to retain floodwaters for wintering waterfowl and seasonal brood rearing ponds.
This management regime will continue, however fish screens will be installed on the pond inlets to
prevent fish entrainment in the managed ponds.

The proposed project has multiple ecosystem benefits including endangered species recovery, rare habitat
restoration, flood amelioration and recreation. The project is designed to provide fall-run Chinook
salmon juvenile rearing habitat in the re-established sloughs and overall floodplain reconnection. The
freshwater tidal areas will also provide potential giant garter snake foraging habitats throughout
establishment of permanent water bounded by perennial wetland vegetation. These two benefits stem
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from the restoration of riparian forest. California has lost nearly 95% of its historic riparian forest; the
Cosumnes River Preserve protects some of the last remaining old-growth gallery riparian forest in the
Central Valley. This project will focus on restoration of this habitat type. Further, the project will provide
additional floodplain area that will help to ameliorate flooding along the lower Cosumnes and
Mokelumne Rivers. By allowing the Cosumnes River continued access to the floodplain, this project may
also help recover depleted groundwater in the lower Cosumnes River area.

The proposed project is part of the Cosumnes River Preserve Management Plan (Cosumnes River
Preserve, March 2008), which is focused on establishing and restoring riparian forest. The project is
coordinated with the Central Valley and Riparian Habitat Joint Venture’s Strategic Implementation
Plans. This project follows the recommendations for floodplain ecosystem restoration as identified in the
Final Recommendations Report of the California Floodplain Management Task Force (California
Floodplain Management Task Force, December 2002), and is consistent with the Lower Cosumnes River
Watershed Assessment (Robertson-Bryan, Inc, 2006).
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Figure 24: Lower Cosumnes River Floodplain Restoration Project Boundary
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Figure 25: Lower Cosumnes River Floodplain Restoration Project Conceptual Plan
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration includes communication with RWA and
contractors, budget adjustments, and project status meetings. To facilitate the transfer of grant funds,
Ducks Unlimited has entered into an agreement with RWA through which any grant award reserved for
Ducks Unlimited can be directed for use in project funding.

Task 2: Labor Compliance Program

Ducks Unlimited plans to use a third-party’s labor compliance program, as has been done previously. The
labor compliance services will include, at a minimum, monitoring and preparation of summary and status
reports, receiving, reviewing, and processing certified payroll reports, conducting interviews, as well as
collecting, reviewing, and processing other data. Annual reports to the Department of Industrial Relations
(DIR) will also be prepared and submitted.

Task 2 Deliverables:
m Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Lower Cosumnes River Floodplain project. A project completion report will also
be prepared at the end of the project, anticipated to be at the end of November 2013. Ducks Unlimited
will keep all records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:
®  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The project site is located on the Cosumnes River Preserve - Cougar Wetlands Unit, which is owned and
managed by the Bureau of Land Management. The Cosumnes River Preserve is a collaborative
partnership between federal (including the Bureau of Land Management), state, and private landowners.
No land purchases or easements are required for this project, and therefore, there are no associated costs
in the budget.
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been and will be prepared to demonstrate the viability of the project and are
listed below. At this time, the 10% Design has been completed. Final design will be completed by late
May 2012, followed by construction with anticipated completion in October 2013.

Task 4: Assessment and Evaluation
To date, there have been three studies completed that are specific to the Lower Cosumnes Floodplain
Restoration Project. These studies are briefly described below:

m  The Cosumnes River Preserve Management Plan (Kleinschmidt, March 2008) documented the
management plans for the Cosumnes River Preserve for the next ten years. The two
overarching goals in this plan were to improve stewardship of the lands in the Cosumnes River
Watershed and to restore and maintain, at sustainable conditions and populations, the native
biological communities and the resident and migratory species that are depend on these
communities. These objectives along with the IRWMP goals and objectives were used to guide
the development of this project.

®  The Lower Cosumnes River Watershed Assessment (Robertson-Bryan, Inc., December 2006)
provided a baseline characterization of the current physical, biological, and cultural resources
associated with the Cosumnes River. Hydrology, geomorphology, biological resources, and
cultural resources data was collected and summarized in this assessment.

B The study entitled Restoring Floods to Floodsplains: Riparian and Floodplain Restoration at
the Cosumnes River Preserve (Swenson et al., 2002) discussed the benefits that intentional
levee breaches have brought to the Cosumnes River ecosystem. This approach to restoration
efforts is cheaper than other active measures that have been implemented on the Cosumnes
River.

Prior to implementation of this project, a Floodplain Hydrologic Modeling Study will be completed to
identify flood stage and distribution changes from the project. This modeling will also verify the
feasibility of the project with respect to the project’s effects on the Lower Cosumnes River. This study is
expected to be completed in July 201.

Task 4 Deliverables:
m Hydrologic Flood Evaluation and Report

Task 5: Final Design

Ducks Unlimited completed the 10% design of the Lower Cosumnes Floodplain Restoration Project in
January 2010 and will complete the 30%, 60% and 100% designs in June 2011, September 2011, and
May 2012, respectively. The 100% (or final) design will be the design package that is used to advertise
the bid for construction. The package will consist of the complete, signed plans and specifications.

During design, AWWA and ASTM Construction Standards, Occupational Safety & Health
Administration (OSHA) regulations, and industry standard practice will be used as construction standards
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and health and safety standards. All other applicable project design and material standards will also be
used.

Task 5 Deliverables:
m  30% Design

B 60% Design

m Final plans and specifications
® Bid package

Task 6: Environmental Documentation

Environmental documentation has not yet been completed. A CEQA Mitigated Negative Declaration
(MND) will be prepared starting July 2011 and is expected to be completed by February 2012. To comply
with NEPA, an Environmental Assessment will also be developed starting July 2011 and expected to be
completed by February 2012; the Environmental Assessment will specifically help satisfy the federal
Endangered Species Act and National Historic Preservation Act as required for federal funding currently
being sought for the project.

Task 6 Deliverables:
m Draft Mitigated Negative Declaration

®  Draft Environmental Assessment
®  Approved and adopted Mitigated Negative Declaration
m  Approved and adopted Environmental Assessment

Task 7: Permitting
In order to implement this project, the following permits will be acquired:

B Department of Fish and Game Section 1600 Streambed Alteration Agreement for construction
in the Cosumnes River. DFG is a partner on the Cosumnes River Preserve and will assist with
development of the permit.

m  Army Corps of Engineers Section 404 permit for Clean Water Act and Federal Endangered
Species Act compliance.

B Regional Water Quality Control Board Section 401 Permit for water quality certification

m Central Valley Flood Protection Board Encroachment Permit for permission to work on the
levee.

B State Water Quality Control Board Stormwater NPDES Permit for Construction

m A Stormwater Pollution Prevention Plan (SWPPP) will be drafted by the contractor to help
minimize the impacts of stormwater runoff from the construction site by documenting
stormwater BMPs and for state environmental compliance.
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All permits will be acquired prior to construction with an expected approval date prior to May 30, 2012.
Permits will be prepared, submitted and acquired by Ducks Unlimited as an agent of the Bureau of Land
Management (landowner).

Task 7 Deliverables:
B Complete Permit package including all permits

Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

All work under Task 8 will begin after final design is complete. The Final Design Package, completed
during Task 5, will be used for the bid advertisement. Work items under Task 8 include preparing and
soliciting bids, opening and reviewing the bids, performing contract negotiations and issuing the Notice to
Proceed (NTP).

Task 8 Deliverables:
B Advertisement for bids

® Evaluation of bids
B Award of construction contract

Task 9: Construction

Construction is anticipated to begin in August 2012 and to be complete by the end of October 2013. Task
9 is divided into three categories: mobilization and site preparation, project construction, and performance
testing and demobilization, as described in the following sections.

Mobilization and Site Preparation

Upon the NTP, the contractor will mobilize its equipment and crew according to the staging plan and
perform possible pre-construction surveys, including determining the presence of giant garter snakes as
required for NEPA compliance.

Project Construction

During project construction, the construction contractor will excavate interior slough channels, construct
interior access roads, and install fish exclusion screens on existing water intake structures. The levee will
be breached in two locations to provide perennial and tidal connectivity between the river and the
floodplain. From the breaches, a channel will be cut into the site to re-establish two historic tidal slough
channels. Multiple slough side channels with varying elevations and small sub-floodplains will also be
excavated off the two main channels. Inspection and testing will be performed on the constructed project
by engineers from Ducks Unlimited, followed by revegetation and plant establishment. The construction
contractor has sole and complete responsibility for the safety of all personnel and property on site for the
project direction and will perform within OSHA and any other applicable codes, regulations, and
ordinances.
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Performance Testing and Demobilization

In this construction stage, the contractor will perform site clean-up and stabilization. Final inspection and
project certification (which will be performed by engineers from Ducks Unlimited) will also be performed
along with contractor demobilization. Inspections and project certification will be performed by Ducks
Unlimited staff.

After project completion, fish and water quality monitoring will be performed. Fish monitoring will
identify and evaluate native fish use of the project site after completion. Specifically, the fish monitoring
will examine the fall run Chinook Salmon, Sacramento Splittail, and Delta Smelt. Providing juvenile fish
rearing habitat for these species is one of the primary goals of the project and monitoring will be used to
assess ultimate success of the project. A specific fish monitoring protocol will be solicited/developed
when project funding is secured.

Water quality monitoring will include turbidity, salinity, nutrients both within the floodplain and the
adjacent Cosumnes River upstream and downstream of the project site. A specific water quality
monitoring protocol will be solicited/developed when the project funding is secured. Funding for fish and
water quality monitoring is not being requested in this grant application.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

A Stormwater Pollution Prevention Plan (SWPPP) will be developed and implemented under Task 10 as
well as any mitigation measures identified in the approved Mitigated Negative Declaration and
Environmental Assessment. The SWPPP BMPs will include seeding of all disturbed soil areas and
equipment staging areas and other stormwater measures for post-construction project stabilization.
Mitigation measures for CEQA and NEPA compliance are anticipated to consist of timing construction to
occur during the non-breeding season for the Swainson’s Hawk and other birds, and monitoring sensitive
flora and fauna species during project implementation. Cofferdams will also be constructed to prevent
sedimentation and preserve water quality in the Cosumnes River during implementation of the project.
Development and implementation of the SWPPP will be the responsibility of the contractor.

In addition, implementation of the approved Project Performance Monitoring Plan will also be conducted
as part of this task. This includes implementation of the required performance monitoring, data
assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

January 2011 Page 159



American River Basin

Attachment 3 — Work Plan

Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration and management work items will be conducted under this task. Ducks
Unlimited staff will complete work associated with bidding/contracting, construction management
services during construction and inspections during construction. Some of these specific work items
include:

B Contract bid solicitation, review and selection

®  Management of construction contracts

B Review contractor's schedule and make recommendations

B Manage and coordinate all contractor correspondence

B Maintain detailed project records

m  Perform field construction inspections

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

B Provide a framework for assessment and evaluation of project performance.
m Identify measures that can be used to monitor progress toward achieving project goals.

B Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

B Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the Lower Cosumnes River
Floodplain Restoration Project will be prepared under this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan
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Budget Category (h): Construction/ Implementation Contingency

An approximately 12% construction/implementation contingency has been included for this project. This
value was chosen due to the stage of the project as well as experience with past projects. More detail is
provided in Attachment 4.

Project 14: OHWD / Rancho Murieta Groundwater Recharge Project

Benefits of this project include:

® Increasing water supply reliability and improving emergency supply response by injecting
4,000 acre-feet per year into the groundwater basin

® Providing Rancho Murieta with a reliable average of 300 AFY of water supply at all times

® Increase groundwater elevation by 2 to 5 feet in the aquifer in the vicinity of the recharge
basin in the next 10 years

Detailed Description

The OHWD/Rancho Murieta Groundwater Recharge Project is a regional conjunctive use project that will
divert 4,000 acre-feet per year (AFY) of available water owned by Rancho Murieta Community Services
District (RMCSD) to spreading basins in the Omochumne-Hartnell Water District (OHWD) service area
to allow recharge of the groundwater aquifer. This project will benefit RMCSD by allowing the recovery
of some of the stored water during dry years to meet water supply shortages, while also benefiting
OHWD by increasing groundwater levels in the aquifer that is utilized by land owners in the OHWD. The
project also enhances regional salmon migration, as the project will assist in the reconnection of the
groundwater with the Cosumnes River surface water; this connection is necessary to establish and
maintain Fall river flows for salmon migration.

This project will be constructed in three phases—Phase 1, Phase 2 and Phase 3. Phase 1 consists of the
installation of a diversion unit and construction of a spreading basin. During Phase 2, recovery well(s)
and transmission pipeline(s) will be installed by RMCSD in close proximity to Rancho Murieta to fulfill
its drought augmentation supply need. In Phase 3, an inflatable Obermeyer weir will be installed to
improve diversion capabilities. OHWD and RMCSD are requesting funding for Phases 1 and 2 of this
project, which can be operated without Phase 3. Phase 3 will be self-funded by OHWD using a
combination of the District’s resources and grant funding, if available. This project phase will be
constructed later and will improve the efficiency of the project, but is not necessary for the function of the
overall project.

During Phase 1 of the OHWD/Rancho Murieta Groundwater Recharge Project, a new pump station and
intake will be installed on the Cosumnes River upstream of Blodgett Dam. The new pump station will be
capable of drawing up to 30 cubic feet per second (cfs), and will draw water from a wet well placed in the
river bank area hydraulically connected to the river. A culvert will connect this wet well to the intake
structure, which will screen the diversion to protect fishery resources. Power sources for the lift station
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and fish screen will be installed by Sacramento Municipal Utility District (SMUD) as part of this project.
The Phase 1 project will also include construction of approximately 600 feet of pipeline to convey the
water from the pumping unit to the spreading basin. Existing soils in the project area will be tested to
determine their suitability as a backfill around the pipeline and levee protection features. Pressure relief
and vacuum valves would be installed to provide pipeline protection. A riprap outflow structure will be
constructed in the spreading basin to dissipate energy from water flow and provide protection against soil
erosion. The spreading basin will be constructed to allow infiltration of water and will require removal of
top soil to improve the infiltration rates and provide earth material needed for constructing berms around
the basin. A monitoring well will also be completed within the spreading basin to assess groundwater
impacts. Field experience during drilling will determine if more than one well will be required.

The scope of work for Phase 1 of the OHWD/Rancho Murieta Groundwater Recharge Project includes
engineering services; specifically project design, construction management and overall project
management. All necessary permits will be obtained prior to construction, and the project will comply
with all federal and state environmental laws necessary to accomplish the work. In addition, RMCSD
will apply to the State Water Resources Control Board (SWRCB) to obtain a permit for a new point of
diversion on the Cosumnes River for the project in addition to other ‘standard’ permits such as
Sacramento County permits to drill and install a groundwater monitoring and recovery wells.

Once the project is operational, water will be diverted from the Cosumnes River at Blodgett Dam during
high flow season to a 90-acre spreading basin located south of Folsom South Canal between the
Cosumnes River and Deer Creek. Preliminary investigations in the Cosumnes River floodplain in nearby
locations showed an infiltration rate of six to eight inches per day. These infiltration rates will allow for a
direct groundwater recharge of 1,000 acre-feet per month, when surface water is available for recharge.
Operation of the recharge facility will entail management of water into the recharge facility, after
completion of facilities construction, and out of the recovery wells, after the completion of the Phase 2
project. The final operational parameters will depend on the quantity, quality, and availability of the
source water and the infiltration capacity of the facility.

OHWD will be responsible for facilities maintenance, post-construction. Maintenance will generally
consist of routine maintenance of equipment and removal of clogging materials from the recharge facility,
which is the most crucial maintenance effort. Sediment would be removed by scraping and ripping to
rejuvenate infiltration rates.

In Phase 2 of the project, RMCSD will construct wells in or near their service area to allow recovery of
water during shortage periods. The recovery can take place on a regular cycle, such as the annual dry
season, or it may simply be part of the long-term plan, such as for future drought protection.

The Phase 2 scope of work consists of construction of a 500 to 600 foot deep groundwater well capable of
producing between 500 and 600 gallons per minute (gpm). RMCSD has identified several possible well
sites in the area that, based on existing information, appear to be suitable. While one well is currently
planned for construction, the District acknowledges that additional wells may need to be constructed in
the future, depending on future development scenarios. In addition to the proposed well, a 5,000-foot 10-
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inch diameter transmission pipeline will be constructed to convey extracted groundwater to the District’s
existing distribution system. The connection point will be a 10-inch diameter stub, located at the
southwest end of the distribution system. No pretreatment of the groundwater is anticipated as the
extracted water will be blended with available surface water supplies and will only be used in periods of
water shortages or droughts.

Finally, in Phase 3 of the OHWD/Rancho Murieta Groundwater Recharge Project, OHWD will modify its
existing flashboard dam by installing an inflatable Obermeyer weir on the upstream face of the existing
structure. This weir structure will operate in conformance with required permits, reducing energy costs,
and improving recharge during marginal seasons. This phase of the project is expected to be completed by
2020.

Each phase of the OHWD/Rancho Murieta Groundwater Recharge Project is independent and fully
operational independent of subsequent project phases. The benefits of the proposed project were
identified in the RMCSD’s Integrated Water Management Plan, updated in 2010. Currently, RMCSD’s
only water supply is surface water diversions from the Cosumnes River during November through May.
Water is currently stored in three surface water reservoirs for year-round use. The benefits conveyed by
the proposed project are two-fold: first, the project will supply water in years when the river flows do not
allow full diversions, providing a reliable water supply; and second, the project expands supply options
should there be a catastrophic failure at the water plant, (wildfire as example) or if reservoir supplies
become contaminated. A series of figures are included in the following pages to depict project location.
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Figure 26: OHWD/Rancho Murieta Groundwater Recharge Project Location
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

Work to be completed as part of Task 1, Administration, includes Board communications, budget
adjustments, project status meetings, communication with RWA and contractors, and between the two
participating agencies, Omochumne-Hartnell Water District (OHWD) and Rancho Murieta Community
Service District (RMCSD). For the purposes of this project, OHWD will be lead project sponsor for the
Phase 1 project, while RMCSD will be the lead project sponsor for the Phase 2 project. To facilitate the
transfer of grant funds, both OHWD and RMCSD have entered into an agreement with RWA through
which any grant award reserved for the District’s can be directed for use in project funding.

Task 2: Labor Compliance Program

Both OHWD and RMCSD plan to use a third-party’s labor compliance program, as has been done
previously. As the two project phases will be constructed independently, separate labor compliance
programs will be prepared. Labor compliance services will include, at a minimum, monitoring and
preparation of summary and status reports, receiving, reviewing, and processing certified payroll reports,
conducting interviews, as well as collecting, reviewing, and processing other data. Annual reports to the
Department of Industrial Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:

m Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the OHWD/Rancho Murieta Groundwater Recharge Project. A project completion
report will also be prepared at the end of the project, anticipated to be in June of 2013. Both OHWD and
RMCSD will keep all records and documents pertaining to the project for three years after project
completion.

Task 3 Deliverables:

m  Quarterly reports as specified in the Grant Agreement

m  Completion report as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

The proposed location of the project is not owned by OHWD or RMCSD. For the spreading basin
location (part of the Phase 1 project), the land is owned by a private owner. OHWD has contacted the
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land owner and they are very interested in providing a land lease for the project. OHWD and the land
owner are currently working toward developing a lease agreement for an initial 10-year period with an
option for an additional 10-years, ensuring a 20-year lifetime on the spreading basin. A letter of support
from the land owner to OHWD is included as supporting documentation to this Proposal. In addition, the
necessary easements will be secured for the intake and pipeline portion of this project phase. For the
Phase 2 project (extraction well and transmission pipeline), the proposed well location is within an
easement dating back to 1995. However, portions of the transmission pipeline will be outside of the
existing easement, so new easement extensions will need to be negotiated.

Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have been prepared to demonstrate the viability of the project and are described
below. At this time, the concept (10%) design has been completed. Both Phase 1 and Phase 2 of the
project will be constructed (concurrently) starting in July 2012 and will be operational by May 2013.

Task 4: Assessment and Evaluation

The Central Sacramento County Groundwater Management Plan (MWH, February 2006) documented
water supplies and water uses within the Central Sacramento County and determined the long-term
sustainable yield of groundwater from the Central Basin to be 273,000 acre-feet per year (AFY).
Groundwater provides a substantial amount of the overall water supply for the region, and a goal of the
groundwater management plan was to maintain or increase the amount of groundwater stored in the basin
over the long term.

The Rancho Murieta Community Services District Integrated Water Master Plan (Rancho Murieta
Community Services District, November 2009) evaluated the water supply and water demands for
RMCSD and made recommendations for addressing the District’s susceptibility to reductions in available
water supply due to drought, as well as options for reducing reservoir drawdowns in average years. This
plan identified using groundwater supply in a conjunctive use scenario to significantly reduce reservoir
draw downs and eliminate drought deficits.

In 2010, the International Journal of Water Resources & Arid Environments published a paper entitled
Planning and Implementation of Groundwater Storage and Recovery Systems (Ali Elhassan et. al.,
Robertson-Bryan, Inc.) in which the use of infiltration basins as a groundwater recharge element was
analyzed. The paper outlined a Phase 1 investigation where potential recharge locations in the South
Sacramento County groundwater basin were analyzed. Specifically, the study identified three possible
recharge site locations within the Floodplain Formation, including the area of the proposed project. This
analysis was supported by other information accumulated by RMCSD from site-specific soil borings,
aquifer gradations, and test well drilling in the area to support the anticipated well yield and project
feasibility.

Task 4 Deliverables:

B None (studies previously completed)
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Task 5: Final Design

Conceptual design (10% design) of the project has been completed; four additional design deliverables
(namely the 30%, 60%, 90% and 100% designs) will be prepared and submitted as part of the project. Bid
packages will be prepared along with the final (100%) design; as described in Task 8, at present, it is
anticipated that the project will be split into four bid packages.

All materials used and procedures followed will conform to American Society for Testing and Materials
(ASTM) designations, State specifications, and other applicable engineering standards such as American
Society of Civil Engineers (ASCE), American Water Works Association (AWWA) and California Water
Well Standards (California Department of Water Resources, Bulletin 74-81 and Bulletin 74-90).

Task 5 Deliverables:
B 30% Design Package

®  60% Design Package
B 90% Design Package
B 100% (Final) Design Package

®m Bid Package for Construction of Diversion Unit, Conveyance System, Spreading Basin, and
Monitoring Well

® Bid Package for Installation/Construction of Well Boring and Casing
®m Bid Package for Installation/Construction of Well Head, Pump and Electrical Controls

B Bid Package for Transmission Pipeline

Task 6: Environmental Documentation

For this project, OHWD will draft, submit and adopt an Initial Study and Mitigated Negative Declaration
(IS'MND) for the Phase 1 components of the OHWD/Rancho Murieta Groundwnater Recharge Project
(intake, conveyance pipeline and spreading basin). Concurrently, RMCSD will prepare and adopt an
IS/MND for the Phase 2 components of the project (extraction well and transmission pipeline). The
IS/MND will document foreseeable and mitigatable adverse environmental impacts during the
construction and operation of this project, as well as any mitigation or enhancement measures required to
ensure the project does not cause significant adverse environmental impacts. The Final IS'MNDs are
expected to be adopted by April 2012.

In addition to the IS/MNDs prepared for the project infrastructure, RMCSD will complete an IS for the
Water Rights proceedings to allow for a second point of diversion and a second place of use for the river
diversions. Minimal impacts are anticipated and a Mitigated Negative Declaration will subsequently be
completed and adopted for the water rights portion of the project. The Final IS'MND for the Water Rights
is expected to be adopted by November 2011.
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Task 6 Deliverables:

m Draft and Final ISMND for Phase 1 Infrastructure (intake, conveyance pipeline and spreading
basin)

®  Draft and Final ISSMND for Phase 2 Infrastructure (extraction well and transmission pipeline)

® Draft and Final IS'MND for Water Rights

Task 7: Permitting

For this project, five construction permits and two operational permits are required. To permit
construction activities in or on the banks of a stream, a U.S. Army Corps of Engineers Section 404 Permit
and a California Department of Fish and Game Section 1601 Permit will be required. A Regional Water
Quality Control Board Section 401 Permit will also be required to ensure water quality compliance during
construction in or on the bank of a stream. For the installation of the monitoring well at the spreading
basin and for the extraction well, Sacramento County Well Permits will be required. For both projects,
compliance with the State’s General NPDES Permit for Stormwater Discharges during construction will
be required.

For operation of the project, a California Division of Water Rights Additional Point of Diversion permit
will be required to allow the diversion of water from the stream to the spreading basins and a California
Department of Public health approval will be required to amend the RMCSD’s water supply permit for
allow the new water supply.

Task 7 Deliverables:

m  Complete permit package including all permits.
Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

At present, it is anticipated that the project will be split into four bid packages: one bid package will be
distributed for the construction of a diversion unit, conveyance system, spreading basin and monitoring
well; the second will be for construction of a monitoring well; the third will be for construction of well
head facilities including plumbing, pump and electrical controls; and the fourth bid package will be for
construction of the transmission pipeline. Bid packages may be combined; however, this decision will be
made at the time of bidding.

Bid advertisement is expected to occur in March 2012, with one or more Notices to Proceed released in
late June or July 2012. Construction of all elements of the project will occur concurrently, with above-
ground well facilities trailing construction of the below-grade well casing.

Task 8 Deliverables:

® Public Notice to Bidders for each portion of the project

B Notice to Proceed for each portion of the project
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Task 9: Construction

Construction of both phases of the project (Phase 1 and Phase 2) will occur concurrently and are expected
to start in July 2012. Construction is expected to be completed by June 2013.

Mobilization and Site Preparation

Mobilization and site preparation for this project will include pre-construction surveys; grubbing and
clearing for site access; prepping of the staging area, spreading basin site, diversion unit site and pipeline
route; and the implementation of any required mitigation actions. Site preparation also includes
designation of staging areas and grading access ramps to diversion unit site near the Cosumnes River and
to the spreading basin to meet the existing levee road, and winterization of the site(s) in October in
anticipation of winter season.

Project Construction

As part of Phase 1 construction, OHWD is proposing to install a new pump station and intake on the right
bank of the Cosumnes River near River Mile 22, upstream of Blodgett Dam. The new pump would draw
water from a wet well placed in a river bank area that is hydraulically connected to the river. A culvert
would connect this wet well to the intake structure on the river. The intake structure would screen the
diversion to protect fishery resources (fish screen or infiltration gallery). The pump will be designed to
draw up to 30 cfs of water. The pumping unit would consist of the wet well caisson, a water pump, and
electric motors. Pump and motor controls will be installed on a platform above the wet well. The
platform will be placed above the 100-year flood levels. Power sources for the lift station and fish screen
would be installed by Sacramento Municipal Utility District (SMUD) as part of this project.

OHWD would also install about 600 feet of pipeline to convey the water from the pumping unit to the
spreading basin. Existing soils in the project area will be tested to determine its suitability as a backfill
around the pipeline and levee protection features. Pressure relief and vacuum valves would be installed to
provide pipeline protection. A riprap outflow structure will be constructed in the spreading basin to
dissipate energy from water flow and provide protection against soil erosion. The spreading basin would
be constructed to allow infiltration of water; removal of top soil will improve the infiltration rates and will
provide earth material needed for constructing berms around the basin. A monitoring well, with up to four
nested piezometers, would also be completed as part of the Phase 1 project within the spreading basin to
assess groundwater impacts. Field experience during drilling will determine the final monitoring well
design.

In Phase 2 construction, the new well site will be installed on westerly edge of RMCSD’s service area on
agriculture lands. The new well will be constructed of 12- to 16-inch diameter steel casing with stainless
steel screen, between 500 and 600 feet in depth. The well and associated well head facilities will be
designed to pump between 500 and 600 gpm. The pumping unit would consist of an above-grade water
pump and electric motors set on a platform. The platform will be placed above the 100-year flood levels.
Power sources would be installed by Sacramento Municipal Utility District (SMUD) as part of this
project.
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Also as part of the Phase 2 construction, RMCSD will install approximately 5,000 feet of 10-inch pipeline
to convey the water from the well site to the existing distribution system for a direct connection. Existing
soils in the project area will be tested to determine its suitability as a backfill around the pipeline, and
backfill will be augmented by select imported material for the pipe bedding and pipe zone, as appropriate
for the type of pipe installed. Backflow valves would be installed to provide well protection.

Performance Testing and Demobilization

Following project construction, performance testing will be performed on new facilities. This includes a
percolation test on the new spreading basin, a well drawdown and pump test on the new extraction well,
leakage tests performed on all pipes, followed by full system flow tests conducted in the pipelines after
the system is operational. Testing and demonstration of diversion pumps and associated electrical
components, valves, gauges and other mechanical equipment will also be performed. Groundwater levels
will be monitored starting upon project completion.

Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

Little environmental mitigation or enhancement actions beyond normal construction best management
practices (BMPs) are expected to be required for the project. In the event that mitigation or enhancement
measures are required for the water rights permitting, RMCSD will comply with any and all such
requirements. Additionally, should mitigation or enhancement measures be required for the Section 401,
404, and/or 1601 permits, OHWD will comply with any and all such requirements. Examples of such
mitigation measures may include the need for pre-construction surveys prior to construction and onsite
biological monitoring during construction.

A Stormwater Pollution Prevention Plan (SWPPP) will also be prepared and implemented as part of
project construction; thus only standard stormwater best management practices will likely be
implemented through the construction period. Implementation of the approved Project Performance
Monitoring Plan will also be conducted as part of this task. This includes implementation of the required
performance monitoring, data assessment and reporting. The project performance monitoring will
continue for 10 years following project completion, with annual project performance reporting.

Task 10 Deliverables:
® Mitigation and monitoring reports as required by permits & plans

Budget Category (f): Construction Administration

Task 11: Construction Administration

Construction Administration includes Construction Management services and other tasks associated with
the bidding and contracting of the construction work. Some of the specific work items to be completed as
part of this task include:

B Review contractor's schedule and make recommendations
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B Manage and coordinate all project inquiries and contractor correspondence
B Maintain detailed project records

B Receive, log, and distribute all submittals for review

®m Inspect completed construction

® Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Included in this budget category are permit fees and Task 12, Project Performance Monitoring Plan. This
plan will be prepared to:

®  Provide a framework for assessment and evaluation of project performance.
B |dentify measures that can be used to monitor progress toward achieving project goals.

® Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

m  Maximize the value of public expenditures to achieve desired environmental results.

Task 12: Project Performance Plan

As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the OHWD/Rancho Murieta
Groundwater Recharge Project will be prepared under this task.

Task 12 Deliverables:

B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% has been included and is based on prior experience
and the early stage of the project. The contingency is detailed in Attachment 4.
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Project 15: Sleepy Hollow Detention Basin Retrofit Project

Benefits of this project include:
B Reducing the 10-year and 100-year storm elevations in the detention basin

m Serving as a pilot/demonstration project for conversion of conventional detention basins into
multi-use/benefit detention basins for holistic watershed protection

B Increasing existing groundwater elevations
® Improving the habitat of local and migrating wildlife species

® Providing valuable recreational space for public with a jogging/walking trail

Detailed Description

The Sleepy Hollow Detention basin is a 6.3-acre detention (flood control) basin that provides flood
control and protection to the adjacent Sleepy Hollow Unit 2 subdivision in the City of EIk Grove. At the
time the detention basin was designed, the primary function of the basin was to manage stormwater runoff
and relieve flood risks; a concrete overflow spillway allows 100-year storm flows to enter the basin from
the adjacent Laguna Creek tributary. The basin also serves a secondary function of water quality
treatment by including a low volume integrated water quality basin for gravitation settling and removal of
pollutant from stormwater runoff detailed during small storm events. This basin is one of numerous
similar basins in the Sacramento urban area that were installed to serve new developments since the early
1990s.

Although the Sleepy Hollow Detention Basin fulfills its original design intention, there is a tremendous
potential and community will to achieve more at this location. The proposed project would transform the
existing dual-purpose basin into a multi-purpose facility that not only provides flood storage, but also
increases water quality benefits, enhances aquatic and upland habitat, recharges the underlying
groundwater basin, and provides recreational/aesthetic opportunities to the area. Native vegetation is
sparse in and around the basin and consequently limits the water quality benefits and provides poor
habitat for native wildlife. The proposed basin retrofit would add native vegetation to increase and
improve aquatic and upland habitat and to enhance water quality treatment capabilities. Additionally, the
project would add trails to provide recreational/aesthetic opportunities to the local community during non-
flood and low-flow periods. Finally, with the natural resource and access improvements, the basin can
become an ‘outdoor classroom’ for the five schools located within a two-mile radius of the project site
and for the community.

Implementation of this project is consistent with watershed protection goals and recommendations in the
2009 Laguna Creek Watershed Management Action Plan (CKB Environmental Consulting, Inc., May
2009) and is fully supported by the Laguna Creek Watershed Council (LCWC) and the surrounding rural
residential community. The project was also assigned a high priority ranking for the City of EIk Grove’s
Flood Control and Storm Drainage Master Plan (DMP) by the City's DMP Expert Advisory Committee
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(the DMP is scheduled for adoption in 2011). The City of EIk Grove will be the lead agency on the
detention basin retrofit project, working collaboratively with volunteers from the LCWC and the Sheldon
Community Association.

The goal of the Sleepy Hollow Detention Basin Retrofit Project is to complete the design, plans,
specifications, and construction of a multi-functional basin. Conceptual scenarios for the basin retrofit
were identified through the City’s DMP process; therefore, the general approach to implementation of the
project is as follows:

Step 1: Analyze conceptual scenarios for enhancement of the basin, such as the development of
perennial channels to treat summer irrigation flows, seasonal wetland areas to treat large
storm flows and winter runoff, and addition of habitat heterogeneity through creation of
riparian clusters and habitat mounds. Investigate soil conditions for piloting the use of dry
wells for promoting stormwater infiltration;

Step 2: Select a preferred option;

Step 3: Develop plans and specifications for basin retrofit through the 100% design stage,
including the siting and design of dry wells, plantings, and irrigation plans;

Step 4: Finalize plans and specifications for advertising and bidding;

Step 5. Select a contractor through a competitive bid process and construct project; and

Step 6: Conduct post-construction monitoring.

Groundwater recharge and recovery is a water-storage technology gaining acceptance by water resource
planners and scientists nationwide and worldwide. Essentially, this project would promote stormwater
infiltration and conveyance into the underlying aquifer through drywells. These wells would be designed
such that only high flow events with high quality stormwater will be recharged into the aquifer. Recovery
of the infiltrated water could provide great benefits to environmental, agricultural, and urban users. The
biggest benefits will be provided to the citizens of Elk Grove and agricultural users located in adjacent
unincorporated areas of Sacramento County.
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Figure 29: Location of Sleepy Hollow Detention Basin Retrofit Project
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Budget Category (a): Direct Project Administration Costs

Direct project administration costs include general project administration tasks (claim preparation,
communications with RWA, and council communications), Labor Compliance Program (LCP)
implementation, and reporting (quarterly reports and final report). Included under this budget category are
three tasks: administration, a labor compliance program, and reporting.

Task 1: Administration

The City of ElIk Grove will be the lead agency on this project, but the project will be implemented
cooperatively with Laguna Creek Watershed Council (LCWC), the Sheldon Community Association, and
with local, well organized grass-roots community groups. Under Task 1, the City of Elk Grove will
communicate with its partners, with RWA, the grant administrator, and with its contractors. The City will
also advertise workshops, and coordinate as necessary, for implementation of the public outreach process.

Task 2: Labor Compliance Program

Prior to project construction, the City of Elk Grove will hire a third party to develop and implement a
Labor Compliance Program (LCP). The labor compliance services will include, at a minimum,
monitoring and preparation of summary and status reports, receiving, reviewing, and processing certified
payroll reports, conducting interviews, as well as collecting, reviewing, and processing other data. Annual
reports to the Department of Industrial Relations (DIR) will also be prepared and submitted.

Task 2 Deliverables:
®m  Certified Labor Compliance Program

®  Annual DIR Reports

Task 3: Reporting

Following execution of the grant agreement, quarterly reports will be prepared assessing the progress and
accomplishments of the Sleepy Hollow Detention Basin Retrofit Project. A project completion report will
also be prepared at the end of the project, anticipated to be in December 2013. The City of Elk Grove
will keep all records and documents pertaining to the project for three years after project completion.

Task 3 Deliverables:
m  Quarterly Reports as specified in the Grant Agreement

®  Final reports as specified in the Grant Agreement

Budget Category (b): Land Purchase/Easement

Morrison Homes Inc. completed the Sleepy Hollow Unit 2 subdivision in 2005. The conditions of
approval required the developer to dedicate the lots containing the detention basin to the City of Elk
Grove. Final dedication of those lots is currently in the process of being recorded and should be
completed by February 2011.
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Budget Category (c): Planning/Design/Engineering/Environmental Documentation

Planning documents have and will be prepared to demonstrate the viability of the project and are listed
below. At this time, the 10% design of the project has been completed and the 30% design stage will be
completed prior to the June 2011 grant award date. Project construction will begin following design
completion, with the project operational by November 2013.

Task 4: Assessment and Evaluation
The following relevant studies and plans have been completed or are currently in progress:

® The Laguna Creek Watershed Management Plan (CKB Environmental Consulting, Inc., May
2009) was developed as a means of managing the 65-square mile Laguna Creek Watershed and
the Sleepy Hollow subwatershed to protect natural resources, including nearly 400 acres of
vernal pools and associated habitat for threatened and endangered wildlife species, as well as
providing flood protection for the surrounding area. The Sleepy Hollow Detention Basin
Retrofit Project fulfills several objectives of the plan.

®m  Preliminary (Conceptual) Design of the Sleepy Hollow Detention Basin was completed as part
of the City’s DMP Process in the summer and fall of 2010

m The City of EIk Grove’s Flood Control and Storm Drainage Master Plan (DMP) is currently in
development and is expected to be completed by April 2011. This study is continuing to
evaluate flood control and storm drainage deficiencies in the area. The continued design of the
basin retrofit project will occur as part of the development of the Master Plan. No funding is
requested to complete this study.

Task 4 Deliverables:
®m Draft and Final Flood Control and Storm Drainage Master Plan

Task 5: Final Design

The 10% Design for this project was completed in August of 2010. Overall, four design submittals are
expected to be completed for this project, corresponding to the 10%, 30%, 90% and 100% (Final) Design
documents. The 30% Design is expected to be completed in April 2011. The 60% Design is expected to
be completed in June 2011, the 90% Design in August of 2011 and the Final (100%) design completed in
October 2011. The 90% design will include all plans and specifications for the well heads and facilities,
and detailed itemized costs. The 100% Design will be used to advertise the project for bid for construction
and will consist of the complete and signed specifications

Several key points will be considered during the on-going project design. The proposed retrofit design
must not compromise the primary objective of the detention basin: 100-year storm event flood control
protection. Additionally, existing outfall, intakes and weirs must be kept clear of any vegetation and
sediment to allow the basin to function properly and additional burrow material will not be allowed to be
brought in to complete the grading; all grading must be achieved with the existing footprint to have a net
cut/fill of zero. Construction material will only include temporary irrigation pipes and equipment to be
used for a minimum of five years to help establish the plantings. Conveyance of stormwater will be
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achieved by created drainage swales and no piping will be required. All of these standards and
methodologies will be reflected during design and construction of the project.

Task 5 Deliverables:
®  30% Design

B 60% Design

B 90% Design
®  Final (100%) Design Plans and Specifications

Task 6: Environmental Documentation

An environmental analysis for CEQA compliance has not yet been completed; however, the City does not
expect the Project to have any significant adverse effects on the environment. In fact, this Project will
greatly benefit the surrounding environment by improving water quality, providing habitat for birds and
aquatic animals, providing a valuable recreational space for public use with trail systems during non-flood
periods, and providing groundwater recharge opportunities through the implementation of Darcy Columns
(dry wells) throughout the basin. In order to be compliant with CEQA, a Mitigated Negative Declaration
(MND) will be completed during the 90% design phase of the project.

Task 6 Deliverables:
m  Approved and adopted Mitigated Negative Declaration

Task 7: Permitting

Permitting requirements will be identified and considered during project design. It is anticipated that a
California Department of Fish and Game Section 1602 Streambed Alteration Agreement will be required
for this project; this permit will be acquired by January 2012. Compliance with the State’s General
Stormwater NPDES Permit for construction will also be required. To that end, a Stormwater Pollution
Prevention Plan (SWPPP) will be developed by the contractor and implemented as part of Budget
Category (e) Environmental Compliance/Mitigation/Enhancement. The Project may also require a U.S.
Army Corps of Engineers Section 404 Permit for construction in U.S. Waters; if a Section 404 Permit is
sought, then a Central Valley Regional Water Quality Control Board Section 401 Water Quality
Certification will also be required. The dry wells will be registered with the United States Environmental
Protection Agency Underground Injection Control Program.

Task 7 Deliverables:
m  Department of Fish and Game Section 1602 Permit

B NOI & NOT for compliance with State’s General Stormwater NPDES Permit for Construction
m  U.S. Army Corps of Engineers Section 404 Permit (if required)

m Central Valley Regional Water Quality Control Board Section 401 Water Quality Certification
(if required)

B Environmental Protection Agency Underground Injection Control Permit
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Budget Category (d): Construction/Implementation

Task 8: Construction Contracting

Work items under Task 8 include preparation of a bid package, pre-bid contractor’s meeting, bid
advertisement, bid evaluation, and award of contract. The Final Design Package completed during Task 5
will be used for the bid advertisement. Construction submittals are anticipated to include pre-bid
contractor’s meeting (including agenda and meeting minutes), bid advertisement, Notice of Award, and
Notice to Proceed.

Task 8 Deliverables:
B Bid package

B Bid advertisement

®  Pre-bid meeting agenda and minutes
® Notice of Award

®  Notice to Proceed

Task 9: Construction

Construction is anticipated to begin November 2012 and end in November 2013. Task 9 is divided into
three categories: mobilization and site preparation, project construction, and performance testing and
demobilization, as described in the following sections.

Mobilization and Site Preparation

Upon receipt of the NTP, the contractor will mobilize his equipment and crew according to the pre-
designated staging plan. Mobilization and site preparation includes clearing a path to the work area,
creating a temporary staging area, and mobilizing large construction equipment to the site. Additionally,
the contractor will install temporary construction fencing, stormwater management controls, and clear and
grub the site.

Project Construction

For project construction, the contractor will retrofit the new multi-purpose basin. This will include
grading for wetland creation and habitat enhancement, constructing five Darcy Columns (dry wells),
constructing and installing irrigation piping, and constructing recreational trails. In addition, trees and
shrubs will be planted, and interpretive signs will be placed.

Performance Testing and Demobilization

Following project construction, the contractor will perform site clean-up and fencing. This work phase
also includes final inspection and project certification. Lastly, the contractor will demobilize all
equipment to complete construction.
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Budget Category (e): Environmental Compliance/Mitigation/Enhancement

Task 10: Environmental Compliance/Mitigation/Enhancement

The Sleepy Hollow Detention Basin Retrofit Project is an environmental enhancement project; as such, it
is anticipated that there will be no environmental mitigations required beyond standard construction
mitigation measures. A biologist will be onsite during construction to provide threatened and endangered
species awareness to construction personnel, oversee construction operations during heavy equipment
grading activity and conduct routine threatened and endangered species surveys of the construction area.
All measures described in the SWPPP and any permits will be followed.

Also included in this task is implementation of the approved Project Performance Monitoring Plan. This
includes implementation of the required performance monitoring, data assessment and reporting.

It should be noted that, while the schedule for this project shows that project performance monitoring and
reporting will cease at the completion of project construction, it is understood the project performance
monitoring will continue for 10 years following project completion, with annual project performance
reporting.

Task 10 Deliverables:
®  Notice of Termination for General Stormwater NPDES permit

B Mitigation and monitoring reports as required by permits & plans

Budget Category (f): Construction Administration

Task 11: Construction Administration
Construction Administration and Construction Management work items will be conducted under this task.
City of Elk Grove staff will complete work associated with bidding/contracting (e.g. invoice approval),
construction management services during construction and inspections during construction. Some of these
specific work items include:

B Review contractor's schedule and make recommendations

B Manage and coordinate all contractor correspondence

B Project status meetings

B Receive, log and distribute all submittals for review

B Maintain detailed project records

m  Perform field construction inspections

m  Recommend final payment and submit all project files for archiving

Budget Category (g): Other Costs

Other costs include baseline monitoring, community engagement, permit and other fees, and project
performance monitoring plan preparation and approval.
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As previously noted, several permits will be required for the Sleepy Hollow Detention Basin Retrofit
Project; these include an U.S. Army Corps of Engineers Section 404 Permit, a Central Valley Regional
Water Quality Control Board Section 401 Water Quality Certification and compliance with the State
General Stormwater NPDES Permit. In addition, the City will need to pay Sacramento County Water fees
in order to be able to temporarily tap into a nearby existing Sacramento County water line for irrigation to
help establish the proposed vegetation following construction.

Task 12: Baseline Monitoring

Baseline monitoring will consist of a water quality assessment of the storm runoff coming into the basin
and discharging from the basin. One of the objectives of the proposed project is to increase pollutant
removal of the storm runoff by using integrated bioretention features in the proposed retrofit. Data
gathered from the baseline study will help the City identify a minimum water quality goal and help design
the appropriate facilities before any water enters a groundwater recharging dry-well. The Baseline
Monitoring Plan Report will evaluate existing incoming and discharge water quality conditions to
measure against post-construction conditions, and it will also summarize the hydrology of basin and
groundwater percolation capacity.

Task 12 Deliverables:
m Baseline Monitoring Plan Report

Task 13: Community Engagement

The City desires to engage the adjacent community through at least one workshop to let them know about
the Project and the City’s intentions. In addition, the workshops provide a forum to get feedback from the
public on the proposed project features. The City’s experience has been that outreach to the public early
in the process pays tremendous dividends when it comes to increased community support. Under Task
13, the City will advertise the workshops, prepare presentations, host the workshops, gather input, address
issues and communicate with the community. The workshops will occur between 30% and 60% design.

Task 13 Deliverables:
®  Workshop materials (agenda, minutes, presentations)

Task 14: Project Performance Plan
Included in this budget category is Task 14, Project Performance Monitoring Plan. This plan will be
prepared to:

®  Provide a framework for assessment and evaluation of project performance.

m |dentify measures that can be used to monitor progress toward achieving project goals.

®  Provide a tool to monitor and measure project process and guide final project performance
reporting that will fulfill grant agreement requirements.

B Provide information to help improve current and future projects.

m Maximize the value of public expenditures to achieve desired environmental results
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As part of the overall grant application, a program-wide Performance Monitoring Plan will be prepared
for all projects to be implemented under the grant award. This document will be a compilation of project-
specific performance monitoring plans and will, for each project, identify the problem to be addressed by
the project, summarize the project tasks, specifying the project goals and desired outcomes, and include a
project performance measures table presenting output and outcome indicators, measurements tool and
methods to be implemented and performance targets. The plan section for the City’s Sleepy Hollow
Detention Basin Retrofit Project will be prepared under this task.

Task 14 Deliverables:
B Project Performance Monitoring Plan

Budget Category (h): Construction/ Implementation Contingency

A construction/implementation contingency of 20% has been included; this contingency is detailed in
Attachment 4. This contingency value was selected based on the development of the project and previous
experience with similar projects.
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The following table summarizes the supporting documentation provided for each project in this Proposal. This supporting documentation is
provided as separately bound documents.

Project No. Project Name Supporting Documentation Included Notes
The proposed project will be similar to the
City of Roseville ASR Woodcreek North Pump Station Conformed Woodcreek North Pump Station. Plans and
1 Proaram — Phase 2 Plans & Specs specifications for the proposed project will
g therefore be similar to the plans and specs of the
Woodcreek North Pump Station project.
5 Secret Ravine Fish Passage Secret Ravine Fish Passage Improvement Plan The 90% Design package for the proposed
Improvement Project 90% Submittal project have been included.
Improvement Plans for Well No. 164 The proposed project will be similar to previous
o - - —— well projects by the City of Sacramento. The
3 \E\/’g\” E)ar.gt;acltrn Groundwater Well 164 Profile and CaSlng SpeC|f|Cat|0nS plans and specs for the proposed project will
J . L therefore be similar to the plans and specs for the
Well 165 and Well 153 Technical Specifications City’s Wells No. 153, 164 and 165.
e The proposed project includes a reservoir similar
;gpé?&/ﬁgﬁnégspjo?pd Contract Specifications to the Elkhorn Reservoir. Plans and Specs for the
Elkhorn Reservoir have therefore been included.
4 Shasta Pa}rk Reservoir and Improvement Plans for Well No. 164 The proposed project will be similar to previous
Well Project . . —— well projects by the City of Sacramento. The
Well 164 Profile and CaS|ng SpECIflcatlonS plans and Specs for the proposed project will
] o therefore be similar to the plans and specs for the
Well 165 and Well 153 Technical Specifications City’s Wells No. 153, 164 and 165.
Caltrans “Construction Site Best Management The proposed project will utilize Caltrans’s BMP
Practices Manual: standards SC4, SS-10 and SS- | Manual standards for Check Dams and Velocity
Antelope Creek Water 11 (2003)” Dissipation Devices
2 Efficiency and FI(_’Od Control PCWA "Natural Resource Management Training | The proposed project will follow PCWA’s BMP
Improvement Project Manual" BMP 1b standards for bank stability and sediment traps
PCWA Canal Gunite Specifications The proposed project will follow PCWA'’s Canal
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Project No. Project Name Supporting Documentation Included Notes
Gunite Specifications
Miner's Ravine Contract, Specs & Bid Schedule The proposed project is similar to Miner’s Ravine
Off-Channel Detention Basin Project. The
) ) o o specifications, bid schedule, and mitigation
Miner’s Ravine Mitigation Monitoring Program monitoring program for the Miner’s Ravine
project have therefore been included.
Sacramento County Standard Meter Detail
Drawing
Regional Water Meter City of Sacramento Standard Meter Detail Meter retrofits will follow the standard meter
Retrofit Acceleration Project | Drawing detail drawings of the appropriate agency.
Sacramento Suburban Water District Standard
Meter Detail Drawing
California Urban Water Water Conservation The pronosed proiect will follow the
Regional Indoor and Outdoor | Council’s Memorandum of Understanding prop project wif .
7 - . . P requirements and guidelines presented in the
Water Efficiency Project Regarding Urban Water Conservation in MOU
California '
Sacramento Regional County
8 Sanitation District / SRCSD/SPA Recycled Water Project Feasibility | The Feasibility Study for the project also includes
Sacramento Power Authority | Study the conceptual design drawings for the project.
Recycled Water Project
North Antelope Booster Pump Station Piping
Plan The piping plan and site evaluation function as
Preliminary Pump Station Site Evaluation the conceptual design for the proposed project.
Technical Memorandum
9 North Antelope Booster Pump —
Station Project SDa(;rglmento Suburban Water District Standard
etails
— The project will follow these included SSWD
Sacramento Suburban Water District Standards.
Improvement Standards and Technical
Specifications

January 2011

Page 186




American River Basin

Attachment 3 — Work Plan

Project No. Project Name Supporting Documentation Included Notes
Project Manual for Construction, Development The_ design of the well portion of the prpposegl
. . project has already been completed. This project
and Testing of the Roseview Park (N37) and the 'f he basis for the bid pack h
Coyle (N38) Wells manual forms the basis for the bid package that
. was released in December 2010.
Coyle Avenue and Roseview - -
10 Park Pump Stations and The pump station and treatment systems portion
Treatment Systems Project of the project will be very similar to the
Verner Avenue Well and Treatment Facilities previously constructed Verner Avenue Well and
Plans and Specifications Treatment Facilities Project. Plans and specs for
the Verner Avenue Well project have been
included.
Underground Solutions Fusible PVC Folsom | e renapilitation method is likely to be
RCP S_Ilpellne Budgetary Proposal and Technical sliplining using fusible PVC. A proposal and
i ill Pioeli Submittal technical specifications for a previous fusible pvc
11 Willow Hill Pipeline Fusible PV/C Pipe Material Specification sliplining project has therefore been included.
Rehabilitation Project
Proposal for a Two Year Water Loss Control Two Year Water Loss Control Program Outline
Program for the City of Folsom Utilities (WSO Inc., March 2010) identified and
Department prioritized distribution system leaks and repairs
Lower American River Mile Sacramento River Bank Protection Project The final plans and specifications for the
12 0.5 Aquatic Riparian Habitat | American River RM 0.5R Mitigation Site Final plar P
. s proposed project are included.
Enhancement Project Plans and Specifications
13 :;I(i)v(\)’gr E?;nggf; r;;\éﬁr Lower Cosumnes River Floodplain Restoration The 10% Design submittal for the proposed
oap Project Preliminary 10% Design project has been included.
Project
Planning and Implementation of Groundwater This paper analyzed the use of infiltration basins
Storage and Recovery Systems International as a groundwater recharge element and identified
OHWD / Rancho Murieta (Journal of Water Resources & Arid three possible recharge site locations, including
14 Groundwater Recharge Environments) the area of the proposed project.
Project
J Anderson Airport Well Test Hole Drilling Results | This document evaluated ground conditions for
and Proposed Well Design well drilling in the area of the proposed project.
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American River Basin

Attachment 3 — Work Plan

Project No. Project Name Supporting Documentation Included Notes
City of EIk Grove Standard Construction The proposed project will follow the included
Specifications City of Elk Grove Standards.
Sleepy Hollow Unit No. 2 Grading and Erosion This drawing is the record topo of the Sleepy
Control Plan Hollow Detention Basin.
Sleepy Hollow Detention . The proposed project will include improvements
o Basin Retrofit Project Improvement Plans for Shops at Calvine and simiIF:ir t% the Igroéion Control Plan inpthese
Bradshaw ;
Improvement Plan drawings.
Landscape Architectural Construction Drawings . . I
for Paseo Greenbelt & Wetlands Riparian Habitat The proposed project will be 5|_m|Iar to _the
. ; . - recently constructed Laguna Ridge Drainage
Mitigation Area; Laguna Ridge — Drainage i
Parkway project.
Parkway
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